

AIA[®] Document G802[™] – 2007

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Mark Mayer, Community Services Director
(Owner or Owner's Representative)

In accordance with the Agreement dated: January 2, 2014

BETWEEN the Owner:

(Name and address)

Mark Mayer
Community Services Director
Town of Fountain Hills, (An Arizona Municipal Corporation)
16705 East Avenue of the Fountains
Fountain Hills, AZ 85268

and the Architect:

(Name and address)

DLR Group inc. (an Arizona corporation)
6225 North 24th Street, Suite 250
Phoenix, AZ 85016

for the Project:

(Name and address)

Fountain Park Phase 6
Municipal Park Boundary of North Saguardo Boulevard, North Panorama Drive, and East El Lago Boulevard, Fountain Hills, AZ 85268
DLR Group Project Number: 30-14113-00

Authorization is requested

- to proceed with Additional Services.
- to incur additional Reimbursable Expenses.

As follows:

Design of additional electrical tie in for a future seating area at Southwest corner of site.
Revised design of accessible ramp east of Kiwanis Ramada. Ramp redesign will require supplemental survey. See attached consultant proposal dated September 3, 2014.

The following adjustments shall be made to compensation and time.


(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:

DLR Group Design Services	\$3,500	(Three Thousand Five Hundred Dollars)
Consultant Survey	\$1,500	(One Thousand Five Hundred Dollars)
Total	\$5,000	(Five Thousand Dollars)

Time:
To be completed within a week of completed survey.

SUBMITTED BY:



(Signature)


David P. Boehm, AIA, LEED AP
Senior Principal

(Printed name and title)

9/3/14

(Date)

AGREED TO:



(Signature)

Kenneth W. Buchanan

(Printed name and title)

9.9.14

(Date)



ATHERTON ENGINEERING, INC.

Civil Engineers and Land Surveyors

September 3, 2014

David Case, ASLA
DLR Group, Inc.
6225 N. 24th Street, Suite 250
Phoenix, Arizona 85016

**Re: Fountain Park – Phase 6 – Surveying & Civil Engineering Services
Fountain Hills, Arizona
Add Services**

Dear David:

We have reviewed the information sent to us on this project. Based on the information provided, we have listed below our scope of work and the associated fee to provide Surveying and Civil Engineering required for the additional services for this project.

1. Send survey crew to park site and survey additional parking lot area as shown on sketch provided. Revise base plan and add additional topographic information. Add additional sheet to grading plan showing the removal and replacement of curb, gutter, sidewalk and parking lot modifications shown on revised site plan.

\$ 1,500.00

Please review this information and give me a call if you have any questions. Thanks for your interest in our firm and I look forward to working with you on this project.

Respectfully Submitted,

ATHERTON ENGINEERING, INC.

T. Michael Rogers, P.E.