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COOPERATIVE PURCHASING AGREEMENT 
BETWEEN 

THE TOWN OF FOUNTAIN HILLS 
AND 

RED HAWK SOLUTIONS, LLC 
 

THIS COOPERATIVE PURCHASING AGREEMENT (this “Agreement”) is entered 
into as of April 7, 2016, between the Town of Fountain Hills, an Arizona municipal corporation 
(the “Town”), and Red Hawk Solutions, LLC, an Arizona limited liability company (the “Job 
Order Contractor”). 
 

RECITALS 
 

A. After a competitive procurement process, the City of Peoria (“Peoria”) entered 
into Contract No. ACON58913, dated January 1, 2014, as amended by Contract Amendment No. 
One, dated November 19, 2014, with ITS Engineers & Constructors of Utah, Inc. (“ITS”) for 
traffic systems job order contracting (the “ITS Contract”).   

 
B. Job Order Contractor acquired ITS on or about April 30, 2015.  The ITS Contract 

was assigned to Job Order Contractor by Contract Amendment No. Two, dated February 17, 
2015, and amended by Contract Amendment No. Three, dated November 18, 2015.  The ITS 
Contract, Contract Amendment No. Two and Contract Amendment No. Three are collectively 
referred to as the “Peoria Contract.”  A copy of the Peoria Contract is attached hereto as Exhibit 
A and incorporated herein by reference, to the extent not inconsistent with this Agreement. 

 
C. The Town is permitted, pursuant to ARIZ. REV. STAT. 41-2631, et seq. and Section 

3-3-27 of the Town Code, to procure such services under the Peoria Contract, at its discretion 
and with the agreement of the awarded Job Order Contractor, and so long as the Peoria Contract 
permits its cooperative use by other public entities, including the Town. 

 
D. The Town and the Job Order Contractor desire to enter into this Agreement for 

the purpose of (i) acknowledging their cooperative contractual relationship under the Peoria 
Contract and this Agreement, (ii) establishing the terms and conditions by which the Job Order 
Contractor may provide the Town with traffic signal improvements at the intersection of 
Fountain Hills Boulevard and Palisades Boulevard, as more particularly set forth in Section 2 
below (the “Materials and Services”) and (iii) setting the maximum aggregate amount to be 
expended pursuant to this Agreement related to the Materials and Services. 
 

AGREEMENT 
 

NOW, THEREFORE, in consideration of the foregoing introduction and recitals, which 
are incorporated herein by reference, the following mutual covenants and conditions, and other 
good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the Town and the Job Order Contractor hereby agree as follows:  
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1. Term of Agreement.  This Agreement shall be effective as of the date first set 
forth above and shall remain in full force and effect until April 6, 2017, unless terminated as 
otherwise provided in this Agreement or the Peoria Contract.   

 
2. Scope of Work.  The Job Order Contractor shall provide the Materials and 

Services under the terms and conditions of the Peoria Contract and as more particularly set forth 
in the Plans and Technical Specifications attached hereto as Exhibit B and incorporated herein by 
reference. 

 
3. Compensation.  The Town shall pay Job Order Contractor an aggregate amount 

not to exceed $118,181.97, of which $10,000.00 is an owner’s contingency which shall be 
utilized at the Town’s sole discretion, for the Materials and Services at the rates set forth in the 
Peoria Contract and as more particularly set forth in the Proposal, attached hereto as Exhibit C 
and incorporated herein by reference.  

 
4. Payments.  The Town shall pay the Job Order Contractor monthly, based upon the 

work performed and completed to date, and upon submission and approval of invoices.  Each 
invoice shall (i) contain a reference to this Agreement and the Peoria Contract and (ii) document 
and itemize all work completed to date.  The invoice statement shall include a record of 
Materials delivered, time expended and work performed in sufficient detail to justify payment.  
Additionally, invoices submitted without referencing this Agreement and the Peoria Contract 
will be subject to rejection and may be returned.  

 
5. Records and Audit Rights.  To ensure that the Job Order Contractor and its 

subcontractors are complying with the warranty under Section 6 below, Job Order Contractor’s 
and its subcontractors’ books, records, correspondence, accounting procedures and practices, and 
any other supporting evidence relating to this Agreement, including the papers of any contractor 
and its subcontractors’ employees who perform any work or services pursuant to this Agreement 
(all of the foregoing hereinafter referred to as “Records”), shall be open to inspection and subject 
to audit and/or reproduction during normal working hours by the Town, to the extent necessary 
to adequately permit (i) evaluation and verification of any invoices, payments or claims based on 
Job Order Contractor’s and its subcontractors’ actual costs (including direct and indirect costs 
and overhead allocations) incurred, or units expended directly in the performance of work under 
this Agreement and (ii) evaluation of the Job Order Contractor’s and its subcontractors’ 
compliance with the Arizona employer sanctions laws referenced in Section 6 below.  To the 
extent necessary for the Town to audit Records as set forth in this Section, Job Order Contractor 
and its subcontractors hereby waive any rights to keep such Records confidential.  For the 
purpose of evaluating or verifying such actual or claimed costs or units expended, the Town shall 
have access to said Records, even if located at its subcontractors’ facilities, from the effective 
date of this Agreement for the duration of the work and until three years after the date of final 
payment by the Town to Job Order Contractor pursuant to this Agreement.  Job Order Contractor 
and its subcontractors shall provide the Town with adequate and appropriate workspace so that 
the Town can conduct audits in compliance with the provisions of this Section.  The Town shall 
give Job Order Contractor or its subcontractors reasonable advance notice of intended audits.  
Job Order Contractor shall require its subcontractors to comply with the provisions of this 
Section by insertion of the requirements hereof in any subcontract pursuant to this Agreement. 
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6. E-verify Requirements.  To the extent applicable under ARIZ. REV. STAT. § 41-
4401, the Job Order Contractor and its subcontractors warrant compliance with all federal 
immigration laws and regulations that relate to their employees and their compliance with the E-
verify requirements under ARIZ. REV. STAT. § 23-214(A).  Job Order Contractor’s or its 
subcontractors’ failure to comply with such warranty shall be deemed a material breach of this 
Agreement and may result in the termination of this Agreement by the Town. 

 
7. Conflict of Interest.  This Agreement may be canceled by the Town pursuant to 

ARIZ. REV. STAT. § 38-511. 
 
8. Applicable Law; Venue.  This Agreement shall be governed by the laws of the 

State of Arizona and a suit pertaining to this Agreement may be brought only in courts in 
Maricopa County, Arizona. 

 
9. Agreement Subject to Appropriation.  The Town is obligated only to pay its 

obligations set forth in this Agreement as may lawfully be made from funds appropriated and 
budgeted for that purpose during the Town’s then current fiscal year.  The Town’s obligations 
under this Agreement are current expenses subject to the “budget law” and the unfettered 
legislative discretion of the Town concerning budgeted purposes and appropriation of funds.  
Should the Town elect not to appropriate and budget funds to pay its Agreement obligations, this 
Agreement shall be deemed terminated at the end of the then-current fiscal year term for which 
such funds were appropriated and budgeted for such purpose and the Town shall be relieved of 
any subsequent obligation under this Agreement.  The parties agree that the Town has no 
obligation or duty of good faith to budget or appropriate the payment of the Town’s obligations 
set forth in this Agreement in any budget in any fiscal year other than the fiscal year in which 
this Agreement is executed and delivered.  The Town shall be the sole judge and authority in 
determining the availability of funds for its obligations under this Agreement.  The Town shall 
keep Job Order Contractor informed as to the availability of funds for this Agreement.  The 
obligation of the Town to make any payment pursuant to this Agreement is not a general 
obligation or indebtedness of the Town.  Job Order Contractor hereby waives any and all rights 
to bring any claim against the Town from or relating in any way to the Town's termination of this 
Agreement pursuant to this section. 

 
10. Conflicting Terms.  In the event of any inconsistency, conflict or ambiguity 

among the terms of this Agreement, the Scope of Work, the Peoria Contract, the Proposal and 
invoices, the documents shall govern in the order listed herein.  Notwithstanding the foregoing, 
and in conformity with Section 2 above, unauthorized exceptions, conditions, limitations or 
provisions in conflict with the terms of this Agreement or the Peoria Contract (collectively, the 
“Unauthorized Conditions”), other than the Town’s project-specific requirements, are expressly 
declared void and shall be of no force and effect.  Acceptance by the Town of any work order or 
invoice containing any such Unauthorized Conditions or failure to demand full compliance with 
the terms and conditions set forth in this Agreement or under the Peoria Contract shall not alter 
such terms and conditions or relieve Job Order Contractor from, nor be construed or deemed a 
waiver of, its requirements and obligations in the performance of this Agreement. 

 
11. Rights and Privileges.  To the extent provided under the Peoria Contract, the 

Town shall be afforded all of the rights and privileges afforded to Peoria and shall be the 
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“Owner” (as defined in the Peoria Contract) for the purposes of the portions of the Peoria 
Contract that are incorporated herein by reference.  

 
12. Indemnification; Insurance.  In addition to and in no way limiting the provisions 

set forth in Section 11 above, the Town shall be afforded all of the insurance coverage and 
indemnifications afforded to Peoria to the extent provided under the Peoria Contract, and such 
insurance coverage and indemnifications shall inure and apply with equal effect to the Town 
under this Agreement including, but not limited to, the Job Order Contractor’s obligation to 
provide the indemnification and insurance.  In any event, the Job Order Contractor shall 
indemnify, defend and hold harmless the Town and each council member, officer, employee or 
agent thereof (the Town and any such person being herein called an “Indemnified Party”), for, 
from and against any and all losses, claims, damages, liabilities, costs and expenses (including, 
but not limited to, reasonable attorneys’ fees, court costs and the costs of appellate proceedings) 
to which any such Indemnified Party may become subject, under any theory of liability 
whatsoever (“Claims”), insofar as such Claims (or actions in respect thereof) relate to, arise out 
of, or are caused by or based upon the negligent acts, intentional misconduct, errors, mistakes or 
omissions, in connection with the work or services of the Job Order Contractor, its officers, 
employees, agents, or any tier of subcontractor in the performance of this Agreement. 

 
13. Notices and Requests.  Any notice or other communication required or permitted 

to be given under this Agreement shall be in writing and shall be deemed to have been duly 
given if (i) delivered to the party at the address set forth below, (ii) deposited in the U.S. Mail, 
registered or certified, return receipt requested, to the address set forth below or (iii) given to a 
recognized and reputable overnight delivery service, to the address set forth below: 

 
If to the Town: Town of Fountain Hills 

16705 East Avenue of the Fountains 
Fountain Hills, Arizona  85268 
Attn:  Grady E. Miller, Town Manager 

 
With copy to:   GUST ROSENFELD P.L.C. 

One East Washington Street, Suite 1600 
Phoenix, Arizona  85004-2553 
Attn:  Andrew J. McGuire 
 

If to Job Order  Red Hawk Solutions, LLC 
Contractor:  2602 West Bloomfield Road 

Phoenix, Arizona  85029 
Attn:  Michael Wendtland 

 
or at such other address, and to the attention of such other person or officer, as any party may 
designate in writing by notice duly given pursuant to this subsection.  Notices shall be deemed 
received (i) when delivered to the party, (ii) three business days after being placed in the U.S. 
Mail, properly addressed, with sufficient postage or (iii) the following business day after being 
given to a recognized overnight delivery service, with the person giving the notice paying all 
required charges and instructing the delivery service to deliver on the following business day.  If 
a copy of a notice is also given to a party’s counsel or other recipient, the provisions above 



governing the date on which a notice is deemed to have been received by a party shall mean and
refer to the date on which the party, and not its counsel or other recipient to which a copy of the
notice may be sent, is deemed to have received the notice.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date
and year first set forth above.

"Town"

TOWN OF FOUNTAIN HILLS,
an Arizona municipal corporation

*L. WuU<^
Grady E. Millerj^P^wn Manager

ATTEST:

Bevelyn J. B

STATE OF ARIZONA

) ss.

(ACKNOWLEDGMENT)

COUNTY OF MARICOPA )

On %\DIsl1> )r^ , 2016, before me personally appeared Grady E. Miller, the
Town Manager of the TOWN OF FOUNTAIN HILLS, an Arizona municipal corporation, whose
identity was proven to me on the basis of satisfactory evidence to be the person who he claims to
be, and acknowledged that he signed the above document, on behalf of the Town of Fountain
Hills.

JENNIFER LYONS
Notary Public,State of Arizona

Maricopa County
My Commission Expires

ApriJ 09, 2019

(Affix notaiy seal here)

2636940.1
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EXHIBIT A 
TO 

COOPERATIVE PURCHASING AGREEMENT 
BETWEEN 

THE TOWN OF FOUNTAIN HILLS 
AND 

RED HAWK SOLUTIONS, LLC 
 

[Peoria Contract] 
 

See following pages. 



CONTRACT AMENDMENT 

Solicitation No. P14-0019A Page 1 of 1 

Description: JOC for Traffic Systems 

Amendment No. Three (3) Date: November 18, 2015 

Materials Management 
Procurement 

9875 N. 85th Ave., 2nd Fl. 
Peoria, AZ. 85345 

Telephone: (623) 773-7115 
Fax: (623) 773-7118 

Buyer: Lisa Houg 

In accordance with the Contract Special Terms and Conditions, Contract Extension, the above 
referenced contract shall expire on 12/31/2015. The contract is being renewed and the new contract 
term is: 1/1/2016-12/31/2016. 

Contractor hereby acknowledges receipt and agreement. A signed copy shall be filed with the City of Peoria, Materials 
Management Division. 

41;/# -----
Redhawk Solutions, LLC 12/3/2015 __ M_ic_h_ae_I_W_e_n_d_tl_a_nd_,c_M_em_b_er __ 

Signature Date Typed Name and Title Company Name 

2602 West Bloomfield Rd. Phoenix AZ 85029 
Address 

City Seal 
Copyright 2003 

City of Peoria, Arizona 

(Rev 09/09/13)CF 

CC Number 

ACON58913C 

Contract Number 

City State Zip Code 

The above referenced Contract Amendment is hereby Executed: 

~~~~~~-----
, 0( o 1 ~ at Peoria, Arizona 

ACON58913C 



CONTRACT AMENDMENT Materials Management 
Procurement 

9875 N. 851
h Ave., 2nd Fl. 

Solicitation No. P14-0019A Page 1 of 3 

Description: JOC for Traffic Systems 

Peoria, AZ 85345 
Telephone: (623) 773-7115 

Fax: (623) 773-7118 

Buyer: Lisa Houg 

Amendment No. Two (2) Date: February 17, 2015 

The contractor, ITS Engineers and Constructors of Utah, Inc. will be acquired by Redhawk Solutions LLC by 
Apri/30, 2015. 

Redhawk Solutions LLC takes no exception to the terms, conditions, specifications, or prices established by the 
existing agreement and hereby assumes full responsibility for the contract. 

In accordance with the Contract Standard Terms and Conditions, Section 16.11, No Delegation or Assignment, 
the City hereby approves this re-assignment. 

See attached documentation of the acquisition, new contactor contact list, and list of authorized signatories. 

Contractor hereby acknowledges receipt and agreement. A signed copy shall be filed with the City of Peoria, Materials 
Management Division. 

-7/-/ ~ February 17, 2015 Michael Wendtland, Member Redhawk Solutions, LLC, 
-------------------

Signature Date 

2602 West Bloomfield Rd. 

Address 

City Seal 
Copyright 2003 

City of Peoria, Arizona 

(Rev 09/09/13)CF 

ACON58913B 

Contract Number 

Typed Name and Title Company Name 

Phoenix AZ 85029 
City State Zip Code 

/7 

Director: Andrew Gra;ger, Engineering Director 

~ 

\ 

T7ove referenced Contract Amendment is hereby Executed: 

1
.__.L:..1--7-""-""--'----=:....J..._..J_ _____ , o{tJ ;.6, at Peoria, Arizona 

~~~'~ 

A C 0 N 5 8 9 1 3 B 
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SOLUTIONS 

February 9, 2015 

Redhawk Solutions LLC has entered into a Definitive Agreement to 
acquire the operating assets of ITS Engineers'& Constructors: 

Phoenix, Arizona- February 9, 2015 - Redhawk Solutions LLC has entered into a definitive 
agreeinent to acquire the operating assets of ITS Engineers and . Constructors. The 
acquisition is structured as an asset purchase and was privately financed. The current key 
staff of ITS Engineers will be joining Redhawk following the closing of the acquisition. 
Integration of the companies will be completed by April30, 2015. 

In making the announcement, Redhawk Managing Member, Michael Wendtland stated, 
"This is a great strategic fit to expand our service area from wet utilities into dry utilities, 
ITS and traffic signals" We look forward to welcoming the team from ITS Engineers to 
Redhawk. The combination will yield meaningful operational benet-its, together with 
significant synergies in many areas, including marketing, sales arid service delivery. 

He went on to say, "The ITS Engineers acquisition is consistent with our strategy of 
providing high quality solutions to our customers. Our customers will have access to a 
broader array of service offerings, and a larger staff while continuing to receive the same 
familiar quality of sales, service and support that they have come to expect from ITS 
Engineers" 

"We are very excited to be joining the Redhawk team and to carry on our fifteen year 
history of leadership in the ITS and transportation focused market," said Randall Pearson, 
majority shareholder of ITS Engineers. "Our combined resources and broader service 
offerings will generate growth opportunities within our core commercial and government 
markets. · 

For more information contact, 
michael@redhawksolutionsaz.com 
randy.pearson@itsengineers.com, 

Michael Wendtland, Member 
Red Hawk Solutions LLC. 

Michael Wendtand at 
or Randall Pearson. 

(480) 
(480 

235-6800 
766-1189 

Randall Pearson, Chief Financial Officer 
ITS Engineers & Constructors 



R 
SOLUTIONS 

Main Company Contact Info 

Redhawk Solutions LLC 
2602 West Bloomfield Road 
Phoenix, AZ 85029 

CONTACT LIST 
UPDATED February 12, 2015 

(602) 980-2992 
estimating@redhawksolutionsaz.com 

Signature Authority: 
Michael Wendtland, Managing Member (480) 235-6800 michael@redhawksolutionsaz.com 
Don Kiley, Managing Member (602) 435-8117 donkiley@redhawksolutionsaz.com 
Tim Seaman, Project Manager (623) 398-4979 After 4/30/2015 tim@redhawksolutionsaz.com, 

Accounting: 

Elizabeth Kiley 
(602) 980-2992 elizabeth@redhawksolutionsaz.com 

Foremen: 

Telecommunications: 

Reed Condie, (623) 308-0434 reed@redhawksolutionsaz.com 



CONTRACT AMENDMENT Materials Management 
Procurement 

f----------------------'----~----:-:1"_' 9875 N. 851
h Ave., 2nd Fl. 

i Peoria, AZ 85345 
Telephone: (623) 773-7115 

Fax: (623) 773-7118 

Solicitation No. P14-0019A Page 1 of 1 

Description: JOC for Traffic Systems 
Buyer: Lisa Houg 

Amendment No. One (1) Date: November 19,2014 

In accordance with the Contract Special Terms and Conditions, Contract Extension, the ~bove 
referenced contract shall expire on 12/31/2014. The contract i$ being renewed and the new contract 
term is: 1/1/2015-12/31/2015. 

Contractor hereby acknowledges receipt and agreement. A signed copy shall be filed with the City of Peoria, Materials 
Management Division. · 

tuJ~\_ ~~v-- 1\/z~ I 14 
Randall Pearson, P.E., Vice 

President 
ITS Engineers & Constructors of 

Utah, Inc. 
Signature 1 Date 

22505 North 191
h Avenue 

Address 

City Seal 
Copyright 2003 

City of Peoria, Arizona 

-(Rev 09/09/13)CF. 

CC Number 

ACON58913A 

Contract Number 

Typed Name and Title Company Name 

Phoenix AZ 85027 
City State Zip Code 

;;,ved as to Fo~ ~ . 

Stepf::r!. c;ty Attomey fr'=== 
The above referenced Contract Amendment is hereby Executed: 



City of Peoria, Arizona 
Job Order Contract 

Statement of Quahticauons No P14-0019A 

Job Descnp!lon Traffic Systems 

Locat1on C1ty of P(ona. Matenah Management 

Mallmg Address 9875 N 85"' Ave. 2"' Fl. Peona AZ 85345 

OFFER 

ITS Engmeers & Constructors of Utah. Inc 

Job Order C ontra'-lor N!Utle 

22505 North 19'h Avenue 
Address 

Phoenn. AZ 850:!7 

623-780-4050 I 623-780-4054 

Tdephoncl F-.cslmllc 

Conlr:ll.!Or s 

Contact 

Phone 

LISa Houg. CPPB 

(623)773-7115 

Locense ~umber ROC 18 790 I 

Authonzcd S1g.namrc fllr Ot1Cr 

Randall Pearson P E 
Pnnh.d \lame 

Vtce Prestdent 
Tnle 

rand) @nsengmeers com 

Email AdJress 

ACCEPTANCE OF OFFER AND CONTRACT AWARD (For Coty of Peoroa Use Only) 

Your ofli!r IS herebv Jccepted The Contr:~ctor IS now bound to sc:tl th~:" construcuon sef"\'U:es hsted b .. - the anached a\\ard nonce ba:.eJ upon thl! ~ohcltallon tncludtng 311 
terms cond1ll0ns spcc•lic:mons amendments etc of the contrJCt md the Conrractor s offer as accepted bo; the C1t'ol The Contrac:lor lS h~:reb\' C3Uttonctl not 10 
comm~n,.e J.m b1llabk \\urk or pru\ld!! any mall!'nJI So!Mce or constructmn under thiS contr:l.cl unul Conlr3l..tor n:cel\'e'S an executed Nouce 10 Pnxeed and Purchase 
Order. 

CL 

ConU"a~t Number 

C1n s~al Ot1i!:1al F1le 

Q9t08ill CF 

AC0N:J8913 
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JOB ORDER CONTRACTING 
CONTRACT ~ 

. .c1t0/1 d-{J/If 
THIS CONTRACT is entered into and made effective the 1st day of ~b:, 2015, by and 
between the City of Peoria, Arizona, an Arizona chatter municipality (the "Owner"), and ITS 
Engineers & Constructors of Utah, Inc. (the "Job Order Contractor"). The patties agree as 
follows: 

1. DEFINITIONS. 

1.1. Owner. Owner means Owner's senior manager, Contracting Officer or a duly authorized 
representative which means any person specifically authorized to act for Owner by executing the 
Contract and any modification thereto. Owner's duties include administration of the Contract, 
including the negotiation of change orders and modifications and assessing Job Order 
Contractor's technical performance and progress; inspecting and periodically repmting on such 
performance and progress during the stated period of performance, ;md finally certifying as to 
the acceptance of the Work in its entirety or any portion thereof, as required by the Contract 
documents. 

1.2. Job Order Contractor. Job Order Contractor means Job Order Contractor's senior 
manager or its duly authorized representative or any person specifically authorized to act for Job 
Order Contractor by executing the Contract, and any modifications thereto. Job Order 
Contractor's duties include administration of the Contract and perfmmance of the Work. 

1.3. Contract. Contract means this agreement including its attachments and any Job Orders 
that may be issued. 

1.4. Subcontract. Subcontract means any Contract including purchase orders (other than one 
involving an employer-employee relationship) entered into by Job Order Contractor calling for 
equipment, supplies or services required for Contract perfmmance, including any modifications 
thereto. 

1.5. Job Order. Job Order means a specific written agreement between the Owner and the 
Job Order Contractor for Work to be performed under this Contract for an individual, mutually 
agreed upon scope of work, schedule and price. 

1.6. Worl\:, Work means in response to Job Orders that may be mutually agreed upon and 
issued periodically by Owner, Job Order Contractor shall, except as may be specified elsewhere 
in the Contract, furnish all necessary labor, materials, tools, supplies, equipment, transportation, 
supervision, management, and perform all operations necessary and required for survey, design, 
and construction work which will be defined and fmther described as to specific project 
requirements in each Job Order. The Work shall be performed in accordance with the 
requirements set forth in each Job Order and as fmther specified in Attachment "A" JOC Pricing 
Matrix, Attachment "B" Project Cost Proposal Sheet, and in Attachment "C" Scope of Services 
both of which are incorporated herein and made a prut hereof. 

1.7. Punch List Preparation. A minimum of 30 days prior to. Final Completion the Job 
Order Contractor, in conjunction with the Owner, shall prepare a comprehensive list of Punch list 
items, which the Owner may edit and supplement. The Job Order Contractor shall proceed 
promptly to complete and correct Punch list items. Failure to include an item on the Punch list 

-4-
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does not alter the responstbthty of the Job Order Contractor to complete all Work m accordance 
wlth the Contract Documents Warranlles requtred by the Contract Documents shall not 
commence unttl the date of Fmal Complellon unless otherwtse provtded m the Contract 
Documents 

1 8 Fmal Completion Fmal Complellon of the Work shall be deemed to have occurred 
on the later of the dates that the Work passes a Fmal CompletiOn mspecuon and acceptance by 
the Owner Fmal Compleuon shall not be deemed to have occurred and no final payment shall be 
due the Job Order Contractor or any of tts subcontractors or suppliers unlll the Work has passed 
the Fmal Completwn mspectton and acceptance and all reqmred Fmal Completton close-out 
docUlllentatwn llems has been produced to the Owner by the Job Order Contractor 

1 9 Reference Standards 

1 9 1 The "Umform Standard Spectficattons for Pubhc Works Constructton" and the 
'·Umform Standard Detatls for Pubhc Works Constructwn'' whtch are sponsored and dtstnbuted 
by the Mancopa Assoctatwn of Governments (MAG), and wluch are heremafter referred to as 
the "MAG Spectficatwns", are hereby adopted as part of these contract documents 

1 9 2 July 15, 1997 by Sectwn 23-SOa of Ordmance 97-38. the City of Peona adopted 
the ''Umform Standard Detatls for Pubhc Works Construcuon from the Mancopa County 
Assoctatwn of Governments by reference wtth certam exceptwns 

1 9 3 A copy of these documents IS kept on file at the Office of the C1ty Clerk at the 
Ctty of Peona 

2 CONTRACT TERM 

2 1 Contract Term The tem1 of the Contract shall commence on the date 1! was executed 
by both parttes and shall contmue for a penod of one (I) year thereafter m accordance wah the 
terms and condttwns of thts Contract By mutual wntten Contract Amendment, any resultant 
contract may be extended for supplemental penods of up to a max1mum of forty-e1ght ( 48) 
months Job Orders may be tssued at any ume dunng the term of thts Contract Thts Contract 
wtll remam m full force and effect dunng the perfom1ance of any Job Order 

2 2 Job Order In response to Job Orders that may be mutually agreed upon and tssued 
penod1cally by Owner, Job Order Contractor shall perform the Work. except as may be spectfied 
elsewhere m the Contract, wh1ch w1ll be defined and further descnbed as to spec1tic proJect 
reqmrements m each Job Order The Work shall be performed m accordance wtth the 
reqmrements set forth m each Job Order and as further spec1fied m Attachment "A" (JOC 
Pncmg Matnx) and m Attachment "B" (ProJect Cost Proposal Sheet), Attachment "C" (General 
Scope of Servtces), Attachment "D" (SIQ), and Attacl1ment "E" (Proposal Response), all of 
whtch are mcorporated herem and made a part hereof 

2 3 Mutual Agreement Thts Contract embodtes the agreement of Owner and Job Order 
Contractor to terms and condltlons wh1ch w1ll govern any Work that may be prescnbed under a 
Job Order that may be tssued by Owner a11d agreed to by Job Order Contractor Nothmg herem 
shall be construed as requmng Owner to tssue any Job Order. nor requmng Job Order Contractor 
to accept allY Job Order, tt bemg the mtent that both parttes must mutually agree to any spec1fic 
Work before a Job Order may be tssued 
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2 4 Cooperative Purchasmg· Thts contract shall be for the use of the Ctty of Peona In 
addttlon, spectfic eligtble political subdiVIsiOns and nonprolit educatiOnal or pubhc health 
mstitut10ns may also partiCipate at thetr dtscretion In order to partiCipate m any the contract. a 
political subdtvtston or nonprofit educatiOnal or pubhc health mslltullon must have been mvtted 
to participate m this specific solicitation and the contractor must be m agreement with the 
cooperative transactiOn In additiOn to cooperative purchasmg, any ehgtble agency may elect to 
partiCipate (p1ggyback) on the contract, the specific ehgtble political subdtvtswn, nonprofit 
educational or public health mslltuuon and the contractor must be m agreement Any orders 
placed to the contractor w1ll be placed by the specific agencies partlctpatmg m th1s purchase 
Payment for purchases made under th1s agreement wtll be the sole responsibility of each 
parttctpatmg agency The Ctty shall not be responsible for any dtsputes ansmg out of 
transactiOns made by others 

3 PERFORMANCE OF THE WORK 

3 1 Job Order Agreement Performance of the Work shall be undertaken only upon the 
Issuance of vmtten Job Orders by Owner Job Orders shall be m accordance with the 
reqmrements specified m Attachment "C" (General Scope of Serv1ces), and shall set forth. wtth 
the necessary parttculanty. the followmg 

3 1 1 Contract number along with Job Order Contractor's name, 

3 1 2 Job Order number and date. 

3 1 3 The agreed Work and applicable techmcal specificatiOns and drawmgs, 

3 1 4 The agreed penod of performance and, tfreqmred by Owner. a work schedule, 

3 1 5 The place of performance, 

3 1 6 The agreed total pnce for the Work to be performed. 

3 1 7 Submittal reqmrements, 

3 1 8 Owner's authonzed representatiVe who will accept the completed Work, 

3 1 9. Stgnatures by the parttes hereto stgmfymg agreement wtth the spec1fic terms of 
the Job Order. and 

3 l 10 Such other mformation as may be necessary to perform the Work 

3 2 Job Order Contractor Duties and Obhgahons 

3 2 1 Permits & Responsibilities Job Order Contractor shall be responstble for 
processmg of drawmgs, for approval by appropnate overstght bod1es, for obta1mng any 
necessary licenses and permtts, and for complymg With any Federal. State and mun1c1pal laws. 
codes. and regulatiOns applicable to the performance of the Work Owner w11l retmburse Job 
Order Contractor for the actual. documented costs of constructiOn permtts requ1red for the 
performance of the Work Job Order Contractor shall also be responstble for all damages to 
persons or property that occur as a result of Job Order Contractor's fault or negligence, and shall 
take proper safety and health precautiOns to protect the Work, the workers, the pubhc, and the 
property of others Job Order Contractor shall also be responsible for all matenals delivered and 
work performed unt1l completiOn and acceptance of the enl!re Work, except for any completed 
umt of Work wh1ch may have been accepted under the Contract 
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3 2.2 Self-Performance By The Job-Order-Contractor. The JOC shall be allowed to 
btd as a subcontractor for work over $50,000 and, 1f 11 IS the lowest acceptable btdder Any 
change orders for self-performed work shall reqmre pre-approval by the ov.mer 

3.2 3 Outdoor ConstructiOn Restnctwns Peona Ordmance No 98-11 restncts 
outdoor constructwn as hsted m the followmg table 

ConstructiOn Type Apnl 2- September 29 September 30- Aprd 1 

A Concrete Work 5 00 a m to 7 00 p m 600am to700pm 

B Other Construction l wllhm 500 feet 6 00 a m to 7 00 p m 7 00 a m to 7 00 p m 
of restdentlal area) 

c Construction Work (more than 500 5 00 a m to 7 00 p m 500am to700pm 
feet ofres1dent1al area) 

3 2 3 I No mterference wtth the traftic flow on artenal streets shall be permitted dunng 
the hours of 6 00 am to 8 30 am or from 4 00 p m to 7 00 p m unless pnor authonzatlon 1s 
obtamed m wntlng by the C1ty of Peona Traffic Engmeer or their assignee Specttic work hours 
may be stipulated by the City of Peona on the proJect bamcade plan 

3 2 3 2 Dunng off peak hours, the mmtmum number of lanes shall be two lanes lone m 
each direction) on streets with four lanes or less and four lanes (two m each dtrectwn) on streets 
With live or more lanes 

3 2 3 3 Ntght work must have pnor authonzatwn from the City In addttlon, certam 
areas of the Ctty may have seasonal or specml event restnctlons for constructiOn work as 
destgnated by the Ctty on a case by case basis 

3 2 4 Jobstte Supermtendent Dunng performance of a Job Order and until the Work 
IS completed and accepted, Job Order Contractor shall directly supenntend the Work or assign a 
competent supenntendent who will supervise the performance of Work and IS satisfactory to 
Owner and has authonty to act for Job Order Contractor 

3 2 4 I Job Order Contractor will ensure that the stte supervtsor for the proJect IS 
Enghsh proficient and that there IS at least one Enghsh proficient person at the construction site 
at all times work IS bemg performed m order to communicate with the City's proJeCt manager 

3 2 5 ConstructiOn Layout Job Order Contractor shall lay out Its work m accordance 
with the Contract plans and spectficatwns and shall be responsible for all measurements m 
connectiOn w1th the layout of the Work Job Order Contractor shall furnish, at Its own expense. 
all stakes, templates, platforms. eqmpment. tools, matenals, and labor required to layout any part 
of the Work Job Order Contractor shall also be responsible for mamtammg and preservmg all 
control pomts estabhshed by Owner 

3 2 6 Survey Control Pomts Ex1stmg survey markers (etther brass caps or uon p1pes) 
shall be protected by the Contractor or removed and replaced under duect superviSion of the Cay 
Engmeer or h1s authonzed representatives Survey monuments shall be constructed to the 
reqmrements of MAG Spectficatlons, SectiOn 405, and Standard Detmls Lot comers shall not 
be dtsturbed without knowledge and consent of the property owner The Contractor shall 
replace benchmarks, monuments, or lot comers moved or destroyed dunng constructwn at no 
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expense to the Owner Contractor and hts sureties shall be hable for correct replacement of 
dtsturbed survey benchmarks except where the 0\~ner elects to replace survey benchmarks usmg 
hts ov.n forces 

3 2 7 Traffic Regulations All traftic affected by thts construction shall be regulated m 
accordance wtth the Ctty of Phoemx - Traffic Bamcade manual, latest editiOn. and the Ctty of 
Phoemx m the Traffic Bamcade Manual shall be referred to as the City of Peona City Engmeer 
for mterpretatwn 

At the lime of the pre-construction conference, the Contractor shall destgnate an employee who 
ts well qualified and expenenced m construction traffic control and safety to be responstble for 
tmplementmg, morutonng and altenng traffic control measure, as necessary At the same lime 
the City v.1ll destgnate a representative who wtll be responstble to see that all traffic control and 
any alterattons are Implemented and momtored to the extent that traftic ts earned throughout the 
work area m an effective maru1er and that maru1er and that motonsts, pedestnans, btcychsts and 
workers are protected from hazard and acctdents 

3 2 7 I The followmg shall be considered maJOr streets All maJor Parkway, mtle 
(section !me), artenal and collector (mtd-sectwn !me and quarter section !me) streets so classtfied 
by the Ctty of Peona 

3 2 7 2 All traffic control devtces requtred for thts proJect shall be the responstbthty of 
the Contractor The Contractor shall place advance wammgs. REDUCE SPEED, LOOSE 
GRAVEL, 25 MPH SPEED LIMIT and DO NOT PASS stgns m accordance wtth the Traflic 
Bamcade Manual 

3 2 7 3 The Contractor shall provtde, erect and mamtam all necessary t1ashmg arrow 
boards, bamcades, smtable and suffictent wammg hghts stgnals and stgns. and shall take all 
necessary precautions for the protection of the work and safety of the pubhc The Contractor 
shall provtde, erect and mamtam acceptable and adequate detour stgns at all closures and along 
detour routes 

3 2 7 4 All bamcades and obstrucllons shall be tllummated at mght, and all safety hghts 
shall be kept bummg from sunset until suru1se All bamcades and stgns used by the Contractor 
shall conform to the standard destgn, generally accepted for such purposes and payment for all 
such servtces and matenals shall be constdered as mcluded m the other pay Items of the 
Contract 

3 2 7 5 The Contractor shall msure that all extstmg traffic stgns are erect, clean and m 
full vtew of the mtended traffic at all ttmes Street name stgns at maJor street mtersecuons shall 
be mamtamed erect at all limes If these stgns should mterfere with constructton, the Contractor 
shall nollfy the Inspector at least forty etght ( 48) hours m advance for Ctty personnel to 
temporanly relocate satd stgns The Ctty Engmeer wtll re-set all traffic and street name stgns to 
permanent locations when nottfied by the Engmeer that constructiOn ts complete unless 
otherwtse stated m the specifications Payment for thts ttem shall be made at the contract lump 
sum pnce for TRAFFIC CONTROL 

3.2.7.6 The Pohce Department shall detemnne tf construcllon acllvttles or tratlic 
hazards at the constructiOn proJect reqwre the use of Pohce Asststants or AZ Post Certtfied 
Peace Officers, alternatively. if the Police Department determmes that t1agmen are sufficient. 11 

shall be the Contractor's responstbthty to provtde adequate personnel mcludmg flagmen to dtrect 
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traffic safely All C1ty of Peon a proJects shall use only Ctty of Peon a Pohce Assistants or C1ty of 
Peona AZ Post Certtfied Officers, unless the Pohce Ch1ef or the1r des1gnee has determmed that 
no such assistants or otlicers are ava1lable Arrangements for Pohce Ass1stant or Pohce Officer 
serv1ces should be made wllh the hatson officer at the Peona Pohce Department at telephone 
number (623) 773-7062 or offduty@peonaaz gov 

3 2 7 7 Manual traffic control shall be m conform1ty w1th the Traffic Bamcade Manual 
A traffic control plan shall be submitted to the Peona Pohce Department md1catmg whether a 
need for tratlic control ex1sts dunng the proJect The traffic control plan shall be subm1tted 
electromcally and the hatson officer shall be contacted at the Peona Pohce Department at 
telephone number ( 623) 773-7062 

3 2.7.8. When traffic hazards at constructiOn s1tes warrant the use of cert1fied pohce 
personnel to d1rect traftic, arrangement should be made With the ha1son officer at the Peona 
Pohce Department at telephone number (623) 773-7062 

3 2 7 9 The assembly and turnarounds of the Contractor's equ1pment shall be 
accomphshed usmg adJacent local streets when poss1ble 

3 2 7 I 0 Equtpment used and/or d1rected by the Contractor shall travel wllh traffic at all 
Urnes Supply trucks shall travel w1th traffic except when bemg spotted Prov1de a flagman or 
officer to ass1st wllh th1s operat1on 

3 2 7 II Dunng constructton, It may be necessary to alter traffic control AlteratiOns 
shall be m accordance wtth the Traffic Bamcade Manual 

3 2 7 12 No street w1thm thts proJect may be closed to through traffic or to local 
emergency traffic wllhout pnor wntten approval of the Cny Engmeer of the Cny of Peona 
Wntten approval may be g1ven If suffictent ttme ex1sts to allow for nottficat10n of the pubhc at 
least two (2) days m advance of such closmg Parttal closure of streets wllhm the proJect shall be 
done m stnct conformity wtth wntten duectwns to be obtamed from the Ctty Engmeer 

3 2 7 13 Caut10n should be used when excavatmg near mtersecttons Wtth traftic s1gnal 
underground cable Nottfy the C1ty Engmeer twenty four (24) hours m advance of any work at 
such mtersectwns The Contractor shall mstall and mamtam temporary overhead tratlic s1gnal 
cable as spec1fied by the C1ty Engmeer when underground condu1t IS to be severed by 
excavauons at mtersecuons The Contractor shall prov1de an off-duty umformed pohce ofticer 
to duect traffic whtle the traffic stgnal1s turned off and the wmng ts transferred All damaged or 
mod1fied traffic stgnal overhead and underground nems shall be repa1red and restored to the Ctty 
Engmeer's sattsfactwn Magnettc detector loops shall under no cucumstances be sphced 

3 2 7 14 The Contractor shall address how local access to adJacent properties wtll be 
handled m accordance wtth the spectticauon herem 

3.2 7.15. Where crossmgs of extstmg pavements occur, no open trenches shall be 
perm1tted overn1ght, but platmg may be perm tiled 1f cond1l!ons allow as deternuned by the C1ty 
Engmeer or h1s authonzed representattve If plates cannot be used, crossmgs shall be back-filled 
or the Contractor shall prov1de a detour 

3 2 8 OperatiOns & Storage Job Order Contractor shall confine all operatwns 
(mcludmg storage ofmatenals) to areas authonzed or approved by Owner 
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3 2 9. Cleanmg Up & Refuse D1sposal Job Order Contractor shall at all limes keep 
the slle, mcludmg storage areas, free from accumulatiOns of waste matenals Before completmg 
the Work, Job Order Contractor shall remove from the prem1ses any rubb1sh, tools, scaffoldmg, 
eqmpment, and matenals that are not the property of Owner Upon completmg the Work. Job 
Order Contractor shall leave the sne m a clean and orderly cond1t10n satisfactory to Owner 

3 2 9.1 Fmal cleanup of the prem1ses shall be mcluded m the penod of performance of 
the Job Order 

3 2 9.2 Job Order Contractor shall be responsible for all construcllon refuse d1sposal 
contamers and the1r removal from the s1te 

3 2 9 3 D1sposal of any hazardous matenals not addressed and pnced m the Job Order 
will be segregated for d1sposal by Owner unless Owner reqmres Job Order Contractor to d1spose 
of the matenals m wh1ch case, an eqmtable adjustment m the pnce w1ll be negouated and agreed 

3 2 9 4 The Contractor and/or subcontractor shall be requ1red to use the Cny of Peona 
Sohd Waste DIVIsiOn's serv1ces for commercial collectiOn of Sohd Waste Th1s reqmrement 1s 
not mtended to preclude other methods or means for haulmg debns or excess matenal from the 
project s1te such as truckmg large volumes of matenal. mcludmg sml, bmldmg demoht10n. or 
hazardous and spec1al wastes The mtent IS to use C1ty of Peona Sohd Waste serv1ce where 
standard waste d1sposal IS needed Spec11ically, all roll-otT and front-load contamers used on a 
C1ty of Peona constructiOn s1te shall be contracted for through the City of Peona Sohd Waste 
D1v1s1on at the prevmlmg rate It IS the contractor's respons1bllny to contact and make all 
necessary arrangements With the C1ty of Peona Sohd Waste D1v1s1on for these serv1ces Any 
and all charges for these serv1ces are the respons1b1hty of the contractor The City Sohd Waste 
D1v1sJOn may, at n's opllon. declme to prov1de serv1ce for busmess reasons at any lime dunng 
the contract Any exceptions to th1s reqmrement will be at the sole d1scre11on of the City Sohd 
Waste D1v1sJOn Please contact the Sohd Waste Customer Serv1ce Representatives at 623-773-
7160 

3 2 10 Ex1stmg Improvements and Utilities Job Order Contractor shall protect from 
damage all ex1stmg Improvements and ut1ht1es at or near the s1te and on adjacent property of 
th1rd part1es, the locatwns of wh1ch are made known to or should be known by Job Order 
Contractor Job Order Contractor shall repmr any damage to those facll111es, mcludmg those that 
are the property ofth1rd part1es, resultmg from fmlure to comply With the reqtmements of the Job 
Order or fmlure to exerc1se reasonable care m performmg the Work If Job Order Contractor 
fa1ls or refuses to repa1r the damage promptly. Owner may have the necessary repmr work 
performed and charge the cost to Job Order Contractor 

3 2 II Safety Job Order Contractor shall be responsible for compliance w1th all safety 
rules and regulatiOns of the Federal Occupational Safety and Health Act of 1970 (OSHA). all 
applicable state and local laws, ordmances, and regulatiOns dunng the performance of the Work 
Job Order Contractor shall mdemmfy Owner for lines, penalUes, and correcllve measures that 
result from the acts of comm1ss1on or omiSSIOn of Job Order Contractor, Its subcontractors, 1f 
any, agents, employees, and ass1gns and 1ts failure to comply wnh such safety mles and 
regulallons 

3 2 II I Job Order Contractor Safety Comphance. Job Order Contractor shall 
fum1sh and enforce the use of mdiVIdual protect1ve equ1pment as needed to complete the Work, 
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mcludmg hard hats. ram gear, protective foot wear, protective clothmg and gloves, eye 
protectiOn. ear protection, respirators, safety belts. safety harnesses, safety lifelines and lanyards, 
and high VISibility reflective safety vests 

3 2 II 2 Job Order Contractor Provided Warnmgs Job Order Contractor shall 
provide warnmg signs. bamcades and verbal warnmgs as reqmred 

3 2 II 3 Emergency Procedures Job Order Contractor shall mfonn Its employees of 
emergency procedures to be adhered to m case of a fire, medical emergency, or any other hfe
threatenmg situations 

3 2 11.4 Accident Nohficahon Job Order Contractor shall promptly notify Owner of 
any recordable accident mvolvmg personnel or damage to matenal and equipment Copies of 
any mJury reports or accident mvestigation reports shall be provided to the Owner 

3 2 11.5 Jobs1te Safety Documents Job Order Contractor shall mamtam a set of 
OSHA articles and Matenal Safety Data Sheets (MSDS) at the JObSite office as they apply to the 
Work bemg perfonned Copies shall be provided to Owner when requested 

3 2 11 6 Job Order Contractor's Safety Program Job Order Contractor shall submit 
to Owner a copy of Its salety policies and program procedures which establish the satety rules 
and regulations as they are to be applied to perforn1ance of the Work These documents shall be 
submitted by Job Order Contractor w1thm fourteen ( 14) calendar days after Issuance of the m1tial 
Job Order and pnor to the commencement of the Work 

3.2 I 1. 7 Job Order Contractor Safetv Representative Job Order Contractor shall 
assign. dunng perfonnance of the Work. a des1gnated safety representative to develop and 
mom tor the proJect safety program The name, company address, and telephone number of the 
assigned mdividual shall be submitted to Owner by Job Order Contractor along with Its safety 
policies and program procedures 

3 2 II 8 Emergency Med1cal Treatment Job Order Contractor shall make available 
for Its employees and those of Its subcontractors. while they are perfonnmg Work on the site, 
emergency medical treatment either at the site or at a nearby medical facility 

3 2 11 9 Owner's R1ght to Momtor Owner reserves the nght to approve and momtor 
Job Order Contractor's safety policies and program procedures as applied dunng perfonnance of 
the Work Fmlure to comply with safety policies and program procedures, once approved by 
Owner, shall be cause for the ternunatwn of the Job Order m accordance with§ 14 

3 2 II 10 F1rst A1d K1t Job Order Contractor shall provide and mamtam on the JObsite. 
at all times when Work IS m progress, a completely stocked lirst md kit which contams all 
standard emergency medical supplies 

3 2 11 II. F1re Extmgmsher Job Order Contractor shall provide and mamtam on the 
JObsite, at all times when Work IS m progress. a fully charged lire extmgUisher appropnate for 
the potential fire hazard 

3 2 12 D1ssemmahon of Contract Information Job Order Contractor shall not 
publish. penn1t to be published. or d1stnbute for public consumption. any mfornmtiOn, oral or 
wntten, concernmg this Contract, any Job Order or the Work perfonned under this Contract, 
without the pnor consent of Owner 
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3 2 13. Shop Drawmgs Job Order Contractor's dut1es under th1s Contract mclude the 
preparatiOn of shop drawmgs or sketches necessary to permit orderly construction of Owner's 
des1gn plans Job Order Contractor agrees to prov1de deta1led des1gn drawmgs and plans 1f 
requested by Owner 

3 2 14 Jobs1te Drawmgs and SpecJficahons. Job Order Contractor shall keep on the 
Work s1te a copy of the drawmgs and specificatiOns and shall at all t1mes g1ve Owner access 
thereto 

3 3 Owner R1ghts and Obhgatmns 

3 3 I. Suspensmn of Work 

3 3 1.1 Owner's Wntten Order Owner may order Job Order Contractor, m vmtmg, to 
suspend, delay, or mterrupt all or any part of the Work for a penod of time that Owner 
detem1mes reasonably appropnate 

3 3 1.2 Work Delay or Suspensmn. If the performance of all or any part of the Work 1s 
suspended, delayed, or mterrupted by an act of Owner m the admm1strat10n of a Job Order, or by 
Owner's fmlure to act wJthm the t1me spec1fied m the Job Order. an adJustment shall be made for 
any mcrease m the cost of perfom1ance of the Job Order necessanly caused by the suspensmn. 
delay, or mterruptlon, and the Job Order w1ll be mod1fied m wntmg accordmgly 

3 3.1 3 Job Order Contractor Costs. A clmm under th1s Subparagraph 3 3 I shall not 
be allowed for any costs mcurred more than thirty (30) calendar days before Job Order 
Contractor shall have noufied Owner m vmtmg of the act or fmlure to act (but th1s requ1rement 
shall not apply as to a cla1m resultmg from a suspensiOn order). and unless the clmm, m an 
amount stated. 1s asserted m wntmg as soon as practicable after the temnnatmn of such 
suspensmn. delay, or mterrupllon, but not later than the date of final payment under the Job 
Order 

3 3 2 Owner's R1ght to PossessiOn Owner shall have the nght to take possessmn of 
or use any completed or part.ally completed part of the Work Before takmg possessiOn of or 
usmg any Work, Owner shall fum1sh Job Order Contractor a hst of 1tems of work remannng to 
be performed or corrected on those portmns of the Work that Owner mtends to take possessmn 
of or use However, fa1lure of Owner to hst any 1tem of Work shall not reheve Job Order 
Contractor of respons1bl11ty for complymg w1th the terms of th1s Contract Owner possess1on or 
use shall not be deemed an acceptance of any Work under th1s Contract 

3 3 2 I Owner's Possessmn or Use Wh1le Owner has such possessiOn or use, Job 
Order Contractor shall be reheved of the respons1bJ!Jty for the loss of or damage to the Work 
resultmg rrom Ov,ner's possess1on or use, notw1thstandmg the terms of Subparagraph 3 2 I If 
pnor possessiOn or use by Owner delays the progress of the Work or causes add111onal expense 
to Job Order Contractor, an equitable adjustment shall be made m the Job Order pnce or the 
penod of performance. and the Job Order shall be mod1fied m wntmg accordmgly 

3.3.3 Other Contracts Owner may undertake or award other Contracts for add1t10nal 
work at or near the s1te of Work under th1s Contract Job Order Contractor shall fully cooperate 
w1th the other Job Order Contractors and w1th Owner's employees and shall carefully adapt 
scheduling and performmg the Work under th1s Contract to accommodate the add1t10nal work. 
heedmg any d1rect1on that may be prov1ded by Owner Job Order Contractor shall not commit or 
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penmt any act that Will mterfere With the perfonnance of Its Work by any other contractor or by 
Owner's employees 

3 4 Job Order Amendment Job Orders may be amended by Owner m the same manner as 
they are Issued 

3 5 Job Order Value The maximum Job Order value IS Three Million Dollars ($3,000,000), 
except as provided by § 16 32 I 

4 JOB ORDER DOCUMENTS 

4 l Specification and Drawmgs. Anythmg mentioned m the specificatiOns and not shown 
on the drawmgs. or shovm on the drawmgs and not mentioned m the speciiicatJons, shall be of 
like effect as If shown or mentwned m both In case of differences between drawmgs and 
specificatiOns, the drawmgs shall govern In case of discrepancy either m the figures, m the 
drawmgs, or m the specifications. the matter shall be promptly submitted to Owner. who shall 
promptly make a detennmatwn m wntmg Any adjustment by Job Order Contractor without 
such a determmatwn shall be at Its own nsk and expense Owner shall furnish from time to ume 
such detail drawmgs and other mformat1on as considered necessary. unless otherwise provided 

4 l l Wherever m the specificatiOns or upon the drawmgs the words "directed," 
"reqUired." "ordered," "designated," "prescnbed," or words of like Import are used. It shall be 
understood that the "directiOn," "reqUirement," "order," "designation," or "prescnption." of 
Owner IS mtended and Similarly the words "approved," "acceptable," "satisfactory," or words of 
like Import shall mean "approved by," or "acceptable to." or "satisfactory to" Owner, unless 
otherwise expressly stated 

4 l 2 Where "as shown." "as md1cated," "as detailed.'' or words of similar Import are 
used. It shall be understood that the reference IS made to the drawmgs accompanymg the 
Contract unless stated otherwise The word "provided" as used herem shall be understood to 
mean "provide complete m place," that IS "furnished and mstalled 

4 2 Shop Drawmgs Shop drawmgs mclude sketches. dmgrams, layouts, schematics. 
descnpuve literature, IllustratiOns, schedules, performance and test data, and similar matenals 
fumrshed by Job Order Contractor to explam m detarl specific portrons of the Work Owner may 
duplicate, use. and disclose m any manner and for any purpose shop drawmgs delivered under 
the Contract Shop drawmgs means drawmgs submrtted to Owner by Job Order Contractor 
showmg m detarl 

4 2 I. The proposed t:1bncatron and assembly of structural elements and, 

4 2.2 The mstallauon (r e. forn1. fit and attachment detarls) ofmatenals or eqmpment 

4 2 3 The construction and detarlmg of elements of the Work 

4 3 Shop Drawmg Coord matron Job Order Contractor shall coordmate all shop drawmgs. 
and revrew them for accuracy, completeness, and complrance with Contract reqwrements and 
shall mdrcate Its approval thereon as evrdence of such coordmatron and revrew Shop drawmgs 
submrtted to Owner wrthout evrdence of Job Order Contractor's approval may be returned for 
resubmrssron Owner will mdrcate rts approval or disapproval of the shop drawmgs and rf not 
approved as submrtted shall mdrcate Owner's reasons therefore Any work done before such 
approval shall be at Job Order Contractor's nsk Approval by Owner shall not relieve Job Order 
Contractor from responsrbriity for any errors or omrsswns m such drawmgs, nor from 
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responsibility for complymg with the reqUirements of the Contract, except w1th respect to 
vanallons descnbed and approved m accordance with§ 4 4 below 

4 4. Shoo Drawmg Modifications If shop drawmgs show vanatlons from the Job Order 
requirements, Job Order Contractor shall descnbe such vanat10ns m wntmg, separate from the 
drawmgs, at the time of submiSSion If Owner approves any such vanat10n, Owner shall Issue an 
appropnate Contract modificallon, except that, If the vanatiOn IS mmor and does not mvolve a 
change m pnce or m lime of performance, a modlficallon need not be Issued 

4 5 Shop Drawmg Om1ssmns Omissions from the drawmgs or spec1ficallons or the mis
descnptwn of detmls of work which are mamfestly necessary to carry out the mtent of the 
drawmgs and specificatiOns, or wh1ch are customanly performed, shall not relieve Job Order 
Contractor from performmg such omllted or m1s-descnbed detmls of the Work but they shall be 
performed as If fully and correctly set forth and descnbed m the drawmgs and specifications 

4 6 Owner Furmshed Drawmgs Job Order Contractor shall check all Owner funnshed 
drawmgs Immediately upon receipt and shall promptly notify Owner of any discrepancies Any 
errors or omiSSIOns m Owner furnished drawmgs are the responsibility of the Owner to rectify. 
mcludmg associated costs Figures marked on drawmgs shall be followed m preference to scale 
measurements Large scale drawmgs shall govern small scale drawmgs Job Order Contractor 
shall compare all drawmgs and venfy the figures before laymg out the Work and w1ll be 
responsible for any errors which might have been avoided thereby 

4 7 Shop Drawmg Subm1ttal Job Order Contractor shall submit to Owner for approval an 
appropnate number of copies of all shop drawmgs as called for under the vanous headmgs of 
these specifications Sets of all shop drawmgs will be retamed by Owner and one set will be 
returned to Job Order Contractor with annotatiOn of approval or reJection withm one (I) week 
after subnllssiOn, unless a longer review penod IS necessary by mutual agreement between 
Owner and Job Order Contractor 

4 8 Use of Job Order Documents All drawmgs (to mclude as-built drawmgs). sketches. 
designs, design data, specificatiOns, note books, techmcal and scienllfic data provided to Job 
Order Contractor or developed by Job Order Contractor pursuant to the Contract and all 
photographs. negatives, reports, findmgs. recommendatiOns. data and memoranda of every 
descnpt10n relatmg thereto, as well as all copies of the foregomg relatmg to the Work or any part 
thereof~ shall be the property of Owner and may be used by Owner without any clmm by Job 
Order Contractor for addillonal compensatiOn. unless such matenal developed by Job Order 
Contractor does not result m an Issued Job Order In such cases, Job Order Contractor will 
receive reasonable reimbursement for the development of such matenals before Owner uses 
them m any manner whatsoever In addillon, Owner agrees to hold Job Order Contractor 
harn1less to the extent permitted by law from any legal habillly ansmg out of the Owner's use of 
such matenals 

5 MATERIAL AND WORKMANSHIP 

5 I Su1tab1hty of Matenal and Equmment All eqmpment, matenal, and articles 
mcorporated m the Work covered by this Contract shall be new and of the most sUitable grade 
for the purpose mtended, unless otherwise specifically provided m the Contract References m 
the specifications to eqmpment, matenal. article, or patented process by trade name, make, or 
catalog number, shall be regarded as estabhshmg a standard of quality and shall not be construed 
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as hm1tmg compellllon Job Order Contractor may, at 1ts optiOn, use any eqmpment, matenal, 
arllcle, or process that, m the sole Judgment and pnor wntten approval of the Owner, 1s equal to 
that named m the spec1ficatwns 

5 2 Owner Approval Job Order Contractor shall obtam Owner's approval of the equ1pment 
to be mcorporated mto the Work When requestmg approval, Job Order Contractor shall fum1sh 
to Owner the name of the manufacturer. the model number, and other mformat1on concemmg the 
performance, capac1ty, nature. and ratmg of the equ1pment When reqmred by the Contract or by 
Owner, Job Order Contractor shall also obtmn Ovmer's approval of the matt:nal or articles wh1ch 
Job Order Contractor contemplates mcorporatmg mto the Work When requestmg approval, Job 
Order Contractor shall prov1de full mformat1on concenung the matenal or art1cles When 
d1rected to do so, Job Order Contractor shall subm1t samples for approval Maclunery, 
equipment, matenal and art1cles that do not have the reqmred approval shall be mstalled or used 
at the nsk of subsequent reJectiOn 

53 Testmg of Matermls Unless otherwise spec1!1ed m a Job Order. the Job Order 
Contractor shall be responsible for any reqmred testmg of matenals pnor to mcorporatwn mto 
the Work Reimbursement for testmg reqwred by tlurd party en1111es will be mcluded 111 the 
mdlVldual Job Order 

54 Workmanshm All work under the Contract shall be performed m a sk1llful and 
workmanlike manner 

6 SITE CONDITIONS 

6 I S1te Inveshgatmn Job Order Contractor acknowledges that 11 has taken steps reasonably 
necessary to ascertam the nature and locatwn of the Work, and that 11 has mvest1gated and 
sallsfied Jtself as to the general and local cond!llons wh1ch can affect the Work or lis cost, 
mcludmg but not lnmted to 

6 I I Conditions beanng upon transportallon, d1sposal, handlmg. and storage of 
matenals, 

6 I 2 The ava1lab!hly of labor, water. electnc power, and roads, 

6 I 3 Uncertamlles of weather, nver stages. l!des, or s1mllar phys1cal cond!llons at the 
Site, 

6 1 4 The VISible conformation and condllwns of the ground, and 

6 1 5 The character of equipment and fac1 ht1es needed prehmmary to and durmg work 
performance 

6.2. Surface and Subsurface Investigation Job Order Contractor also acknowledges that 11 
has sallsfied 1tself as to the character, quahty, and quanllty of surface and subsurface matenals or 
obstacles to be encountered msofar as th1s mformatwn IS reasonably ascertamable from an 
mspect1on of the Site, mcludmg all exploratory work done by Owner, as well as from the 
drawmgs and spec1ficatwns made a part of tlus Contract Owner will prov1de to Job Order 
Contractor all subsurface mvesugatwn reports 11 has comm1sswned, and has knowledge ot: that 
reasonably reflect expected condllwns at the locatwn of the Job Order 

6 3 D1ffermg S1te Cond1tmns Job Order Contractor shall promptly, and before the 
cond1110ns are d1sturbed, g1ve a wntten nollce to Owner of 

-15-
Rev O<J/08111 Cf 



6 3 I. Subsurface or latent physical conditions at the Site which diiTer matenally from 
those mdicated m the Contract, or 

6 3.2. Unknown physical condiiions at the Site, of an unusual nature, which differ 
matenally from those ordmanly encountered and generally recogmzed as mherent m work of the 
character provided form the Contract 

6 4 Owner Investigation Owner shall mvestigate the site conditions promptly after 
receivmg the notice If the conditiOns do matenally so differ and cause an mcrease or decrease 111 
Job Order Contractor's cost of. or the lime reqmred for, perform111g any part of the Work, 
whether or not changed as a result of the conditions, an eqtntable adJustment shall be made and 
the Job Order modified 111 wntmg accordmgly 

6 5 Wntten Notice of D1ffermg S1te Cond•hons No request by Job Order Contractor for 
an eqmtable adjustment to a Job Order under th1s § 6 shall be allowed. unless Job Order 
Contractor has given the written nol!ce required 

6 6 Paymt'nt AdJustment No request by Job Order Contractor for an eqmtable adJustment 
to a Job Order for differmg site conditions shall be allowed If made after final payment under 
such Job Order 

7 JOB ORDER SCHEDULES 

7 I ConstructiOn Schedule If the Job Order Contractor finis to submit a schedule with the 
Job Order, Owner may Withhold approval of progress payments until Job Order Contractor 
submits the required schedule If required, the Job Order Contractor will submit for approval 
With the signed Job Order a practicable schedule showmg the sequence m which Job Order 
Contractor proposes to perform the Work, and the dates on wh1ch Job Order Contractor 
contemplates start111g and completmg the several sahent features of the Work (mcludmg 
acqumng matenals, plant and eqmpment) The schedule may be a formal computenzed schedule 
or a progress chart m a bar chart format of smtable scale to md1cate appropnately the percentage 
of Work scheduled for completiOn by any given date dunng the penod In either case, the bas1c 
mfom1at1on should be the same and the schedule or chart must contam as a mmm1llm 

7 1.1 A detailed hst of work acl!VIItes or work elements 

7.1 2 Show the logical dependencies (t1es) to 111d1cate what Work must be accomphshed 
before other Work can begm 

7.1 3. Show early start and early fimsh dates along With late start and late fimsh dates 
for each work ac1Iv1ty or work element 

7 2 Fa1lure to Subm1t Schedule Fmlure of Job Order Contractor to comply with the 
reqUirements of Owner under th1s clause shall be grounds for a determ111at1on by Owner that Job 
Order Contractor 1s not prosecutmg the Work with sufficient dihgence to ensure completiOn 
w1th111 the lime spec1fied m the Job Order Upon mak111g thts determmalton. Owner may 
term mate Job Order Contractor's nght to proceed wtth the Work If not cured wtthm seven (7) 

days after \VTttlen nottce ts provtded. or any separable part of tt, m accordance with§ 14 

7 3 Progress Report Job Order Contractor shall submtt a progress report every thirty (30) 
days. or as dtrected by Owner. and upon domg so shall tmmedtately dehver a current schedule to 
Owner tf 11 has matenally changed smce the last subnnss10n of a schedule If Job Order 
Contractor falls behmd the approved schedule. Job Order Contractor shall take steps necessary to 
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Improve Its progress, mcludmg those that may be reasonably reqmred by Owner Without 
additional cost to Owner, Owner may require Job Order Contractor to mcrease the number of 
shifts. overtime operations, days of work, and/or the amount of constructiOn plant or equipment, 
and to submit for approval any supplementary schedule or schedules m chart form as Owner 
deems necessary to demonstrate how the approved rate of progress will be regamed 

7 4 Emergency Work Job Order Contractor will give top pnonty to any emergency Work 
Owner may have and will allocate all resources necessary to accomplish such Work m 
accordance with Owner's schedule requirements To the extent the Job Order Contractor mcurs 
additional cost, expense or schedule delay m performmg Owner's emergency Work, Owner will 
equitably adjust the Contract m accordance with§ 10 

8 INSPECTION OF CONSTRUCTION AND ACCEPTANCE 

8 I Job Order Contractor Inspection System Job Order Contractor shall mamtam an 
adequate mspect1on system and perform such mspectwns as will ensure that the Work called for 
conforms to Job Order requirements Job Order Contractor shall mamtam complete mspectwn 
records and make them avmlable to Owner All work shall be conducted under the general 
direction of Owner and IS subject to mspect1on and test by Owner at all places and at all 
reasonable times before acceptance to ensure stnct compliance with the terms of the Contract 

8 2 Owner Inspections and Tests. Owner mspectwns and tests are for the sole benefit of 
Owner and do not 

8 2 I Relieve Job Order Contractor of responstbtlity for prov1dmg adequate quality 
control measures, 

8 2 2 Relieve Job Order Contractor of responsibility for damage to or loss of the 
matenal before acceptance. 

8.2 3 Constitute or Imply acceptance, or 

8 2 4 Affect the contmumg nghts ofOvmer after acceptance of the complete work 

8 3 Job Order Contractor Responstbthltes The presence or absence of an mspector does 
not relieve Job Order Contractor from any Contract requtrement, nor ts the mspector authonzed 
to change any term or condition of the specification without Owner's wntten authonzatwn 

8 4 Job Order Contractor Performance Job Order Contractor shall promptly furnish, 
Without additiOnal charge, all facilities, labor, and matenal reasonably needed for perfom1mg 
such safe and convement mspectwns and tests as may be required by Owner Owner may charge 
to Job Order Contractor any additiOnal cost of mspection or test when Work IS not ready at the 
time specified by Job Order Contractor for mspect1on or test, or when pnor reJeCtiOn makes re
mspection or retest necessary Owner shall perform all mspect1ons and tests m a manner that 
will not unnecessanly delay the Work Special, full size and performance tests shall be 
performed as descnbed 111 the Job Order 

8.5 Job Order Contractor Corrective Work. Job Order Contractor shall, without charge, 
replace or correct Work found by Owner not to conform to Job Order requirements, unless 
Owner consents to accept the Work wllh an appropnate adJustment 111 Contract pnce Job Order 
Contractor shall promptly segregate and remove reJected matenal from the premises 
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8 6 Failure to Replace or Correct Work. If Job Order Contractor does not promptly 
replace or correct reJected Work. Owner may 

8 6 I. By Contract or otherw1se, replace or correct the Work and charge the cost to Job 
Order Contractor. or 

8 6 2 Term mate for default Job Order Contractor's nght to proceed 

8 7 Owner Inspection before Acceptance If, before acceptance of the enllre Work. Owner 
dec1des to examme already completed Work by removmg 11 or tearmg 11 out, Job Order 
Contractor, on request. shall promptly furn1sh all necessary facll1t1es, labor, and matenal If the 
Work 1s found to be defective or nonconformmg m any matenal respect due to the fault of Job 
Order Contractor or 1ts subcontractors. Job Order Contractor shall bear the expenses of the 
exammatlon and of satJsfactory reconstruction However, 1f the Work JS found to meet 
reqUirements. Owner shall make an eqUitable adJustment for the add11lonal serv1ces mvolved m 
the exammatwn and reconstruction, mcludmg, 1f completion of the Work was thereby delayed, 
an extensiOn of the penod of time for performance 

8 8 Owner Acceptance Unless otherw1se spec1fied m the Job Order. Owner shall accept, as 
promptly as practJcable after completiOn and mspectJOn, all work reqUired by the Job Order or 
that port1on of the Work that the Owner detem1mes can be accepted separately Acceptance shall 
be tina! and conclusJve except for latent defects, fraud. gross m1stakes amountmg to fraud, or 
0\1-Tier's nghts under any warranty or guarantee 

9 INVOICING AND PAYMENT 

9 I Compensatmn As full cons1derat10n for the satisfactory performance by Job Order 
Contractor of Work prescnbed under the Contract, Owner shall pay Job Order Contractor the 
amounts spec1fied m the mdiVIdual Job Orders 

9 2 InvOices Job Order Contractor shall subm1t mv01ces to the followmg address 

C1ty of Peon a 
840 I W Monroe St 
Peona, AZ 85345 

9 3 Progress Payments Owner shall make progress payments monthly as the Work 
proceeds, or at more frequent mtervals as determmed by Owner. on est1mates of Work completed 
submllted by the Job Order Contractor and approved by Owner Job Order Contractor shall use 
an acceptable mv01ce form and shall mclude supportmg documents to reflect a breakdown of the 
total pnce showmg the amount mcluded !herem for each pnnc1pal category of the Work, m such 
detail as requested, to prov1de a bas1s for determmmg progress payments In the es11mat10n of 
Work completed, Owner w11l authonze payment for matenal delivered on the s1te and 
preparatory work done 1f Job Order Contractor furnishes satisfactory ev1dence that 1! has 
acqUired title to such matenal and that the matenal will be used to perform the Work 

9 4 Retention Not applicable 

9 5. Owner's Property All matenal and work covered by progress payments made shall. at 
the t1me of payment. become the sole property of Owner. but th1s proviSIOn shall not be 
construed as 
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9 5 I. Rehevmg Job Order Contractor from the sole responsibility for all matenal and 
Work upon which payments have been made or the restoratiOn of any damaged Work. or 

9 52. Waivmg the nght of Owner to reqmre the fulfillment of all of the terms of the 
Contract 

9 6 Approval and Certification An estimate of the Work submitted shall be deemed 
approved and certiiied for payment after seven days from the date of submiSSion unless before 
that ume the Owner or Owner's agent prepares and Issues a specific wntten findmg settmg forth 
those Items m detail m the estimate of the Work that are not approved for payment under tlus 
contract The Owner may withhold an amount from the progress payment sufficient to pay the 
expenses the Owner reasonably expects to mcur m correctmg the deficiency set forth m the 
wntten findmg The progress payments shall be paid on or before fourteen days after the 
estimate of the Work IS cert11ied and approved The estimate of the Work shall be deemed 
received by the Owner on submiSSion to any person designated by the Owner for the submissiOn, 
review or approval of the estimate of the Work 

9 7 Unpa1d Amounts Owner shall pay all unpaid amounts due Job Order Contractor under 
this Contract w1thm thirty (30) days. after 

9 7 I Completion and acceptance of the Work. 

9 7 2 Presentallon of a properly executed mvmce, 

9.7 3 Presentation of release of all claims agamst Owner ansmg by virtue of the 
Contract. other than claims, m stated amounts, that Job Order Contractor has spec1lically 
excepted from the operauon of the release A release may also be required of the assignee If Job 
Order Contractor's clmm to amounts payable under this Contract has been assigned Job Order 
Contractor shall complete a Job Order Contractor's release form acceptable to Owner, or 

9 7 4 Consent of Job Order Contractor's surety. If any 

10 CHANGES 

10 I Owner Changes Owner may. at any time. without notice to the sureties. If any, by 
wntten order designated or md1cated to be a change order, make changes m the Work w1thm the 
general scope of the Job Orders, mcludmg changes 

10 1.1 In the specifications (mcludmg drawmgs and designs), 

10 1.2. In Owner-furnished facilities, equipment. matenals. services. or slle. or 

10 1.3 D1rectmg acceleratiOn m the performance of the Work. or otherwise altenng the 
schedule for performance of the Work 

I 0 2 Owner Change Orders Any other wntten order (which, as used m this paragraph, 
mcludes direction. mstruct1on. mterpretatmn, or detem11nauon) from Owner that causes a change 
shall be treated as a change order under this § 10, provided. that Job Order Contractor gives 
Ovmer timely wntten notice statmg the date, circumstances. and source of the order and that Job 
Order Contractor regards the order as a change order 

10.3 Contract Ad1ustments Except as provided m this§ 10, no order. statement. or conduct 
of Owner shall be treated as a change under this § 10 or entitle Job Order Contractor to an 
equitable adjustment hereunder 
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10 4 ModificatiOn of the Job Order. If any change under th1s § 10 causes an mcrease or 
decrease m Job Order Contractor's cost of, or the time reqUired for, the perfonnance of any part 
of the Work under a Job Order. whether or not changed by any such order, Owner shall negot1ate 
an eqllltable adjustment and mod1fy the Job Order m wntmg 

I 0 5 Job Order Contractor Proposal Job Order Contractor must submit any proposal under 
th1s § 10 w1thm thirty (30) calendar days after 

I 0 5.1. Rece1pt of a wntten change order under§ 10 1 above. or 

10 5 2. The furmshmg of a wntten not1ce under§ 10 2 above by subm1ttmg to Owner a 
wntten statement descnbmg the general nature and amount of the proposal, unless tlus penod 1s 
extended by Owner The statement of proposal for adJustment may be mcluded m the notice 
under § 10 2 above 

I 0 6 Fmal Payment L1m1tatton. No proposal by Job Order Contractor for an equ1table 
adJustment shall be allowed 1f asserted after tina! payment under the Job Order 

10 7 Job Order Contractor ExtensiOn Justtficat1on Job Order Contractor shall furn1sh to 
the Owner a wntten proposal for any proposed extensiOn m the penod of perfonnance The 
proposal shall contam a pnce breakdown and penod ofperfonnance extensiOn JuStificatiOn 

I 0 8 Job Order Contractor Pnce Breakdown Structure Job Order Contractor. m 
connectiOn w1th any proposal 1t makes for a Job Order change shall furn1sh a pnce breakdown 
1tem1zed as reqlllred by Owner and the pncmg matnx as requ1red m the awarded contract 

II INSURANCE & BONDS 

II I Job Order Contractor Insurance Job Order Contractor shall purchase and mamtam m 
effect dunng the ternt ofth1s Contract msurance of the types and w1th mmmmm hm1ts ofhab1hty 
as stated below Such msurance shall protect Job Order Contractor and Ovmer from clmms 
wh1ch may anse out of or result from Job Order Contractor's operatiOns whether such operations 
are perfonned by Job Order Contractor or by any subcontractor or by anyone for whose acts any 
of them may be hable 

II I I WORKERS' COMPENSATION INSURANCE prov1dmg statutory benefits m 
accordance w1th the laws of the State of Anzona or any Federal statutes as may be applicable to 
the Work bemg perfonned under tlus Contract 

11 1.2 EMPLOYER'S LIABILITY INSURANCE wllh hmlls of habJI1ty not less than 
$1.000,000 Each Accident. $1.000.000 Each Employee for D1sease, and $1.000,000 Pohcy L1m1t 
for D1sease 

II 1.3 COMMERCIAL GENERAL LIABILITY INSURANCE mcludmg 
Products/Completed Operations and Contractual Lmb1hty w1th hm1ts of hab1hty not less than 
$2,000.000 General Aggregate. $2,000,000 Products/Completed Operat1ons Aggregate, and 
$2,000.000 Each Occurrence 

II 1.4 AUTOMOBILE LIABILITY INSURANCE covenng all owned, h1red and non
owned motor veh1cles used 111 connection w1th the Work bemg perfonned under th1s Contract 
wllh hm1ts ofhab1hty not less than $1.000,000 Each Person for Bod1ly InJury. $1,000,000 Each 
Acc1dent for Bodily InJury, and $1.000,000 Each Occurrence for Property Damage 
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II 2 Owner as Add1honal Insured The pohc1es prov1dmg Commercial General L1abll1ty 
and Automobile L1abll1ty msurance as reqUired m § 11 1 shall be endorsed to name Owner as 
Add1t10nal Insured Such msurance as IS prov1ded herem shall be pnmary and non-contnbutmg 
w1th any other vahd and collectible msurance available to Owner 

II 3 Pohcy Endorsement All pohc1es prov1dmg Job Order Contractor's msurance as 
reqmred m § 11 I above shall be endorsed to prov1de the followmg 

II 3 I. Th1rty days wntten not1ce of cancellatiOn or non-renewal g1ven to Ovmer at the 
address designated m § 16 2 

113 2 Wa1verofsubrogat10n m favorofOwner 

II 4 L1m1ts of L1abihtv The llm1ts of llab1llty as reqUired above may be prov1ded by a smgle 
policy of msurance or by a combmatwn of pnmary, excess or umbrella pohc1es But m no event 
shall the total llm1ts of hab1llty ava1lable for any one occurrence or acc1dent be less than the 
amount reqUired above 

II 5 Certificate of Insurance Proof of compliance with these msurance reqmrements shall 
be furn1shed Owner m the form of an ongmal cert1 ticate of msurance s•gned by an authonzed 
representative or agent of the msurance company(1es) w1thm ten ( 1 0) days of executwn of th1s 
agreement Renewal or replacement certificates shall be furnished Owner not less than twenty
one (21) days pnor to the exp1ratwn or termmatwn date of the applicable pollcy(Ies) 

II 6 Subcontractor Insurance Job Order Contractor shall reqUire any and all subcontractors 
performmg Work under th1s Contract to carry msurance of the types and w1th llm1ts of llab1llty 
as Job Order Contractor shall deem appropnate and adequate for the Work bemg performed Job 
Order Contractor shall obtam and make avmlable for mspectwn by Owner upon request current 
cert1ticates of msurance ev1dencmg msurance coverages camed by such subcontractors 

I 1.7 Bonds If reqmred by Owner, Job Order Contractor shall furnish Perfom1ance and 
Payment Bonds, each man amount equal to one hundred percent (100~'0) of the Work. m a penal 
sum equal to the aggregate pnce of all Job Orders Issued to the Job Order Contractor The 
Perforn1ance and Payment Bonds must be submllted to Owner w1tlun ten (10) calendar days after 
Issuance of a Job Order 

II 8. Nohce to Proceed Notice to Proceed Will not be 1ssued until properly executed bonds 
are rece1ved and accepted by Ovmer A separate Not1ce to Proceed will be 1ssued for each Job 
Order The Not1ce to Proceed shall stipulate the actual contract start date, the contract duration 
and the contract completion date The time reqtnred for the Contractor to obtam perm1ts, 
licenses and easements shall be mcluded m the contract duratwn and shall not be JUStificatiOn for 
a delay clmm by the Contractor The time required for the Contractor to prepare, transmit and 
obtam approval of applicable submittals shall be mcluded m the contract durat1on and shall not 
be JUStification for a delay cla1m by the Contractor No work shall be started until after all 
reqmred perm1ts, licenses, and easements have been obtamed No work shall be started until all 
apphcable submittals have been subm1tted and returned approved by the Owner's 
Representallve The Contractor shall not1fy the C1ty of Peona·s proJect manager or engmeer at 
least seventy-two (72) hours before the followmg events 

II 8 I The start of construction m order to arrange for mspectwn 

II 8 2 Shutdown of C1ty water, sewer, dramage, 1mgat1on and traffic control fac1hty 
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II 8 3 Shutdown of exisltng water wells and booster pumps Shutdown shall not exceed 
seventy-two ( 72) hours for any mstallat10n Only one mstallation may be shutdown at any lime 

II 8 4. Coordmallon of all drammg and filhng of water hnes and Irngallon laterals and 
all operatiOns of existmg valves or gages With the proJect manager 

II 8 5 Start-up or testmg of any water well or booster pump to be connected to any part 
of the ex1stmg C1ty water system Th1s mcludes operatiOn of ex1stmg valves necessary to 
accommodate the water 

12 INDEMNIFICATION To the fullest extent permitted by law, the Job Order Contractor 
shall defend. mdemmfy and hold harmless the Owner, 1ts agents, representallves. officers. 
directors, officmls and employees from and agamst all claims, damages, losses and expenses 
(mcludmg but not hm1ted to attorney fees, court costs. and the cost of appellate proceedmgs), 
relatmg to, ansmg out of. or alleged to have resulted from the acts. errors. mistakes, omiSSions, 
work or services of the Job Order Contractor, lis employees. agents, or any t1er of subcontractors 
m the perfonnance of this Contract Job Order Contractor's duty to defend. hold harmless and 
mdemmfy the Owner, lis agents. representallves, officers. directors, officmls and employees shall 
anse m connectiOn w1th any clmm. damage, loss or expense that IS attnbutable to bodily mJury, 
Sickness, disease, death, or mJury to, 1mpmrment. or destrucllon of property mcludmg loss of use 
resultmg there from, caused by any acts, errors, mistakes, omiSSions, work or services m the 
performance of this Contract mcludmg any employee of the Job Order Contractor or any ller of 
subcontractor or any other person for whose acts, errors, mistakes, omissions, work or services 
the Job Order Contractor may be legally hable The amount and type of msurance coverage 
reqmrements set forth herem will m no way be construed as hm1tmg the scope of the mdemmty 
m tlus paragraph 

13 DISPUTES 

13 I Partv Coonerahon The parties are fully commllted to workmg With each other 
throughout the term of the Contract and agree to commumcate regularly w1th each other at all 
times so as to avOid or mm1m1ze disputes or disagreements If disputes or disagreements do 
anse. Job Order Contractor and Owner each commit to resolvmg such disputes or disagreements 
m an amicable, professiOnal and expedJitous manner so as to avOid unnecessary losses, delays 
and disruptions to the Work 

13 2 F•eld Level Resolution Job Order Contractor and Owner will tirst attempt to resolve 
disputes or disagreements at the field level through discussions between the parties' 
representaltves named herem 

13 3 Job Order Contractor Performance. The Job Order Contractor shall contmue to 
perform the Work and Owner shall contmue to satisfy lis payment obhgaltons to Job Order 
Contractor. pendmg the final resolution of any dispute or disagreements between the parties 

13 4 Partnermg If requested and mutually agreed upon. the Owner and Job Order Contractor 
will share m the expense of an mnml facthtated partnenng workshop, followed up by penod1c 
refresher meetmgs at mutually agreed limes The goal of the workshop will be to IdenttfY 
common goals. common mterests, hnes of commumcatJon. and a commitment to cooperaltve 
problem solvmg 
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13.5 Owner's Representative Owner destgnates the tndlVldual hsted below as tis 
representallve, whtch mdtvtdual has the authonty and responstbthty for avotdmg and resolvmg 
dtsputes under th1s Contract (ldenttfy mdtvtdual's name, tttle, address and telephone numbers) 

Cny of Peon a, Matenals Management 
Dan Zenko, Matertals Manager 
9875 N 85'h Avenue, Peona, AZ 85345 
623-773-7115 

13 6 Job Order Contractor's Representative Job Order Contractor destgnates the 
mdlVldual hsted below as lts representattve, whtch mdlVldual has the authonty and responstbthty 
for avmdmg and resolvmg disputes under this Contract (Identify mdtv1dual's name, lltle, 
address and telephone numbers) 

ITS Engmeers & Constructors 
Randall Pearson, V tee Pres1 dent 
22505 N 191h Avenue, Phoemx, AZ 85027 
623-780-4050 

13 7 Owner's Resolutmn. Any dtspute whtch ts not dtsposed of by agreement wtll be 
dectded by the Owner, who will reduce tis deciSIOn to wntmg and mall or otherwtse fumtsh a 
copy thereof to the Job Order Contractor Any dtspute not finally resolved under thts § 13 may 
be brought before the state courts of the State of An zona and adjudtcated m accordance wtth the 
laws of An zona 

14 TERMINATION AND DEFAULT 

14 I Termmatmn for Convemence Owner may temnnate perfom1ance of the Work under 
this Contract m whole or, from ttme to ttme, 111 part 1f Owner detenmnes that tennmat10n ts 111 
Owner's mterest Owner shall effect such tennmatton by dehver111g to Job Order Contractor a 
Nollce ofTerm111at1on specify111g the extent oftenmnat1on and the effective date 

14 2 Notice of Termmahon After receipt of a Nollce ofTerm111at10n, and except as directed 
by Owner, Job Order Contractor shall Immediately proceed with the followmg obhgations, 
regardless of any delay m determmmg or adJUSllng any amounts due under this§ 14 

14 2.1 Stop work as specified 111 the nollce, 

14 2.2 Place no further subcontracts or orders (referred to as subcontracts 111 this§ 14) 
for matenals, services or facilities, except as necessary to complete any Work not term mated, 

14 2 3 Assign to Owner, If directed by Owner, all nght, lltle, and mterest of Job Order 
Contractor under the subcontracts to the extent they relate to the Work termmated, m wh1ch case 
Owner shall have the nght to settle or to pay any temnnat10n settlement proposal ansmg out of 
those termmations, or with approval or rat1ficat10n to the extent required by Ovmer, settle all 
outstandmg habihlles and term111at10n settlement proposals ansmg from the termmatwn of 
subcontracts, the approval or rallficatwn of which will be final for purposes of this§ 14, 

14 2.4 As directed by Owner, transfer title and dehver to Owner 

14 2 4 I The fabncated or unfabncated parts, Work 111 progress, completed Work, 
supplies, and other matenal produced or acqwred for the Work term mated, 
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14 2 4 2 The completed or part1ally completed plans, drawmgs. mformatwn, and other 
property that, 1f the Contract had been completed, would be reqmred to be furnished to Owner, 

14.2 5 Complete performance of the Work not termmated, 

14 2 6 Take any action that may be necessary, or that Owner may d1rect, for the 
protectwn and preservatiOn of the property related to th1s Contract that 1s m the possess JOn of Job 
Order Contractor and m wh1ch Owner has or may acqmre an mterest, and 

14 2 7 Use 1ts best efforts to sell, as d1rected or authonzed by Owner. any property of the 
types referred to m § 14 :Z 3 above, prov1ded, however, that Job Order Contractor 1s not reqmred 
to extend cred1t to any purchaser and may acqmre the property under the cond1t1ons prescnbed 
by. and at pnces approved by, Owner The proceeds of any transfer or d1sposllJOn will be 
apphed to reduce any payments to be made by Owner under the Contract. credlled to the pnce or 
cost of the Work. or pmd many other manner dlfected by Owner 

14 3 Fmal Termmahon Settlement Proposal After termmatlon, Job Order Contractor shall 
subm1t a final ternunatwn settlement proposal to Owner m the form and w1th the cert1ficatwn 
prescnbed by Owner Job Order Contractor shall subm1tthe proposal promptly, but no later than 
one year from the effective date oftern1mat1on 

14 4. Owner Payment Job Order Contractor and Owner may agree upon the whole or any 
part of the amount to be pmd because of the termmatwn The amount w1ll mclude a reasonable 
allowance for profit on work done The Contract shall be amended, and Job Order Contractor 
pmd the agreed amount 

14 4.1 If Job Order Contractor and Owner fml to agree on the whole amount to he pmd 
Job Order Contractor because of the ternunatlon of work, Owner shall pay Job Order Contractor 
the amounts determmed as follows, hut w1thout duphcatwn of any amounts agreed upon under§ 
14 4 above 

14 4.11 For Work performed before the effect1ve date oftermmat1on, the total (Without 
duphcatwn of any llems) of 

14 4.1 1.1. The cost ofth1s Work. 

14 4.1 1.2. The cost of setthng and paymg termmatwn settlement proposals under 
termmated subcontracts that are properly chargeable to the termmated portiOn of the Contract 1f 
not mcluded m § 14 41 1 1 above, and 

14 4.1 I 3 A markup, mcludmg overhead and profit, on § 14 4 1 1.1 above as 1s 
determmed for pncmg changes 

14 4.1 2 The reasonable costs of settlement of the Work termmated, mcludmg 

14 4.1 2 I. Accountmg, legal, clencal, and other expenses reasonably necessary for the 
preparatiOn of termmatwn settlement proposals and supportmg data, 

14 4.1.2 2 The ternunatwn and settlement of subcontracts (excludmg the amounts of 
such settlements), and 

14 4.1 2 3 Storage, transportatiOn, and other costs mcurred, reasonably necessary for the 
preservatiOn, protectiOn, or d1spos1tlon of the terrnmatlon mventory 
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14 5 Destroyed, Lost, Stolen or Damaged Property. Except for normal spOilage, and except 
to the extent that Owner expressly assumed the nsk of loss, Owner shall exclude from the 
amounts payable to Job Order Contractor under Subparagraph 14 4 I above, the tim value. as 
determmed by Ovmer, of property that ts destroyed, lost, stolen, or damaged so as to become 
undeliverable to Owner or to a buyer 

14 6 Amount Due Job Order Contractor In amvmg at the amount due Job Order 
Contractor under thts § 14. there shall be deducted 

14 6 1 All uniiqutdated advances or other payments to Job Order Contractor under the 
tem1mated port ton of the .lob Order, 

14 6 2 Any clann whtch Owner has agamst Job Order Contractor under the Contract, and 

14 6 3 The agreed pnce for. or the proceeds of sale of, matenals, supplies, or other thmgs 
acqutred by Job Order Contractor or sold under the provtstons of thts § 14 and not recovered by 
or credned to Owner 

14 7 Partial Termmahon If the term mat ton ts part tal, Job Order Contractor may file a 
proposal wtth Owner for an eqUitable adjustment of the pnce(s) of the contmued portton of any 
Job Order Any proposal by Job Order Contractor for an equttable adjustment under lhts § 14 
shall be requested wtthm nmety (90) calendar days from the effecl!ve date oftermmalton unless 
extended m \vrtlmg by Owner Owner may. under the terms and condtl!ons tl prescnbes, make 
part tal payments and payments agamst costs mcurred by Job Order Contractor of the term mated 
portiOn of any Job Order, tf Owner believes the total of these payments wtll not exceed the 
amount to whtch Job Order Contractor wtll be enlltled 

14 8 Excess Payments If the total payments exceed the amount finally determmed to be due. 
Job Order Contractor shall repay the excess to Owner upon demand 

14 9 Job Order Contractor Records Unless otherwtse provtded m thts Contract or by 
statute. Job Order Contractor shall mmntam all records and documents relatmg to the termmated 
portiOn of thts Contract for three (3) years after final settlement Thts mcludes all books and 
other evtdence beanng on Job Order Contractor's costs and expenses under thts Contract Job 
Order Contractor shall make these records and documents avatlable to Ovmer, at Job Order 
Contractor's office, at all reasonable ttmes, wllhout cost If approved by Owner, photographs, 
microphotographs, or other authenl!c reproductions may be mamtamed mstead of ongmal 
records and documents 

14.10 Default If Job Order Contractor refuses or fatls to prosecute the Work. or any separable 
part, wllh the dtiigence that wtll ensure !Is completiOn wttlnn the ume spectfied m the Job Order 
mcludmg any extension, or fmls to complete the Work wtthm tins ltme, Owner may temnnate 
the Job Order Contractor's nght to proceed wtth the Work (or separable part of the Work). upon 
thtrty (30) days \Vfltten nol!ce to the Job Order Contractor In thts event. 0"11er may take over 
the Work and complete 11 by Contract or otherwtse and may take possessiOn of and use any 
matenals, appliances, and plant on the stte necessary for completmg the Work 

14 11 Job Order Contractor's R1ght to Proceed. Job Order Contractor's nght to proceed 
shall not be termmated under thts § 14, tf 

14 11 1 The delay m completmg the Work anses from unforeseeable causes beyond the 
control and wtthout the fault or negligence of Job Order Contractor Examples of such causes 
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mclude acts of God or of the pubhc enemy, acts of Owner m Its Contractual capacity, acts of 
another contractor m the perfonnance of a Contract with Owner, tires, floods, epidemics, 
quarantme restnchons, stnkes, freight embargoes, unusually severe weather (The basis used to 
define nonnal weather Will be data showmg high and low temperatures, precipitation, and 
number of days of severe weather 111 the city closest to the Site for the prevwus ten (I 0) years, as 
compiled by the Umted States Department of Commerce NatiOnal Weather Service), or delays 
of subcontractors or suppliers at any t1er ansmg from unforeseeable causes beyond the control 
and without the fault or negligence of both Job Order Contractor and the subcontractors or 
suppliers, and 

14.11 2. Job Order Contractor, Withm 30 calendar days from the begmnmg of any such 
delay (unless extended by Owner), notifies Owner m wntmg of the causes of delay The Owner 
shall ascertam the facts and the extent of delay If. m the judgment of Owner, the findmgs of fact 
warrant such actiOn, the lime for completmg the Work shall be extended The findmgs of Owner 
shall be tina! and conclusive on the parties, but subject to appeal and review under§ 13 

14 12 Owner's R1ght to Termmate The nghts and remedies of Owner m this § 14 are m 
addition to any other nghts and remedies provided by Jaw or under th1s Contract 

14 13 Owner and Job Order Contractor R1ghts If, after tennmatJon of Job Order 
Contractor's nght to proceed, It 1s detennmed that Job Order Contractor was not m default, or 
that the delay was excusable, the nghts and obligatiOns of the parties will be the same as 1f the 
temlmatJon had been Issued for the convemence of Owner 

14 14 LiqUidated Damages Liquidated Damages shall be assessed for each calendar of delay 
Liquidated Damages shall be per MAG Specs, SectiOn I 08 9 If the contract IS not tennmated, 
the contractor shall contmue perfonnance and be liable to the Owner for the liqmdated damages 
until the products are delivered or services perfonned In the event the C1ty exercises Its nght of 
tennmatwn. the contractor shall be liable to the Owner for any excess costs, and m addlllon. for 
hqmdated damages until such lime the Owner may reasonably obtam delivery or perfonnance of 
Similar supplies or services 

14 15 Immigration Act. Contractor understands and acknowledges the applicability to 
Contractor of the ImmigratiOn Refonn and Control Act of 1986 (IRC A) Contractor agrees to 
comply with the !RCA m perfonnmg under this contract and to penn1t C1ty mspectwn of 
personnel records to venfy such compliance 

15 WARRANTY OF CONSTRUCTION 

15.1 Aoohcable Warranties In addition to any other warranties m any Job Orders, Job 
Order Contractor warrants, except as provided m § 15 10, that work perfom1ed confonns to the 
Job Order reqmrements and IS free of any defect m eqmpment, matenal or design furnished. or 
workmanship perfonned by Job Order Contractor or any of 1ts subcontractors or suppliers at any 
t1er 

IS 2 Warranty DuratiOn Th1s warranty shall contmue for a penod of one (I) year from the 
date of tina! acceptance of the Work If Owner takes possessiOn of any part of the Work before 
final acceptance. this warranty shall contmue for a penod of one (I) year from the date 
possessiOn 1s taken 

15 3 .Job Order Contractor Correctln Work. Job Order Contractor shall remedy at Job 
Order Contractor's expense any fmlure of the Work to confonn to the plans and specifications, or 
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any constructiOn defect In addtllon, the Job Order Contractor shall remedy at Job Order 
Contractor's expense any damage to Owner's real or personal property, when that damage ts the 
result of 

IS 3 l Job Order Contractor's fmlure to conform to reqUirements. or 

IS 3 2 Any defect of eqmpment. matenal, workmanship, or destgn furntshed by the Job 
Order Contractor 

IS 4 Job Order Contractor Restoration Job Order Contractor shall restore any work 
damaged m fulfilhng the terms and condttlons ofthts § /5 Job Order Contractor's warranty wtth 
respect to work repmred or replaced will run for one (1) year from the date of repmr or 
replacement 

ISS Owner NotificatiOn Owner shall nollfy Job Order Contractor, m wntmg, wtthm a 
reasonable t1me after the dtscovery of any fmlure, defect, or damage 

IS 6 Failure to Correct Work. If Job Order Contractor fatls to remedy any fmlure, defect, or 
damage wllhm ten (HI) days after rece1pt ofnottce. Owner shall have the nght to replace, repmr. 
or otherw1se remedy the fmlure, defect or damage at Job Order Contractor's expense 

IS 7 Subcontractor and Suppher Warranties Wllh respect to all warranlles, expressed or 
1mphed, from subcontractors, manufacturers. or supphers for work performed and matenals 
furn1shed for Job Orders 1ssued under th1s Contract, Job Order Contractor shall 

IS 7 I. Obtam all warrant1es reqmred by the Job Order. 

IS 7 2 ReqUire all warranlles to be executed, m vmtmg. for the benefit of Ovmer, and 

IS 7 3 Enforce all warranties for the benefit of Owner 

IS 8 Owner Remedy In the event Job Order Contractor's warranty under§ 15.2 has exp1red, 
Owner may brmg smt at 1ts expense to enforce a subcontractor's, manufacturer's, or suppher's 
warranty 

IS 9 Owner Furmshed Matenal or Des1gn. Unless a defect IS caused by the neghgence of 
Job Order Contractor or subcontractor or suppher at any tier, Job Order Contractor shall not be 
hable for the repmr of any defects of matenal or des1gn furn1shed by Owner or for the repa1r of 
any damage that results from any defect m Owner-furn1shed matenal or des1gn 

IS tO Pre-EXIstmg Work Job Order Contractor IS not respons1ble for and does not warranty 
pre-ex1stmg work or fac1h11es that may be ass1gned to Job Order Contractor except as mod1fied 
by the Job Order 

IS II Owner's R1ghts Th1s warranty shall not hm1t Owner's nghts under§ 8 of th1s Contract 
With respect to latent defects, gross mistakes, or fraud 

16 STANDARD TERMS AND CONDITIONS 

16 l Contract Order of Precedence. In the event of an mcons1stency between prov1s1ons of 
th1s Contract, the mcons1stency shall be resolved by g1vmg precedence m the followmg order 

16 l l Contract Mod11icatmns, 1f any. 

16 1.2 Th1s Contract. mcludmg Attachments, 

16 1.3 Job Orders. 
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16.1.4 Drawmgs, and 

16 I 5 Specdicattons 

16 2 Certificatmn By s1gnature m the OtTer section of the OtTer and Contract Award page 
the Job Order Contractor certifies 

16.2.1. The submiSSIOn of the offer d1d not mvolve collus1on or other anll-compellllve 
pract1ces 

16 2 2 The Job Order Contractor shall not d1scnmmate agamst any employee or 
applicant for employment 

16 2 3. The Job Order Contractor has not g1ven, offered to g1ve. nor mtends to g1ve at any 
lime hereafter any economic opportumty, future employment, g11i, loan, gratmty, specml 
d1scount. tnp favor, or serv1ce to a public servant m connectiOn w1th the submllted otTer Fmlure 
to s1gn the offer, or s1gmng 1t w1th a false statement, shall vmd the submllted offer or any 
resultmg contracts, and the vendor may be debarred 

16 2.4 The Job Order Contractor IS licensed to perforrn the Work pursuant to Anzona 
Rev1sed Statutes Title 32, Chapter I 0 

16 3 Bnbes and K1ck-Backs. The Job Order Contractor shall not by any means 

16 3.1 Induce any person or entity employed m the construction of the ProJect to g1ve up 
any part of the compensation to wh1ch that person or enllty 1s enlltled, 

16 3.2. Confer on any governmental, public or quas1-publlc officml havmg any authonty 
or mfluence over the ProJect, any payment, loan subscnpllon. advance, deposit of money. 
serv1ces or anythmg of value, present or prom1sed. 

16 3.3 Offer nor accept any bnbes or k1ck-backs m connectiOn w1th the Project from or 
to any md•v•dual or entity, mcludmg any of Its trade contractors, subcontractors, consultants, 
suppliers or manufacturers of Project goods and matenals. or, 

16 3.4 W1thout the express wntten perrmss10n of the Owner, call for or by exclus1on 
reqmre or recommend the use of any subcontractor, consultant, product. matenal. equ1pment, 
system, process or procedure m wh1ch the Job Order Contractor has a d1rect or md1rect 
propnetary or other pecumary mterest 

16 4 Applicable Law In the perfom1ance of th1s agreement. contractors shall ab1de by and 
conforrn to any and all laws of the Umted States. State of Anzona and C1ty of Peona mcludmg 
but not llm1ted to federal and state executive orders prov1dmg for equal employment and 
procurement opportumlles. the Federal OccupatiOnal Safety and Health Act and any other federal 
or state laws applicable to th1s agreement 

Contractor specifically understands and acknowledges the applicability to 11 of the 
Amencans w1th DJsabJlllles Act, the ImmigratiOn Reforrn and Control Act of 1986. and the Drug 
Free Workplace Act of 1989 In add1t1on, 1f th1s agreement pertams to constmct10n. Contractor 
must also comply w1th A R S § 34-301, as amended (Employment of Aliens on Public Works 
Prolub1ted) and A R S § 34-302, as amended (Residence Reqmrements for Employees) 

Under the prov1s10ns of A R S § 41-440 I, Contractor hereby warrants to the City that 
Contractor and each of 1ts subcontractors ('"Subcontractors'') will comply wllh, and are 
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contractually obligated to comply wtth, all Federal tmmtgratton laws and regulations that relate 
to thetr employees and A R S § 23-214(A) (here111after. "Contractor lmmtgratwn Warranty") 

A breach of the Contractor lmmtgratlon Warranty shall constitute a matenal breach of 
thts agreement and shall subject Contractor to penalties up to and mcludmg tennmatlon of thts 
agreement at the sole dtscretton of the Ctty The Ctty may, at tts sole dtscretton, conduct random 
venficatton of the employment records of Contractor and any Subcontractors to ensure 
comphance wtth the Contractor lmmtgratton Warranty Contractor agrees to asstst the City m 
regard to any random venficattons performed 

Neuher Contractor nor any Subcontractor shall be deemed to have matenally breached 
the Contractor Immtgratton Warranty tf Contractor or the Subcontractor estabhshes that 11 has 
comphed With the employment venficauon provistons prescnbed by §§ 274A and 2748 of the 
Federal Immtgrallon and Natwnahty Act and the E-Venfy requirements prescnbed by A R S 
§23-214(A) 

The provtstons of thts Paragraph must be mcluded m any contract Contractor enters mto 
wtth any Subcontractors who provtde servtces under thts agreement or any subcontract 
,;Servtces'' ts defined as furntslung labor, ttme or effort m the State of An zona by a contractor or 
subcontractor Servtces mclude construction or mamtenance of any stmcture. bmldmg or 
transportatiOn fact lily or Improvement to real property 

Contractor warrants, for the term of thts agreement and for stx months thereafter. that ts 
has fully complied wtth the reqmrements of the lmmtgratlon Reform and Control Act of 1986 
and all related or stmtlar legal authonlles 

Thts contract shall be governed by the Cuy and Contractor shall have all rernedtes 
afforded each by the Umforn1 Commerctal Code, as adopted 111 the State of Anzona. except as 
otherwtse provtded m thts contract or m statutes perta111111g specifically to the City This contract 
shall be governed by the laws of the State of An zona and sutt pertammg to thts contract may be 
brought only m courts m the State of An zona 

Thts contract ts subject to the provtstons of ARS ~38-511, the City may cancel thts 
contract wtthout penalty or further obligattons by the Ctty or any of tis departments or agenctes tf 
any person stgmficantly 111volved m 1111t1at111g. negottatmg, secunng. draftmg or creatmg the 
contract on behalf of the City or any of tis departments or agenctes, ts at any tune whtle the 
contract or any extenston of the contract ts 111 effect, an employee of any other party to the 
contract 111 any capactty or a consultant to any other party of the contract wtth respect to the 
subject matter of the contract 

16 4.1 Job Order Contractor warrants, for the term ofthts agreement and for stx months 
thereafter, that ts has fully complied wtth the reqmrements of the lmmtgrauon Reform and 
Control Act of 1986 and all related or stmtlar legal authonlles 

I 6 4.2 Thts contract shall be governed by the Owner Ctty and Job Order Contractor 
shall have all remedtes afforded each by the Umform Commercml Code, as adopted 111 the State 
of Anzona. except as otherwtse provtded m thts contract or m statutes pertammg spectfically to 
the Owner Thts contract shall be governed by the laws of the State of Anzona Any lawsutt 
pertammg to thts contract may be brought only 111 courts m the State of An zona 

16 4.3 Thts contract ts subject to the provtstons of ARS § 38-511, the Owner may cancel 
thts contract without penalty or further obligaltons by the Owner or any of tis departments or 
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agenctes tf any person stgmficantly mvolved m tmhatmg, negohatmg, secunng, draftmg or 
creatmg the contract on behalf of the Owner or any of tis departments or agenctes, ts at any lime 
while the contract or any extenston of the contract ts m effect, an employee of any other party to 
the contract 111 any capacity or a consultant to any other party of the contract wtth respect to the 
subject matter of the contract 

16 5 Legal Remedies All clmms and controverstes shall be subject to resolutton accordmg 
to the tenns of the City of Peon a Procurement Code 

16 6 Contract The contract between the Owner and the Job Order Contractor shall constst of 
(I) the Soltcttatton, mcludmg mstructwns, all tenns and condtttons, spectticattons, scopes of 
work, attachments, pnce sheet(s) and any amendments thereto, and (2) the offer submttted by the 
Job Order Contractor m response to the soltcttatton In the event of a conntct m language 
between the Soltcttat10n and the Offer, the provtswns and requtrements m the Sohcttatton shall 
govern However, the Owner reserves the nght to clanfy. m wntmg, any contractual tenns wtth 
the concurrence of the Job Order Contractor, and such wntten contract shall govern m case of 
conntct wtth the applicable requtrements stated 111 the Sohcttatton or the Vendor's offer The 
Sohcttatwn shall govern 111 all other matters not affected by the wTttten contract 

16 7. Contract Amendments Thts contract may be modtfied only by a wntten Contract 
Amendment stgned by persons duly authonzed to enter mto contracts on behalf of the Owner 
and the Job Order Contractor 

16 8 Contract Annhcabthtv The Offeror shall substanllallv confonn to the tenns, 
condtttons, spectficallons and other requtrements found wtthm the text of thts SoltcttatiCln All 
prevwus agreements, contracts, or other documents, whtch have been executed between the 
Offeror and the Owner are not apphcable to thts Sohcttatton or any resultant contract 

16.9 Severabthtv The provtsiOns of thts contract are severable to the extent that any 
provtston or apphcatJon held to be mvahd shall not affect any other provtston or apphcatton of 
the contract whtch may remam m effect wtthout the mvahd provtston or appltcatton 

16 10 Relahonshm to Parties It ts clearly understood that each party wtll act m Its mdtvtdual 
capactty and not as an agent, employee, partner, jOtnt venturer, or assoctate of the other An 
employee or agent of one party shall not be deemed or construed to be the employee or agent of 
the other for any purpose whatsoever The Job Order Contractor IS advtsed that taxes or Soctal 
Secunty payments wtll not be wtthheld from any Ctty payments tssued hereunder and that the 
Job Order Contractor should make arrangements to dtrectly pay such expenses. 1 f any 

16 11 No Delegation or Asstgnment- Contractor shall not delegate any duty under tlus 
Contract, and no nght or mterest m thts Contract shall be asstgned by Contractor to any 
successor enttty or thud party, mcludmg but not hmtted to an affihated successor or purchaser of 
Contractor or tts assets. wtthout pnor wntten pernltsston of the Ctty The Ctty, at tis optton, 
may cancel thts Contract m the event Contractor undertakes a delegatton or asstgnment wtthout 
first obtammg the Ctty's wTttten approval Contractor agrees and acknowledges that tl would not 
be unreasonable for the Ctty to decline to approve a delegatiOn or asstgnment that results m a 
matenal change to the servtces provtded under thts Contract or an mcreased cost to the Ctty 

16.12 Job Order Contractor/Supplier Contract. The Job Order Contractor shall enter mto 
wntten contracts wllh tts subcontractor(s) and supplter(s). tf any, and those wntten contracts 
shall be conststent wtth thts Contract for Construc!Jon It ts the mtent of the Owner and the Job 
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Order Contractor that the obligatiOns of the Job Order Contractor's subcontractor(s) and 
suppher(s). 1f any, mure to the benefit of the Owner and the Job Order Contractor, and that the 
Owner be a third-party beneficiary of the Job Order Contractor's agreements with Its 
subcontractor(s) and suppher(s) 

16 12 I The Job Order Contractor shall make avmlable to each subcontractor and 
suppher, 1f any. pnor to the executiOn of wntten contracts With any of them, a copy of the 
pertment portmns of this Contract for Construction, mcludmg those portmns of the ConstructiOn 
documents to which the subcontractor or suppher w1ll be bound, and shall require that each 
subcontractor and suppher shall similarly make copies of applicable parts of such documents 
avmlable to Its respecllve subcontractor(s) and suppher(s) 

16 12 2 The Job Order Contractor shall engage each of Jts subcontractor(s) and 
suppher(sl w1th \Vfitten contracts which preserve and protect the nghts of the Ovmer and mclude 
the acknowledgment and agreement of each subcontractor or suppher that the Owner IS a third
party beneficiary of the contract The Job Order Contractor's agreements with Its 
subcontractor(s) and suppher(s) shall require that m the event of default under, or tennmat1on of, 
th1s Contract for Constmct10n, and upon request of the Owner, the Job Order Contractor's 
subcontractor(s) and suppher(s) will perfonn services tor the Owner 

16 12 3 The Job Order Contractor shall mclude m Its agreements w1th 1ts 
subcontractor(s) and suppher(s) a provision wh1ch contams the acknowledgment and agreement 
of the subcontractor or suppher that 11 has received and reviewed the applicable tenns, conditions 
and reqUirements of th1s Contract for Constmct1on that are mcluded by reference m 1ts wntten 
contract with the Job Order Contractor, and that It Will ab1de by those tenns. cond1t1ons and 
reqmrements 

16 13 Rights and Remedies No provisiOn m th1s document or m the vendor's offer shall be 
constmed, expressly or by 1mphcallon, as waiver by the Owner of any ex1stmg or future nght 
and/or remedy avatlable by law m the event of any clmm of default or breach of contract The 
fmlure of the Owner to ms1st upon the stnct perfonnance of any tem1 or conditiOn of the contract 
or to exercise or delay the exerc1se of any nght or remedy provided m the contract, or by law. or 
the Owner's acceptance of and payment for matenals or services, shall not release the Job Order 
Contractor from any responsJblhties or obligatiOns Imposed by th1s contract or by law, and shall 
not be deemed a wmver of any nght of the Owner to ms1st upon the stnct pertonnance of the 
Contract 

16 14 Overcharges By Antitrust Vwlatwns The Owner mmntams that, m pracuce, 
overcharges resultmg from anhtmst viOlations are borne by the purchaser Therefore, to the 
extent penn1tted by law, the Job Order Contractor hereby ass1gns to the Owner any and all 
clmms for such overcharges as to the goods and services used to fulfill the Contract 

16 IS Force Ma1eure Except for payment for sums due, nenher party shall be hable to the 
other nor deemed m default under th1s Contract 1f and to the extent that such party's perfonnance 
of th1s Contract IS prevented by reason of force MaJeure 

16 IS I The tem1 'force IIUl_leure" means an occurrence that IS beyond the control of 
the party affected and occurs Without 1ts fault or neghgence Wnhout hm1tmg the foregomg, 
force maJeure mcludes acts of God acts of the pubhc enemy, war, nots, stnkes. mob1hzauon, 
labor d1sputes, CIVIl disorders, fire, floods, lockouts, mJuncuons-mterventiOn-acts, or fmlures or 
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refusals to act by government authonty. and other stmtlar occurrences beyond the control of the 
party declanng force maJeure whtch such party ts unable to prevent by exerctsmg reasonable 
dtligence The force maJeure shall be deemed to commence when the party declanng force 
maJeure nottfies the other party of the existence of the force maJeure and shall be deemed to 
contmue as long as the results or effects of the force maJeure prevent the party from resummg 
performance m accordance wtth thts Contract 

16 15 2. Force maJeure shall not mclude the followmg occurrences late delivery of 
equtpment or matenals caused by congestion at a manufacturer's plant or elsewhere, an oversold 
condition of the market, meffictenctes, or stmtlar occurrences, late performance by a 
subcontractor unless the delay anses out of a force maJeure occurrence m accordance wtth thts 
Force MaJeure term and Condttton, or any delay or fat lure m performance by etther party hereto 
shall not constitute default hereunder or gtve nse to any clatm for damages or loss of anttctpated 
profits tf, and to the extent that such delay or fat lure ts caused by force maJeure If etther party ts 
delayed at any time m the progress of the work by force maJeure. then the delayed party shall 
notify the other party m wntmg of such delay wtthm forty-etght (48) hours commencement 
thereof and shall spectfy the causes of such delay m such notice Such notice shall be hand 
delivered or matled Cerl!lied-Relurn Recei{J/ and shall make a spectfic reference to thts arttcle. 
thereby mvokmg tts provtstons The delayed party shall cause such delay to cease as soon as 
practicable and shall notify the other party m wntmg The ttme of completion shall be extended 
by contract modtticallon for a penod of time equal to the lime that the results or effects of such 
delay prevent the delayed party from performmg m accordance wtth thts contract 

16 16 Rtght To Assurance Whenever one party to thts contract m good fatth has reason to 
question the other party's mtent to perform he may demand that the other party gtve a \vrllten 
assurance of thts mtent to perform In the event that a demand ts made and no wntten assurance 
ts gtven wnhm five (5) days, the demandmg party may treat thts failure as an anttctpatory 
repudiation of the Contract 

16.17 R1ght To Aud1t Records. The Cny may, at reasonable times and places, audtt the books 
and records of any Contractor as related to any contract held wtth the Ctty Thts nght to audtt 
also empowers the Ctty to mspect the papers of any Contractor or Subcontractor employee who 
works on thts contract to ensure that the Contractor or Subcontractor ts complymg wnh the 
Contractor Immtgratton Warranty made pursuant to Paragraph I 6 4 above 

16 18 Warranties Job Order Contractor warrants that all matenaL service or construction 
delivered under this contract shall conform to the spectficattons of thts contract Unless 
otherwtse stated m Job Order Contractor's response, the Owner ts responsible for selectmg 
nems. thetr use, and the results obtamed from any other ttems used wtth the ttems furntshed 
under thts contract Mere recetpt of shtpment of the matenal/servtce spectfied and any 
mspectton mctdental thereto by the Owner shall not alter or affect the obligations of the Job 
Order Contractor or the nghts of the Owner under the foregomg warranties Addlttonal warranty 
requirements may be set forth m the solicllallon 

16 19 Inspection All matenal and/or servtces are subJect to mspecllon and acceptance by the 
Owner Matenals and/or servtces fatling to conform to the spectticattons ofthts Contract wtll be 
held at Job Order Contractor's nsk and may be returned to the Job Order Contractor If so 
returned, all costs are the responstbthty of the Job Order Contractor The Owner may elect to do 
any or all of the followmg 
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16 19 I Watve the non-confom1ance 

16 19 2 Stop the work Immediately 

16 19 3 Bnng matenal mto compliance 

16 19 4 Thts shall be accomplished by a wntten determmatton from the Owner 

16 20 T1tle and R1sk of Loss The title and nsk of loss of matenal and/or servtce shall not pass 
to the Owner until the Owner actually receives the matenal or service at the pomt of delivery, 
unless otherwise provtded wtthm this Contract 

16 21 No Replacement of Defective Tender Every tender of matenals shall fully comply 
wtth all provisions of the Contract If a tender IS made whtch does not fully conform, this shall 
constitute a breach of the Contract as a whole 

16 22 Shmment Under Reservatmn Proh1h1ted Job Order Contractor ts not authonzed to 
shtp matenals under reservation and no tender of a bill of ladmg Will operate as a tender of the 
matenals 

16 23 L1ens All matenals, service or construct ton shall be free of all hens, and tf the Owner 
requests, a formal release of all hens shall be delivered to the Owner 

16.24 L1censes shall mamtam m current status, all Federal. State and Local licenses and 
created under this contract are the property of the Owner and shall not be used or released by the 
Job Order Contractor or any other person except wtth the pnor \VTitten pemltss•on of the Owner 

16 25 Patents and Copyrights All servtces, mformat1on, computer program elements, reports 
and other dehverables, whtch may be patented or copynghted and created under this contract are 
the property of the Owner and shall not be used or released by the Job Order Contractor or any 
other person except w1th the pnor \VTJtten permisSion of the Owner 

16 26. Cost of B1d/Proposal Preparation The Owner shall not retmburse the cost of 
developmg presentmg or provtdmg any response to tlus solicitation Offers submttted for 
constderauon should be prepared stmply and economically, prov1dmg adequate mformallon m a 
strmghtforward and conctse manner 

16 27 Pubhc Records All offers submitted m response to tlus sohcltatton shall become the 
property of the City and shall become a matter of public record available for review, subsequent 
to the award notification, m accordance with the C1ty's Procurement Code However, 
subsequent to the award of the contract, any mformat1on and documents obtamed by the Ctty 
durmg the course of an audit conducted m accordance with Paragraph 16 17 above for the 
purpose of determmmg compliance by Contractor or a Subcontractor w1th the Contractor 
ImmigratiOn Warranty mandated by Paragraph 16 4 above shall remam confidential and shall not 
be made avm1able for public review or produced m response to a public records request, unless 
the C1ty 1s ordered or otherwise directed to do so by a court of competent JUnsdtctton 

16 28 Adverhsmg Job Order Contractor shall not advertise or publish mformat1on concemmg 
tlus Contract, without pnor wntten consent of the Owner 

16 29 Dehvery Orders The Owner shall Issue a Purchase Order for the matenal and/or 
services covered by this contract All such documents shall reference the contract number as 
md•cated on the signature page of the contract 
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16 30 Fundmg Any contract entered mto by the Owner of Peona 1s subJect to fundmg 
avmlal:nlity F1scal years for the Owner of Peona are July l to June 30 The Owner Counc1l 
approves all budget requests If a specific timdmg request IS not approved. the contract shall be 
terrmnated 

16.31 Federal Fundmg It 1s the responsibility of the Contractor to deterrnme on any JOb order 
proJect 1f federal wage rates apply It ts also the responstbtlity of the Contractor to mcorporate 
any necessary amounts m the btd to accommodate for requtred federal record keepmg and 
necessary pay structures The Contractor should contact the Ctty of Peon a regardmg any 
applicable Davts Bacon wage rates 

16 31 1 Davis-Bacon Act - (40 USC §276a-276a-5) All contracts or subsequent 
subcontracts for construction, alterallon, renovation, or repatr, mcludmg pamtmg and decoratmg, 
of a public bUIIdmg or public work, or butldmg or work, financed by federal timds whtch meets 
the $2,000 threshold are reqUired to pay the federal prevmlmg wage rate for each class of laborer 
or mechamc employed Regulations applicable to grant-enablmg statutes mcorporatmg the Act 
can be found m 29 Code of Federal Regulations (CFR). Parts I ,3,5 and 7 These regulations 
sl!pulate that grant funds appropnated under statutes 1mposmg the Dav1s-Bacon Act 
reqUirements shall not be pmd to a grantee (the Department) unlll contractors or subcontractors 
perforrnmg work under the grant cert1fy that they will comply With the Act's requirements The 
Act also applies to any contract or subcontract for s1m1lar work on public grants from a federal 
agency, or where the federal government acts as guarantors of mortgages The only excepllon IS 

for the transportation of matenals and supplies by persons who are not employed d1rectly at the 
work s1te. but are employed solely to make delivcnes to the work slle 

Prov1dcr Agenc1es must ensure that contracts or subcontracts for any constmctJOn!altcration 
proJects contam the wage deterrnmat1ons 1ssued and that the appropnate clauses reqmred by the 
Dav1s-Bacon regulations (29 CFR, section 5 5) are present It should be made clear m any 
announcements of proJects or RFPs that federal grant funds are bemg used and that Dav1s-Bacon 
Will apply even 1f the federal government 1s not a party to the contract or subcontract The 
prevmling wage must be pmd regardless of any contractual relat10nsh1p that may ex 1st between a 
contractor or a subcontractor Although the Department IS not responsible to rev1ew sub
contracts for compliance, 1t has the nght to reqtnre a prevmlmg wage 

Sanctions for post-cert1fica1Ion vJOlatJOns mclude suspension of payment. advances. or 
guarantees of grant funds. and the forced restllutlon of wages that should have been pmd and the 
removal of offendmg contractors or subcontractors from act1ve employment llsts 

Fa1lure to comply can brmg penalties that can be severe The contractor or subcontractor and 
the1r suret1es are llable for any excess costs for completmg the work, the Department may 
Withhold accruals to ensure payment of prevmlmg wages to the workers, the contract or 
subcontract may be terrnmated and/or the contractor or subcontractor may be debarred for a 
penod of three years 

16 32 A R S Tttle 34 ProviSions 

16 32 1 The maxunum dollar amount of an mdiVIdual JOb order shall be Three Mtllion 
Dollars ($3,000,000) or such h1gher or lower amount prescnbed by the Owner man actiOn not1ce 
pursuant to A R S title 38, chapter 3. art1cle 3 I or a mle adopted by the Owner as the maximum 
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amount of an mdividual JOb order ReqUirements shall not be arlllicially divided or fragmented m 
order to constitute a JOb order that satisfies this reqUirement 

16 32 2 If the Job Order Contractor subcontracts or mtends to subcontract part or all of 
the work under a JOb order and 1f this contract mcludes descnpllons of standard mdividual tasks, 
standard umt pnces for standard mdividual tasks and pncmg of JOb orders based on the number 
of umts of standard mdividualtasks m the JOb order, then 

16.32 2 I The Job Order Contractor has a duty to deliver promptly to each subcontractor 
mvlled to b1d a coefficient to the Job Order Contractor to do all or part of the work under one or 
more JOb orders 

16 32 2 I I A copy of the descnptwns of all standard mdividual tasks on which the 
subcontractor IS mvlled to b1d 

16 32 2 I 2 A copy of the standard umt pnces for the mdividual tasks on which the 
subcontractor IS mv1ted to b1d 

16 32 2 2 If not previOusly delivered to the subcontractor, the Job Order Contractor has 
a duty to dehver promptly the followmg to each subcontractor mv1ted to or that has agreed to do 
any of the work mcluded 1n any JOb order 

16 32 2 2 1 A copy of the descnptwn of each standard mdividualtask that IS mcluded 
m the JOb order and that the subcontractor IS mvlled to perform 

16 32 2 2 2 The number of units of each standard mdividual task that IS mcluded m the 
JOb order and that the subcontractor IS mv1ted to perform 

16.32 2.2 3 The standard umt pnce for each standard mdividual task that 1s mcluded m 
the JOb order and that the subcontractor IS mv1ted to perform 

16 32 3 The Owner will mclude the full street or physical address of each separate 
location at which the construction will be performed for each mdiVIdual Job Order The Job 
Order Contractor (and on behalf of each subcontractor at any level) hereby agrees to mclude m 
each of Its subcontracts the same address mformation The Job Order Contractor and each 
subcontractor at any level shall mclude m each subcontract the full street or physical address of 
each separate location at which constructiOn work will be performed 

16 33 Proh1b1ted Lobbymg Activities The OITeror, h1slher agent or representative shall not 
contact, orally or m any \vritten form any C1ty elected official or any Clly employee other than 
the Matenals Management Division, the procunng department, C11y Manager, Deputy City 
Manager or C1ty Attorney's office (for legal Issues only) regardmg the contents of this 
solicllation or the solicitatiOn process commencmg from receipt of a copy of this request for 
proposals and endmg upon submission of a staff report for placement on a C1ty Council agenda 
The Matenals Manager shall disqualify an Offeror's proposal for viOlation of this proviSion 
Th1s provision shall not prohibit an Offeror from petitiOnmg an elected official after submiSSIOn 
of a staff report for placement on a C1ty Council agenda or engagmg m any other protected first 
amendment actiVIty after submission of a staff report for placement on a City Council agenda 

16.34 Proh1b1ted Pohhcal Contnbuhons Consultant dunng the term of this Agreement shall 
not make a contnbution reportable under Title 16, Chapter 6, Article I, Anzona Revised Statutes 
to a candidate or candidate commlltee for any City elective office durmg the tern1 of this 
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Agreement The City reserves the nght to termmate the Agreement without penalty for any 
VIOlatiOn of thiS proVISIOn 

16 35 ARRA Sec. 1605 Use of Amencan Iron. Steel, and Manufactured Goods (a) None of the 
funds appropnated or otherwise made available by this Act may be used for a proJect for the 
construcllon, alterallon, mamtenance. or repmr of a public bmldmg or public work unless all of 
the Iron, steel, and manufactured goods used m the proJect are produced m the United States (b) 
Subsecllon (a) shall not apply m any case or category of cases m wh1ch the head of the Federal 
department or agency mvolved finds that-- applymg subsectiOn (a) would be mconsistent with 
the public mterest. 

• Iron. steel, and the relevant manufactured goods are not produced m the Umted States m 
sufficient and reasonably available quanlllles and of a sallsfactory quality, or 

• mcluswn of Iron. steel, and manufactured goods produced m the Umted States will 
mcrease the cost of the overall proJect by more than 25 percent 

• If the head of a Federal department or agency determmes that 11 IS necessary to waive the 
applicatiOn of subsectiOn (a) based on a findmg under subsection (b). the head of the 
department or agency shall publish m the Federal Register a detailed wntten JUSIIficatwn 
as to why the proviSion IS bemg waived 

• This secllon shall be applied m a manner consistent with Umted States obligallons under 
mtemallonal agreements 

16 36 ARRA Sec 1606. Davis-Bacon Act Notwithstandmg any other provision of law and m 
a manner consistent With other provisions m this Act. all laborers and mechamcs employed by 
contractors and subcontractors on proJects funded directly by or assisted m whole or 111 part by 
and through the Federal Government pursuant to this Act shall be paid wages at rates not less 
than those prevailmg on proJects of a character similar m the locality as determmed by the 
Secretary of Labor m accordance with subchapter IV of chapter 31 of Iitle 40. Umted States 
Code With respect to the labor standards specified m this secllon, the Secretary of Labor shall 
have the authority and functwns set forth m ReorgamzaiiOn Plan Numbered 14 of 1950 (64 Stat 
1267,5 USC App) and sectwn 3145 of title 40. Umted States Code 

16 37 Compliance w1th Dav1s-Bacon Act (40 USC §276a-276a-5) Prevallmg Wage 
Requirements (ARRA Sechon 1606). All laborers and mechamcs employed by contractors and 
subcontractors on proJects funded directly by or assisted m whole or m part by and the through 
the Federal Government pursuant to the ARRA shall be pa1d wages at rates not less than those 
preva1 ling on projects of a character similar m the locality as detern1med by the Umted States 
Secretary of Labor m accordance w1th subchapter IV of chapter 31 of Title 40, Umted States 
Code In addiiion, all covered contracts shall 111clude the standard contract clauses regard111g 
prevml111g wages and benefits 111cluded m the Umted States Department of Labor regulallons 
found at 29 Code of Federal Regulallons C'CrR") § 5 5, which are mcorporated by reference m 
this contract The contractor shall comply with the reqmrements of 29 CFR Part 3, which are 
also mcorporated by reference 111 this Contract 

The contractor or subcontractors shall 111sert 111 any subcontracts the clauses contamed 111 29 CFR 
§ 5 5(a) (I) through (I 0) and also a clause requmng the subcontractors to 111clude these clauses 111 
any lower ller subcontracts The contractor shall be responsible for the compliance by any 
subcontractor or lower ller subcontractor with all the contract clauses 111 29 CFR § 5 5 
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A breach of the contract clauses m 29 erR q 5 5 may be grounds for termmatwn of the contract. 
and for debarment as a contractor and a subcontractor as provtded m 29 CFR § 5 12 

All ruhngs and mterpretatwns of the Davts-Bacon and Related Acts contamed m 29 CFR Parts 1. 
3. and 5 are herem mcorporated by reference m thts contract 

Dtsputes ansmg out of the labor standards provtstons of thts contract shall not be subject to the 
general dtsputes clause of thts contract Such dtsputes shall be resolved m accordance wtth the 
procedures of the Untted States Department of Labor set forth m 29 CFR Parts 5, 6, and 7 
Dtsputes wtthm the meantng of thts clause mclude dtsputes between the contractor (or any of !ls 
subcontractors) and the Ctty, the State of Anzona (''State"), the Untted States Department of 
Labor, or thetr employees or thetr representattves 

By entenng mto thts contract, the contractor certtfies that nellher tt (nor he or she) nor any 
person or firm who has an mterest m the contractor's firm ts a person or firm mehgtble to be 
awarded government contracts by vtrtue of Sect ton 3(a) of the Davts-13acon Act or 29 CFR q 
5 12(a)(1) 

No part of thts contract shall be subcontracted to any person or firm mehgtble for award of a 
government contract by VIrtue of SectiOn 3(a) of the Davts-Bacon Act or 29 erR & 5 12(a)( 1) 

16 38 Use of Amer1can Iron, Steel, and Manufactured Goods - Buy Amertcan 
Requ1rements (ARRA Section 1605) 

The contractor acknowledges to and for the benefit of the Ctty ("Purchaser") and the State that 1t 

understands the goods and servtces under thts contract are bemg funded wtth montes made 
avatlable by the ARRA (or are bemg made available for a proJect bemg funded wtth montes 
made avmlable by the ARRA) and such law contams provtstons commonly known as "Buy 
Amencan" that reqmre all of the tron, steel, and manufactured goods used m the proJect be 
produced m the Untted States (''Buy Amencan Requirements") mcludmg tron, steel, and 
manufactured goods provtded by the Contractor pursuant to thts contract The Contractor hereby 
represents and warrants to and for the benefit of the Purchaser and the State that (a) the 
Contractor has revtewed and understands the Buy Amen can Reqmrements, (b) all of the tron, 
steel, and manufactured goods used m the proJect wtll be and/or have been produced m the 
Untted States m a manner that complies wtth the Buy Amencan Reqmrements, unless a wmver 
of the requtrements ts approved, and (c) the Contractor wtll provtde any further venfied 
mformatton, certtficatton or assurance of compliance With th1s paragraph, or mformatton 
necessary to support a waiver of the Buy Amencan Reqwrements, as may be requested by the 
Purchaser or the State Notwtthstandmg any other provision of th1s contract, any failure to 
comply wllh this paragraph by the Contractor shall permit the Purchaser or State to recover as 
damages agamst the Contractor any loss, expense or cost (mcludmg wllhout hmllatwn attorney's 
fees) mcurred by the Purchaser or State resultmg from any such failure (mcludmg without 
hmttatwn any tmpmrment or loss of fundmg, whethenn whole or m part, from the State or any 
damages owed to the State by the Purchaser) Whtle the Contractor has no direct contractual 
pnv1ty w1th the State, as a lender to the Purchaser for the fundmg of Its proJect, the Purchaser 
and the Contractor agree that the State ts a third-party beneficiary and nellher this paragraph (nor 
any other provision of this contract necessary to g1ve this paragraph force or effect) shall be 
amended or watved without the pnor wntten consent of the State 

16 39 Whistleblower ProtectiOns Under The ARRA 
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(a) The Contractor shall post a notice of employees' nghts and remedies for whistleblower 
protections provided under Section 1553 of the ARRA (Pub L Ill-S) 

(b) The Contractor shall reqmre that this provision be mcluded mall subcontracts 

16.40 Reportmg Regmrements under the ARRA. 

(a) This Contract reqmres the Contractor to provide products and/or services that are funded 
under the ARRA Section 1512(c) of the ARRA reqmres each contractor to report on Its use of 
Recovery Act funds under this Contract These reports will be made avmlable to the public 

(b) Reports from contractors for all work funded. m whole or m part. by the ARRA. and for 
which an mvmce IS submitted pnor to June 30, 2009, are due no later than July I 0. 2009 
Thereafter, reports shall be submitted no later than the I Oth day after the end of each calendar 
quarter 

(c) The Contractor shall report the followmg mformation, usmg the online reportmg tool 
avmlable at www Federa!Reportmg gov 

(I) The City of Peona contract and order number, as applicable 

(2) The amount of ARRA funds mvmced by the Contractor for the reportmg penod 

(3) A list of all s1gmficant services performed or supplies delivered, mcludmg construction. for 
which the Contractor mvmced m the calendar quarter 

( 4) Program or proJect title, If any 

(5) A descnpt1on of the overall purpose and expected outcomes or results of the Contract, 
mcludmg s1gmticant deliverables and. 1fappropnate, associated umts of measure 

(6) An assessment of the Contractor's progress towards the completiOn of the overall purpose 
and expected outcomes or results of the Contract (I e. not started, less than 50 percent 
completed. completed 50 percent or more. or fully completed) This covers the Contract (or 
portion thereof) funded by the ARRA 

(7) A narrative descnpllon of the employment Impact of work funded by the ARRA Tlus 
narrative should be cumulative for each calendar quarter and only address the Impact on the 
Contractor's workforce At a mnumum, the Contractor shall provide-

( I) A bnef descnpt1on of the types of JObs created and Jobs retamed m the Umted States and 
outlymg areas (see defimhon m Federal Acquisiilon RegulatiOn (FAR) 2 101) Th1s descnpllon 
may rely on JOb titles. broader labor categones, or the Contractor's ex1stmg practice for 
descnbmg JObs as long as the terms used are widely understood and descnbe the general nature 
of the work. and 

(n) An estimate of the number of JObs created and JObs retmned by the pnme contractor, m the 
Umted States and outlymg areas A JOb cannot be reported as both created and retamed 

(8) Names and total compensation of each of the five most h1ghly compensated oflicers of the 
Contractor for the calendar year m wh1ch the Contract 1s awarded If--

( I) In the Contractor's precedmg fiscal year, the Contractor received--

( A) 80 percent or more of Its annual gross revenues from Federal contracts (and subcontracts), 
loans, grants (and subgrants) and cooperative agreements. and 
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(B) $25,000,000 or more m annual gross revenues from Federal contracts (and subcontracts), 
loans, grants (and subgrants) and cooperative agreements, and 

(II) The pubhc does not have access to mfonnat1on about the compensation of the semor 
executives through penod1c reports filed under section 13(a) or 15(d) of the Secunlles Exchange 
Act of 1934 ( 15 U S C 78m(a), 78o( d)) or sectiOn 6104 of the Internal Revenue Code of 1986 

(9) For subcontracts valued at less than $25,000 or any subcontracts awarded to an Individual, or 
subcontracts awarded to a subcontractor that m the previous tax year had gross mcome under 
$300,000, the Contractor shall only report the aggregate number of such tirst tier subcontracts 
awarded m the quarter and their aggregate total dollar amount 

(I 0) For any lirst-tier subcontract funded m whole or m part under the ARRA, that IS over 
$25,000 and not subJect to reportmg under paragraph 9, the Contractor shall reqmre the 
subcontractor to provide the mfonnatlon descnbed m (I), (1x), (x), and (xi) below to the 
Contractor for the purposes of the quarterly report The Contractor shall advise the subcontractor 
that the mfonnat1on will be made avmlable to the pubhc as required by SectiOn 1512 of the 
ARRA The Contractor shall provide detailed mfonnat1on on these first-tier subcontracts as 
follows 

(1) Umque Identltier (DUNS Number) for the subcontractor rece1vmg the award and for the 
subcontractor's parent company, 1fthe subcontractor has a parent company 

(u) Name of the subcontractor 

( 111) Amount of the subcontract award 

(IV) Date of the subcontract award 

(v) The applicable North Amencan Industry ClassificatiOn System (NAJCS) code 

(vi) Fundmg agency 

(vu) A descnptwn of the products or services (mcludmg constructiOn) bemg provided under the 
subcontract, mcludmg the overall purpose and expected outcomes or results of the subcontract 

(VIII) Subcontract number (the contract number assigned by the pnme contractor) 

(Ix) Subcontractor's physical address mcludmg street address, city. state. and country Also 
mclude the mne-d1g1t Zip code and congressiOnal d1stnct If applicable 

(x) Subcontract pnmary perfonnance locatiOn mcludmg street address. city, state, and country 
Also mclude the nme-d1g1t z1p code and congressional d1stnct If applicable 

(xi) Names and total compensallon of each of the subcontractor's five most highly compensated 
ofticers. for the calendar year m which the subcontract IS awarded If-

( A) In the subcontractor's precedmg tiscal year, the subcontractor received-

(!) 80 percent or more of Its annual gross revenues m Federal contracts (and subcontracts). loans. 
grants (and subgrants), and cooperallve agreements, and 

(2) $25,000,000 or more m annual gross revenues from Federal contracts (and subcontracts), 
loans, grants (and subgrants), and cooperative agreements, and 
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(8) The pubhc does not have access to mformatton about the compensation of the semor 
executives through penodtc reports filed under sectton 13(a) or IS( d) of the Secunties Exchange 
Act of 1934 (15 USC 78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986 

16 41 Central Contractor Regtstrahon Requ1red: 

(a) The Contractor ts requtred to properly regtster and mamtam an updated regtstratton wtth the 
Central Contractor Regtstralton (CCR). whtch ts the pnmary Federal Government reposilory for 
contractor mforn1ation reqmred for the conduct of busmess wtth the Federal Government The 
reqtnrements for such regtstratton are set forth m the Federal Acqmsttton Regulation (FAR). 
mcludmg the establishment of a "Data Umversal Numbenng System (DUNS) number," the 9-
dtgtt number asstgned by Dun and Bradstreet. Inc (D&B) to tdenttfy umque busmess entiltes 

(b) ''Regtstered m the CCR database'' means that-

( I) The Contractor has entered all mandatory mformatton. mcludmg the DUNS number or the 
DUNS+4 number. mto the CCR database, and 

(2) The Federal Government has validated all mandatory data fields, to mclude vahdatton of the 
Taxpayer ldenttficatwn Number (TIN) wtth the Internal Revenue Servtce (IRS). and has marked 
the record ''Acttve" The Contractor wtll be requtred to provtde consent for TIN validation to the 
Government as a part of the CCR registration process 

(c) The DUNS number wtll be used by the Ctty to venfy that the Contractor ts regtstered m the 
CCR database 

(d) If the Contractor does not become regtstered m the CCR database m the tune prescnbed by the 
Ctty, the Ctty wtll proceed to award the Contract to the next otherwtse successful regtstered 
respondmg entity 

(e) The Contractor ts responstble for the accuracy and completeness of the data wtthm the CCR 
database, and for any habthty resultmg from the Ctty's reliance on maccurate or mcomplete data 
To remam registered m the CCR database after the mtttal registratiOn. the Contractor ts reqmred 
to revtew and update on an annual basts from the date of mtttal registratiOn or subsequent updates 
Its mformatton m the CCR database to ensure tl ts current, accurate and complete Updatmg 
mfornmlton m the CCR does not alter the tern1s and conditiOns of thts Contract and ts not a 
substitute for a properly executed contractual document 

16 42 Contract Work Hours and Safety Standards Act-- Overt1me CompensatiOn 

(a) Overtune reqwremems No Contractor or subcontractor employmg laborers or mechamcs (see 
Federal Acqutsltton Regulatton 22 300) shall reqmre or permtt them to work over 40 hours many 
workweek unless they are patd at least I and I /2 tunes the baste rate of pay for each hour worked 
over 40 hours 

(b) rw/atwn. lwbrlity for unpmd wages hqwdated damages The responstble Contractor and 
subcontractor are !table for unpatd wages tf they vtolate the terms m paragraph (a) of thts clause 
In addllton, the Contractor and subcontractor are !table for hqllldated damages payable to the 
Government The Contractmg Officer wtll assess hqmdated damages at the rate of $10 per 
affected employee for each calendar day on whtch the employer reqwred or penmtted the 
employee to work 111 excess of the standard workweek of 40 hours without payment of the 
overttme wages reqUired by the Contract Work Hours and Safety Standards Act 
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(c) Wllhlwldmg for unpmd wage5 and hqwdated damages The Contractmg Officer w1ll w1thhold 
from payments due under the contract suffic1ent funds requ1red to satisfy any Contractor or 
subcontractor hab1ht1es for unpatd wages and hqUtdated damages If amounts Withheld under the 
contract are msuffictent to satisfy Contractor or subcontractor habthlles, the Contractmg Officer 
w1ll w1thhold payments from other Federal or Federally ass1sted contracts held by the same 
Contractor that are subject to the Contract Work Hours and Safety Standards Act 

(d) Pal'ro/15 and basiC records 

(I) The Contractor and 1ts subcontractors shall mamtam payrolls and bas1c payroll records for all 
laborers and mechamcs workmg on the contract dunng the contract and shall make them ava1lable 
to the Government unt1l 3 years after contract completion The records shall contam the name and 
address of each employee. socml secunty number, labor classificatiOns, hourly rates of wages 
patd. datly and weekly number of hours worked, deduct1ons made, and actual wages pa1d The 
records need not duphcate those reqUired for constmct10n work by Department of Labor 
regulatiOns at 29 CFR 5 5(a)(3) 1mplementmg the Dav1s-Bacon Act 

(2) The Contractor and 1ts subcontractors shall allow authonzed representahves of the Contractmg 
Ofticer or the Department of Labor to mspect, copy. or transcnbe records matntamed under 
paragraph (d)( I) of th1s clause The Contractor or subcontractor also shall allow authonzed 
representatives of the Contractmg Officer or Department of Labor to mterv1ew employees m the 
workplace durmg workmg hours 

(e) Subcomracts The Contractor shall msert the prov1s1ons set forth m paragraphs (a) through (d) 
of th1s clause m subcontracts may reqtnre or mvol ve the employment of laborers and mechamcs 
and reqUire subcontractors to mclude these proviSions m any such lower-Iter subcontracts The 
Contractor shall be responstble for comphance by any subcontractor or lower-tier subcontractor 
w1th the proviSions set forth m paragraphs (a) through (d) ofth1s clause 

16 43 Comphance w1th Copeland Act Requtrements The Contractor shall comply w1th the 
requirements of 29 CFR Part 3. wh1ch are hereby mcorporated by reference m th1s contract 
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P14-0019A, JOC for Traffic System 

Company Name ITS 

1 co, 1 or 111e Work 
I Job Order' 
~Order' ' Fee (Profit) 

I& Bonds 

Taxes (65% of 081) 

:rota! !Cost% 

I labor Burden 

City of Peoria 
JOC Pr1cmg Matrix 

I $1 00 to ~1 nn nnn I t1 nn nnq to ~?•n nnn I t:?•n nn~ to unn nnn unn n~ to <t1 nnn nnn 1 over $1, nnn nnn 

680' 
10 
0_ 
2 Yo 
5265% 

145% 

680% ~~~80~-+--~1~80~--r-~~~~ 
10 00~ I 0 1_0()' ;(]0% 
071% 17~'"1~---+----~~7'1~--~--~7~11~'%~ 

5~~--+---;~~=--1---~5~~--,_~5~.2~~~~ 
_<!194% 24 94% 23 94% 22 94% 

145% 145% 145% 145% 
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ATTACHMENT C 
SCOPE OF SERVICES 

1 0 GENERAL INFORMATION 

Thts ts a fixed pnce, mdefimte quanttty type Contract for the perfomwnce of a broad range of 
construction work on an as-needed basts as may be reqmred by Ovmer The spectfic work 
reqmrements wtll be tdentlfied m Job Orders to be tssued by Owner 

2 0 DOCUMENTS 

2 I The currently apphcable pncmg structure con tams pncmg mformat10n for the Work to be 
accomplished m the pncmg matnx spectfied The Pncmg matnx can only be updated at time of 
yearly contract renewal by mutually agreeable change order PreviOusly tssued Job Orders and 
changes will not be retroacllvely repnced although any changes pnced after recetpt of an update 
wtll be pnced by the updated verston of the new pncmg matnx 

2 2 The constructiOn spectficat10ns m effect at Contract stgnmg, and provtded to the Job 
Order Contractor, shall be the spectficat10ns under thts Contract 

3 0 WORK AUTHORIZATION 

Any Work reqmred under thts Contract shall be authonzed by Issuance of formal, wrttten Job 
Orders. as fo !lows 

3 I As the need extsts (as determmed by Owner) for performance under the terms of thts 
Contract. Owner will notify Job Order Contractor of an extstmg reqmrement 

3 2 Upon the recetpt of thts notification, Job Order Contractor shall respond wtthm two (2) 
workmg days, or as otherwtse agreed, by 

3 2 1 Vtsttmg the proposed stte m the company of Owner. or, 

3 2 2 Estabhshmg contact wtth Owner to further define the scope of the reqUirement 

3 3 After mutual agreement on the scope of the mdtvtdual reqmrement, Job Order Contractor 
shall then prepare a proposal for accomplishment of the task unless Job Order Contractor. m tis 
sole dtscretlon, elects not to undertake the Work If the Work ts declmed, Job Order Contractor 
will so notify Owner m a timely manner 

3 4 The pnce matnx shall serve as the basts for estabhshmg the value of the Work to be 
performed 

3 5 Job Order Contractor's proposal shall be submttted wtthm ten !l 0) workmg days unless 
otherwtse agreed 

3 6 Upon recetpt of Job Order Contractor's proposal, Ovmer will revtew the proposal for 
completeness and will reach agreement wtth Job Order Contractor on pncmg, schedule, and all 
other terms, pnor to tssuance of a Job Order 

3 7 In the event Owner does not tssue a Job Order after recetpt of Job Order Contractor's 
proposal, Owner ts not obligated to retmburse Job Order Contractor tor any costs mcurred m the 
preparation oft he proposal. except as noted m § 4 8 

4 0 SCHEDULING OF WORK 
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4 I For each Job Order, Owner will tssue a Nollce to Proceed The tirst day of performance 
under a Job Order shall be the effecttve date spec1 tied m the Nottce to Proceed Any prehmmary 
work started or matenal ordered or purchased before recetpt of the Not1ce to Proceed shall be at 
the nsk and expense of Job Order Contractor Job Order Contractor shall dthgently prosecute the 
Work to completiOn wnhm the ttme set forth m the Job Order The penod of performance 
mcludes allowance for mobthzatton, hohdays, weekend days, normal mclement weather, and 
cleanup Therefore, clatms for delay based on these elements wtll not be allowed When Job 
Order Contractor constders the Work complete and ready for Its mtended use, Job Order 
Contractor shall request Owner to mspect the Work to determme the status of completton When 
Owner detem11nes the Work to be Punch Ltst Prepared as defined m I 7, Owner wtll provtde 
Contractor wnh a hst of Items to be completed or corrected pnor to final payment for the Job 
Order Job Order Contractor shall proceed promptly to complete and correct Items on the hst 

4 2 Job placement of matenals and eqmpment shall be made wnh a mtmmum of mterference 
to Owner operattons and personnel 

4 3 Fumtture and portable oftice eqwpment m the tmmed~ate work area will be moved by 
Job Order Contractor and replaced to Its ongmal locallon If the fumtture and portable office 
equtpment cannot be replaced to 1ts ongmal locatton. Owner will destgnate new locallons If 
furmture and portable office eqtnpment (or other 1tems) must be moved and/or stored outstde the 
nnmedmte area, Owner will compensate Job Order Contractor for any such transportatiOn and 
storage costs mcurred 

4 4 Job Order Contractor shall take all precautions to ensure that no damage will result from 
Its operallons to pnvate or pubhc property All damages shall be repmred or replaced by Job 
Order Contractor at no cost to Owner 

4 5 Job Order Contractor shall be responstble for provtdmg all necessary traffic control, such 
as street blockages, traffic cones, flagmen, etc , as reqwred for each Job Order Proposed traffic 
control methods shall be submitted to Owner for approval 

5 0 QUALITY ASSURANCE/QUALITY CONTROL PROGRAM 

Job Order Contractor shall submtt, for Owner approval, a Quahty Assurance/Quality Control 
Plan wtthm fifteen (15) calendar days after tssuance of the mnml Job Order Tlus plan should 
address all aspects of quahty control mcludmg responstbthty for surveillance of work, 
documentallon, trend analysts, correcllve actiOn and mterface With Owner's mspectors 

6 0 DESIGN 

Job Order Contractor's dulles under the Contract mclude the preparallon of shop drawmgs or 
sketches necessary to permtt orderly constructiOn of Owner's destgn plans Job Order Contractor 
agrees to provtde detatled destgn drawmgs and plans tf requested by Owner, with reimbursement 
mcluded as part of the Job Order Contractor's proposal 

7 0 TEMPORARY SANITATION FACILITIES 

The Contractor shall provtde ample t01let facdlltes wtth proper enclosures for the use of 
workmen employed on the work stte T01let facilllles shall be mstalled and mamtamed m 
conformtty wtth all apphcable state and local laws, codes, regulatwns and ordmanccs They 
shall be properly ht and venlllated, and kept clean at all ttmes 
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Adequate and satisfactory dnnkmg water shall be provtded at all ttmes and under no 
circumstances and under no condttions wtll the use of common cups be permllted The 
Contractor must supply samtary dnnkmg cups for the benefit of all employees 

7 I DUST CONTROL AND WATER 

The dust control measures shall be m accordance wllh the reqmrements of the "Mancopa 
County Health Department A1r Pollutwn Control Regulatwn~." namely Regulation II, Rule 21, 
subparagraph C and RegulatiOn III, Rule 310 shall be ng1dly observed and enforced Water or 
other approved dust palliative m suftictent quantities shall be applied dunng all phases of 
construction mvolvmg open earthwork to prevent unnecessary dtscharge of dust and dtrt mto the 
atr The Contractor shall be responsible for compliance wtth these regulatiOns A Nottce to 
Proceed Will not be tssued unttl the Ctty of Peona has recetved a copy of the Contractor's Dust 
Control Penmt and Plan 

The Contractor shall be reqmred to obtam the necessary permtt and all pertment mfonnatton 
!rom the Mancopa County Atr Pollutton Control Bureau, 2406 S 24th Street #E-214, Phoemx. 
Anzona, (602) 506-6700 extension 372 

The Contractor shall keep suitable equipment on hand at the JOb s1te for mamtammg dust control 
on the proJect streets, and shall employ sufficient labor, matenals and eqmpment for that purpose 
at all ttmes dunng the proJect to the sallsfactwn of the Ctty Engmeer 

Watenng shall conform to the proVISions of Section 225 of the MAG Standard Spectfical!ons 
The cost of watenng will be mcluded m the pnce btd lor the constmct1on operatiOn to which 
such watenng ts mctdental or appurtenant 

Installation and removal of fire hydrant meters should be scheduled at least forty-etght ( 48) hours 
m advance through the City ofPeona Utilities D1vtswn at (623) 773-7160 A $1.000 depostt ts 
requtred for each meter An addtl!onal $28 00 service fee ts also reqmred The cost of the water 
IS at the prevmlmg rate 

7 2 Electnctty 

Except for remote locahons or unless otherwise specified m a Job Order. Owner shall fumtsh to 
Job Order Contractor from extsttng Owner factltttes and without cost to Job Order Contractor, 
electnctty necessary for the performance of work under th1s Contract It ts the responstbtlity of 
Job Order Contractor to determme the extent to whtch extstmg Owner electncal factltties are 
adequate for the needs of thts Contract 

Upon completion of thts Contract the removal of all taps. connections and accessones wtll be 
accomplished by and at the expense of Job Order Contractor, and costs mcluded m the Job Order 
Proposal, so as to leave the electncal power source and factlity m Its ongmal condttton Such 
removal shall also be subject to the approval of Owner 

8 0 WORK BY OWNER 

Owner reserves the nght to undertake or award Contracts tor the performance of the same or 
smular type work contemplated herem, and to do so Will not breach or otherwtse vwlate the 
Contract 
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ATTACHMENT D 
STATEMENT OF INTEREST AND QUALIFICATIONS 

SEE ATTACHED 
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STATEMENT OF INTEREST AND :tY 0 Matenals Management 

~ii~ QUALIFICATIONS Procurement 
( * ._,, * 9875 N 85'" Ave 2"' Fl 

~ -~ 
Peona Anzona 85345-6560 

o\\: Sohc1tat1on Number P14-0019 Phone (623) 773-7115 
Fax (623) 773-7118 

REQUEST FOR 
STATEMENT OF INTEREST & QUALIFICATIONS 

JOB ORDER CONTRACTING 

for 

TRAFFIC SYSTEMS 

P14-0019 

Due Date October 8, 2013, 5 00 PM Anzona T1me 

C1ty of Peona 
Matenals Management D1v1s1on 

Contact L1sa Hou~ 
9875 N 851

h Ave 2" Fl 
' 

Peona,Anzona 85345 
(623) 773-7115 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohc1tat1on Number P14-0019 

JOB ORDER CONTRACTING 
for 

Traffic Systems 

SECTION 1 - INTRODUCTION 

1 1 Introduction 

Matenals Management 
Procurement 

9875 N 85" Ave 2"' Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

The C1ty of Peona Anzona IS seekmg expenenced contractors to provide serv1ces as descnbed 
below for vanous proJects u!iliz1ng Job Order Contractmg (JOC) proJeCt delivery Job Order 
Contracting may mclude des1gn serv1ces, pre-construct1on serv1ces, construction work, ma1ntenance 
and as-bwlt documents The contract penod Will be for an initial term of one ( 1) year w1th no more 
than four (4) add1t1onal one-year extensions The C1ty of Peona 1ntends to select two (2) Job Order 
Contractors for the award of th1s Job Order contract 

1 2 Cooperative Purchasmg 

Any contract resulting from th1s solicitation shall be for the use of the C1ty of Peona In add1t1on, 
specific eligible political subdiVISions and nonprofit educational or public health mst!tut1ons may also 
partiCipate at the1r d1scret1on In order to part1c1pate 1n any resultant contract, a political subdiVISIOn 
or nonprofit educational or public health InstitUtion must have been mv1ted to participate m this 
specific solic1tat1on and the contractor must be 1n agreement w1th the cooperative transact1on In 
add1t1on to cooperative purchas1ng, any eligible agency may elect to partiCipate (piggyback) on any 
resultant contract, the spec1f1c eligible political subdiVISion, nonprofit educational or public health 
InStitution and the contractor must be 1n agreement 

Any orders placed to the successful contractor will be placed by the spec1fic agenc1es partlc!patmg 1n 
th1s purchase Payment for purchases made under th1s agreement will be the sole responsibility of 
each participating agency The C1ty shall not be responsible for any disputes ans1ng out of 
transact1ons made by others 

1 3 ProJect Budget 

The City of Peona Cap1tallmprovement Program 1dent1fies fundmg for projects m fiscal year 2014 
and shows planned projects for the next ten years A copy of the City's ten year CIP can be v1ewed 
at http //www peonaaz gov/NewSecondary aspx?ld=54959 The approved 2014 budget 1s available 
to fund vanous proJects ut11iZ1ng the awarded JOC contract Estimated value (combmat1on of all 
proJects) 1s approximately $700,000 1n CIP and approximately $300,000 from Public Works ProJects 
may extend mto the next f1scal year and beyond but 1n no 1nstance w1ll any one proJect under th1s 
JOC exceed $3,000,000 

1 4 ProJect Schedule 

The C1ty of Peona has elected to use the JOC delivery method for these proJects as outlmed under 
A R S Title 34 Cost effect1ve construction 1n the shortest possible t1me frame and w1th1n the City's 
tolerance of financial nsk Will be the gwd1ng pnnc1ples behmd the traffic s1gnals, street lights and 
mtelligent traffic systems proJects 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohc1tat1on Number P14-0019 

SECTION 2- DESCRIPTION & SCOPE OF WORK 

2 1 Descnptlon 

Matenals Management 
Procurement 

9875 N 851
" Ave , 2"' Fl 

Peona Anzona 85345-6560 
Phone (623) 773-7115 
Fax (623) 773-7118 

Th1s Job Order Contract IS 1ssued to ass1st the C1ty of Peona w1th traffic s1gnal and street light 
construction, mamtenance and repa1r serv1ces Interested contractors Will have the ability to show 
related expenence and a proven track record m projects of the same nature and magmtude The 
selected contractors w1ll be expected to deliver turn key projects, mcludmg all perm1tt1ng and 
regulatory requ1rements 

For any project determ1ned by the C1ty to be appropnate for th1s Job Order Contract, the C1ty w11l 
request that the contractor prepare a scope of work, cost proposal and project schedule If 
acceptable, the C1ty W1ll1ssue an md1v1dual Job Order Although the C1ty ant1c1pates that JOC 
Contractors w11l be 1ssued work, the Contractor IS neither guaranteed a m1mmum amount of work nor 
any jobs at all The City reserves the nght and w1l11ssue delivery orders based on ab11ity of the 
contractor to meet the C1ty's work schedule and the ava1lab11ity of trades and expertise 1n relat1on to 
each project 

' l 

Contractors must have expenence m the areas descnbed 1n the Scope of Work (below) 

2 2 Scope of Work 

The C1ty places s1gmf1cant emphas1s on the qualifications and expenence of the contractors we 
contract w1th and the md1v1dual employees performmg serv1ces under our contracts 1n order to 
protect our c1t1zens and ensure safe access to public spaces Therefore, the C1ty IS requestmg that 
all offerors ass1gn only the most highly tramed and qualified md1v1duals to work on C1ty projects 
1nvolv1ng traffic s1gnal systems 

The C1ty of Peona mamta1ns a network of traffiC s1gnals and street lights Th1s Job Order contract IS 

1ntended for general contract1ng, construction, mamtenance and repa1r serv1ces, together w1th 
architectural and eng1neenng serv1ces as necessary, related to ex1st1ng s1gnals, bu1ld1ng new s1gnals, 
ex1stmg street lights and mstalllng new street lights and assoc1ated street light systems w1th1n the 
City It mcludes major and m1nor construction projects, renovations, ma1ntenance, repa1rs, additions, 
demolitiOn, re-constructions and a1terat1ons to s1gnals and related systems, street lights and related 
systems w1th1n the 1ntersect1ons or close prox1m1ty to the 1ntersect1ons 

The successful contractor(s) shall have expenence, knowledge, and ab11ity to accomplish the 
followmg tasks 

1 Des1gn -work With a des1gn f1rm to produce drawmgs that can be used to permit work and 
complete projects 

2 Utility locatmg - able to prov1de utility locat1on 
3 Legal descnpt1ons and exh1b1ts- work w1th outs1de sources to produce legal descnpt1ons and 

exh1b1ts 
4 Demolition- remove 1tems necessary for s1gnal and street light 1nstallat1on 
5 Cutt1ng, m1lllng, and removal- provide serv1ces as necessary to facilitate new s1gnals and street 

l1ghts 
6 S1gnal work- mstall s1gnal poles, heads, equ1pment etc for complete mtersect1on s1gnal1zabon 

work 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Soilc1tat1on Number P14-0019 

Matenals Management 
Procurement 

9875 N 85'" Ave 2"' Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

7 Street light Work - mstall street light poles, mast arms, eqwpment, etc for complete street light 
system work 

8 Electromc gear- mstall, matnlam or renovate low voltage systems that manage stgnals 
9 Detect1on - mstallloop and vtdeo detectton 
10 Ltghtmg- run condwt and power and tnstalllumtnars on poles and tnstall street lights 
11 Electncal work- mstall condwt, pull wtres, and bUild both pnmary and low voltage systems m 

support of the stgnals and street lights 
12 Bonng - place condUit under structures by bonng 
13 Concrete work- tnstall Sidewalks, curb/gutter, ramps, hard-scape, foundations, pads, and other 

concrete work to bwld stgnalized 1ntersect1ons 
14 Roadway work- mstall base, asphalt and other pavements 1n support of stgnalizmg mtersecttons 
15 Trafftc Control- develop and operate traffic control for proJects 
16 Landscaping - mstall new landscape, mcludtng meters, trngatton systems, planttng and ground 

covers as well as refreshmg extslmg landscaptng 
17 Survey - provtde accurate surveys 
18 As-bwlts- provtde as-bwlt drawmgs of the projects 
19 Public relaltons- provtde public relaltons when reqwred 
20 Ultlily work- provtde wet and dry ut1hty relocations, repatrs or new work as reqwred to mstall the 

stgnahzed mtersecttons 
21 Matenals testmg- provtde matenals testtng as reqwred 
22 Destgn and tnstaiiiTS- provtde ftber systems, termmalton, eqwpment, repatrs, andre-

configunng 
23 Install wtreless systems- destgn and mstall wtreless camera and data systems 
24 Matnlatn ITS - provtde wmng audtls and clean-up and standardtzalton 
25 ITS work wtlltnclude all nght of way work up to and tncludmg connectmg the network to 

commumcatton eqwpment mstde bwldmgs The ITS work 1s not mtended to Include butldtng 
network mfrastructure mstde factllttes 

2 1 Sample ProJect 

The sample proJect 1s a typtcal prOJect that may be done under thts Job Order Contract Thts sample 
proJect 1s provtded for contractors to use m completmg thetr Project Assessment Plan so the Ctly can 
see how your firm would approach a proJect 1f awarded the contract (see Appendix 2) 

The Contractor wtll be reqwred to provtde a project scope plan showmg the process to be followed 
through the destgn/preconstruclton, permtltmg, constructton and close-out phases of the project 

SECTION 3- EVALUATION CRITERIA 

3 1 Evaluation Process 

The contractor(s) Will be selected through a quahficaltons based selection process The C1ty expects 
to award the project to the best valued contractor(s) based on the reqwrements 1n thts solicttalton 
The contractor selected for quahftcatton wtll be the contractor whose qualificatiOn IS responsive, 
responstble, and the most advantageous to Ctty, as determmed by Ctly m tis sole dtscretton The 
Ctty reserves the nght to add, delete, or modify any part of thts solic1tat1on at Ctty's sole dtscretton 
The Ctly w1ll evaluate contractors based on the overall value of each quahficatton Contractors 
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STATEMENT OF INTEREST AND 
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Matenals Management 
Procurement 

9875 N 851
" Ave , 2"' Fl 

Peona, Anzona 85345-6560 
Phone (623) 773-7115 
Fax (623) 773-7118 

Interested 1n prov1d1ng serv1ces must subm1t a Statement of Qualifications (SOQ) that addresses the 
po1nts as out11ned herem 

3 2 Key Personnel 

The C1ty expects the mterested firms to 1dent1fy w1lh1n the1r orgamzat1ons, md1v1dual(s) ass1gned to 
prov1de the follow1ng functions throughout the life of the contract 

• JOC Program Manager 
• Project Manager 
• Project Supenntendent 
• Est1mator 

3 3 Cntena and We1ghts 

The C1ty Will evaluate contractors based on the overall value of each qualif1cal1on Evaluation cntena 
w1ll be weighted accord1ng to the followmg categones 

Cat~ory We1ght 
Responsiveness Pass/Fall 
References Pass/Fall 
Pro1ect Assessment Plan 

Scope Plan 25% 
R1sk Assessment I Value Added 25% 

Project Schedule I Subcontractor Selection Plan 5% 
lnterv1ew 45% 

3 3 1 Responsiveness (Pass/Fall) 

Contractors must prepare qualifications that follow the format and sequence spec1fied 1n th1s 
solicitation The following cond1t1ons/cntena must be met 1n order to be considered respons1ve 

Rece1pt of SOQ at the proper locat1on by the spec1f1ed date and l1me 
• The number of cop1es of the submittal requested 

Adherence to max1mum page requirements 
Not subm1ttmg all requ1red documentation 

• Adherence to hav1ng no 1dent1fylng mformat1on (except for Attachments A & B) 

3 3 2 References (Pass/Fall) 

• The Contractor w1ll submit 3 references as outlined 1n Attachment B 

3 3 3 ProJect Assessment Plan (We1ghted at 50%) 

• The Contractor Will submit a Project Assessment Plan as outlined m Attachment C 
• The PA Plan must be 4 pages or less (2-pages for Scope Plan (25%), and 2 pages max1mum 

for nsk assessment and value added (25%) Items) 
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" Ave , 2"' Fl 

Peona Anzona 85345-6560 
Phone (623) 773-7115 
Fax (623) 773-7118 

The PA Plan shall NOT contam any names or 1nformat1on that can be used to 1dent1fy the 
Contractor 

• The Contractor must use the template as provided 1n Attachment C Contractors may not re
create or modify th1s attachment (no color, black 1nk only, no font changes, no pictures, no 
d1agrams, etc) 
Any plan that does not follow these requirements, or contams names or mformat1on that can be 
used to 1dent1fy who the contractor IS, may be marked as unresponsive and el1mmated from the 
evaluat1on process 

3 3 4 Project Schedule & Subcontractor Select1on Plan (Weighted at 5%) 

Prov1de a 1 page Gantt style proJect durat1on schedule for the project that only conveys maJOr 
m1lestones, 1ncludmg C1ty approval processes, and f1na1 submittal to the C1ty (Attachment D) 
Prov1de a detailed 1-page subcontractor select1on plan that uses qualification and pnce m the 
select1on crrtena (Attachment D) The contractor should descnbe how they Will pre-qualify and 
select the1r subcontractors as requ1red per ARS 34-603 

• The Project Schedule and Subcontractor Selection Plan shall NOT conta1n any names or 
1nformat1on that can be used to 1dent1fy the Contractor 

3 3 5 lnterv~ews (We1ghted at 45%) 

• The City Will shortlist contractors based on the cntena m th1s sect1on 
The City may 1nterv1ew E!! of the cnt1cal team members proposed 
The C1ty may request to 1nterv1ew add11ional personnel 

• The C1ty may mterv1ew md1v1duals separately and/or as a group 
• The City may request a list of s1m1lar past projects and staff qualif1cat1ons 
• For th1s project, Contractors may bnng up to two add1t1onal team members at the1r d1scret1on to 

the mterv1ew These add1t1onal team members Will only be allowed m the mterv1ew dunng the 
15-mmute presentat1on and w1ll not be 1nterv1ewed or scored The purpose of thiS 1s to allow 
Contractors to bnng m up to two add1t1onal team members whom they feel are Important to th1s 
projects success 
Important Note All proposed team members must be available for mterv1ew on the date 
specified 1n th1s solic1tat1on No substitutes or prox1es Will be allowed lnd1v1duals who fail to 
attend the 1nterv1ew Will not be g1ven a score wh1ch may jeopardize the contractor's 
competrt1veness 

SECTION 4- SELECTION PROCESS 

4 1 lnterv1ew and Select1on Process 

Contractors Will be pnontlzed and selected through a qualificatiOn based selection process based 
on the cntena 1n Sect1on 3 A selection committee Will evaluate and score each ProJect 
Assessment Plan The C1ty Will use a L1near Relat1onsh1p Model (LRM) as outlined 1n Appendix 1 
to ass1st the C1ty 1n rank1ng the contractors 

A selection comm1ttee w1ll evaluate and score each SOQ and 1nterv1ew the top 3 to 5 contractors 
based on the scores from the Project Assessment Plan, Schedule and Subcontractor SelectiOn 
Plan After conductmg the mterv1ews, mvest1gat1ons of the contractors w1ll be performed by the 
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For th1s project the F1nal L1st Will cons1st of the top 3 sconng contractors (based on PA Plan scores, 
lnterv1ew scores, Pass/Fail Reference, and Pass/Fall Responsiveness) 

4 2 Identification of Potential Best-Value 

Scores from the mterv1ew will be used to determ1ne the final rank1ng order of the shortl!sted 
contractors 

The top selected contractor(s) on the Fmal L1st Will then enter 1nto negot1at1ons w1th the C1ty to 
reach agreement on final contract form, content and fee structure 

If the C1ty IS sat1sf1ed w1th the potential best-value contractor(s), they Will proceed to 1ssue an 
award If the C1ty 1s not satisfied With the negot1at1ons, the C1ty may consider break1ng off 
negobat1ons and selectmg the next contractor on the final list for potential award 

SECTION 5- POST AWARD ACTIVITIES 

5 1 Post Project Evaluat1on 

For contracts that span over multiple years, the C1ty w1ll perform annual project evaluations pnor to 
contract renewal The C1ty Will evaluate the overall performance of the project team (1nclud1ng, but 
not lim1ted to overall quality, on-t1me completion, no cost change orders, compliance to budget, no 
complaints, and ab11ity to work w1th the C1ty staff) The fmal rat1ng Will be used towards future C1ty 
of Peona projects i ' 

SECTION 6- CRITICAL DATES 

6 1 Pre-Submittal Conference 

A pre-subm1ttal conference w1ll be held on Tuesday, September 24111 at 2 00 p m Anzona T1me 
The meetmg locat1on 1s the C1ty of Peona, Development and Commumty Serv1ces BU!Idmg, P01nt 
of V1ew Conference Room, 9875 N 85'" Avenue, Peona AZ, 85345 

Staff may not be available to respond to md1V1dual mqUJnes regardmg the project scope outs1de of 
th1s pre-subm1ttal conference All Interested part1es are urged to attend th1s meetmg 

6 2 Cnt1cal Dates 

The followmg are the cnt1cal dates for th1s project Please be adv1sed that these dates are subject 
to change as deemed necessary by the C1ty 

September 24, 2013 
October 8, 2013 

October 22, 2013 
October 30, 2013 

November 4, 2013 

Pre-Submittal Conference 
Submittals Due 
Notification of I nterv1ews 
Interviews (shortlisted contractors only) 
Best-Value Contractor Notification 
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SECTION 7- SOQ SUBMITTAL FORMAT 

7 1 Submtttal Format 

Matenals Management 
Procurement 

9875 N 85'" Ave , 2"' Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

• The SOQ must be submttted to the contact listed 1n SectiOn 7 2 The coptes should be stapled 
(and not bound) to facilitate easy handling, photocopying, and readtng by the evaluation 
commtttee 

• No faxed or ematled SOQs wtll be constdered 

• The SOQ must be recetved by the date listed 1n Sectton 7 2 

1 Attachment A Proposal Form- One (1) ong1nal must be submitted 

2 Attachment B Reference Form- One (1) ongtnal must be submttted 

3 Attachment C Project Assessment Plan - Stx (6) coptes of the completed 2-page scope plan, 
2-page project assessment and value added plan must be submitted 

4 Attachment D Project Schedule and Subcontractor Selectton Plan - Stx (6) coptes of the 1 
page project schedule and SIX (6) coptes of the 1 page subcontractor selectton plan must be 
submttted 

7 2 Submtttal Due Date and Contact lnformatton 

• Proposal Responses must be recetved by 5 00 p m (AZ ttme) on October 8, 2013 

• Contact lnformatton 

Attentton Ltsa Houg, Contract Officer 
SOQ # P14-0019- JOC for Traffic Systems 

Ctty of Peona Matenals Management 
9875 N 85'" Avenue, 2"' Floor, Peona, Anzona 85345 

SECTION 8- GENERAL INFORMATION 

8 1 Questtons 

• All questions regardtng thts SOQ must be submitted 1n wn!lng by ematling 
Ltsa Houg@PeonaAZ gov 

• lnqUtnes w1th1n 48 hours precedmg the due date & ttme wtll not be addressed 

8 2 General Information 

• InstructiOns The Ctty of Peona shall not be held responstble for any oral tnstructtons Any 
changes to thts SOQ shall be 1n the form of a published addendum 

• Contact Contact wtth Ctty of Peona staff, elected or appotnted offictals, or selectton commtttee 
members concermng thts SOQ, at any ttme, 1n any venue, 1s stnctly prohtbtted, except as 
descnbed 1n Sectton 8 1 above. and may be grounds for dtsqualiftcatton 
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• Costs The C1ty of Peona w1ll not be responsible for any costs Incurred by any contractor 
subm1ttmg an SOQ or responding to this not1ce The C1ty reserves the nght to wa1ve any 
1rregulant1es 1n any submittal and to reject all submittals and re-advert1se or cancel the project 
1n 1ts ent1rety, at 1ts sole d1scret1on The C1ty reserves the nght to request clanficallon or 
add1t1onal mformallon 

• Matenal All matenals submitted 1n response to th1s sohc1tat1on become the property of the 
C1ty, and may become a part of any resulting contract Award or rejection of a proposal does 
not affect th1s nght 

• Compliance The selected contractor w1ll be requ1red to comply w1th the Legal Anzona 
Workers Act 

• Federal Funds The selected contractor w1ll be requ1red to comply w1th all associated Federal 
Compliance Regulations for any federally funded projects that may be done under th1s JOC 
contract 

8 3 Protest Polley and Procedures 

• The C1ty of Peona Protest Polley and Procedures are ava1lable online at 
http 1/www peonaaz gov/NewSecondary aspx?id=53287 The policy IS contained w1th1n the 
C1ty of Peona Procurement Code, Chapter 2- Admm1strat1on, Section 2-321 Procurement 
Code Protests, Informal and Formal 

• The spec1f1c protest procedures are contamed m the Matenals Management "Adm1mstrat1ve 
GUidelines" and can be accessed at http 1/www peonaaz gov/NewSecondary aspx?id=54937 
under the "DOWNLOADS" box on the nght s1de of the web page 

8 4 Attachments (All must be completed and returned to be considered responsive) 

Attachment A 
Attachment B 
Attachment C 
Attachment D 

8 5 Appendices 

Appendix 1 
Appendix 2 

Proposal Form 
Reference L1st 
Project Assessment Plan (Scope Plan & R1sk!Value Added Plan) 
Project Schedule and Subcontractor Selection Plan 

Sconng and Rank1ng Submittals 
Sample Project 
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Matenals Management 
Procurement 

9875 N 85'" Ave, 2'" Fl 
Peona, Anzona 85345-6560 

Phone (623} 773-7115 
Fax (623} 773-7118 

The JOG Contract template (for rev1ew only) and all templates for Attachments A, B, C, and D can be 
accessed on the C1ty's FTP webs1te 

FTP S1te Access D~rect1ons 
Usmg your Web Browser, enter the followmg address 

https 1/cltyftps peonaaz gov 

You w1ll be prompted for a User 10 and Password 

User ID ftpsollclfaf1on 

Password AEC91&1v 

(password IS case sens1t1ve) 

You should then see the available file The file name for fh1s pro;ect IS P14-0019- JOG for Traffic 
Systems You can copy or download to your computer or server Download speed will depend on the 
mtemet connect1on speeds on both s1des 

If you have trouble movmg beyond the prompt for user 1d and password, 11 IS likely your network or pc's 
firewall and/or anti-VIrUS software IS blockmg access Temporanly tummg off your firewall and/or ant1-wus 
software should allow you to contmue with access 
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STATEMENT OF INTEREST AND ,ttY_ a Matenals Management 

QUALIFICATIONS Procurement 

(\-~) 9875 N 85th Ave, 2"' Fl 

~· ~ Peona, Anzona 85345-6560 

lfov..~ Sohcttatton Number P14-0019 Phone (623) 773-7115 
Fax (623) 773-7118 

ATTACHMENT A 
PROPOSAL FORM 

One (1) ongmal of th1s Proposal Form (Attachment A) must be completed and sent to the C1ty of Peona Please 
staple Proposal Form (Attachment A) to the ong1nal Reference form (Attachment 8), ProJect Assessment Plan 
(Attachment C) and ProJect Schedule and Subcontractor Select1on Plan (Attachment D) 

ProJect Team 

Name of Job Order Contractor (Contractor) 

Name of JOC Program Manager (lnd1v1dual) 

Name of ProJeCt Manager (IndiVidual) 

Name of ProJeCt Supenntendent (lnd1v1dual) 

Name of Est1mator (Individual) 

Bondmg 

lnd1v1dual proJect bond1ng capac1ty $ 

Total bondmg capac1ty $ 

Amount of bonded contracts currently 1n process $ 

The ProJeCt Assessment Plan, ProJect Schedule and Subcontractor Selection Plan must NOT contain any 
1nformat1on that may 1dent1fy the Contractor or cnt1cal team members 

Name of Company 

Pnnted Name and Title of Contractor Representative Signature of Contractor Representative 

Address C1ty, State Z1p Code 

Phone Fax Date 

Email 

Contractor License Number 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohcttatton Number P14-0019 

ATIACHMENTB 
REFERENCE LIST 

HOW TO CREATE AND SUBMIT A REFERENCE LIST 

Matenals Management 
Procurement 

9875 N 85'" Ave , 2"' Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623)773-7118 

1 The reference list must contain different protects You cannot have multiple people evaluat1ng the 
same jOb However, one person may evaluate several d1fferent jObs 

2 The references for past projects must be of s1m1lar s1ze and scope for the type of project be1ng 
solrc1ted 

3 The past projects must be completed past protects (no on-go1ng or substantially complete projects) 

4 The C1ty w1ll contact the references for addlllonallnformatlon and clanficat1on If the reference cannot 
be contacted, there Will be no cred1t g1ven for that reference and your firm may be elrm1nated from the 
selection process 
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~-~ QUALIFICATIONS Procurement 
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Sohc1tat1on Number P14-0019 Phone (623} 773-7115 o\\ Fax (623} 773-7118 

ATTACHMENT 8 
REFERENCE LIST (contmued) 

Please hst a m1n1mum of three (3) owner references from s1m1lar completed projects w1th1n the past three (3) 
years whom the Matenals Management DIVISIOn may contact 

1 Company 

Contact Phone 

Address 

Descnpt1on of Work 

ProJect Value 

Date Completed 

2 Company 

Contact Phone 

Address 

Descnpt1on of Work 

ProJect Value 

Date Completed 

3 Company 

Contact Phone 

Address 

Descnpt1on of Work 

PrOJeCt Value 

Date Completed 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohc1tat1on Number P14-0D19 

ATTACHMENT C 

Matenals Management 
Procurement 

9875 N 85
1
" Ave , 2"' Fl 

Peona, Anzona 85345-6560 
Phone (623) 773-7115 
Fax (623) 773-7118 

PROJECT ASSESSMENT PLAN GUIDE AND TEMPLATE 

Introduction 
The purpose of the ProJect Assessment (PA) Plan ts to tdent1fy 1f a contractor can qUickly 1dent1fy the nsks on a future 
proJect 1n terms of cost t1me and chen! expectations (of quahty and performance) The PA Plan IS used to 

1 Ass1st the chen! 1n pnonttz1ng contractors based on thetr ab1hty to understand the nsks of a proJect 
2 Provtde htgh performtng contractors wt!h an opportuntty to dtfferen!ta!e themselves from thetr compe!t!ors 
3 Mtntmtze the effort of expenenced compames who are ccimpe!tng for the proJect 

Contractors should keep 1n m1nd that the PA Plan 1s only one step 1n the selection process If all the PA Plans are the 
same, the PA Plan Will have little 1mpact 1n the selectton (other factors, such as the 1nterv1ew Will dictate the selec!ton) The 
PA Plan will become part of the contract 

PA Plan Format 
The PA Plan conta1ns three maJOr sect1ons Scope Plan Potential R1sks and Solutions and the Potential Value Added 
Op!tons The C1ty s goal IS to make the selec!ton process as effic1ent as possible Effictency tS to m1n1m1ze the effort of all 
partiCtpants. espeCially those who Will not be awarded the proJeCt Therefore the PA Plan should be bnef and conctse The 
PA Plan shall NOT exceed 4 pages front s1de of page only (2 pages Scope Plan 2 pages combtned for Rtsks and Value 
Added Ideas) 

In order to m1ntm1ze any b1as by the evalua!ton comm1ttee, the PA Plans shall NOT con!atn ANY names (such as contractor 
or manufacturer names personnel names, project names product names. or company letterhead) A PA Plan template IS 
attached and must be downloaded from the FTP s1te Contractors are NOT allowed to re-create the PA Plan Template 
(cannot alter font s1ze font type add colors add pictures, etc) Fatlure to comply w1th these reqUtrements may result tn 
dlsquahficat•on The PA Plans should not contatn any market1ng tnformattOn, brochures, product names, techntcal 
lnfonmatton, or general1tems All documents shall be on 8}\" x 11 , 1n black and wh1te 1nk only, no graphtcs or ptctures 

Overv1ew of the Scope Plan SectiOn 
The purpose of the scope plan submtttal IS an opportumty for the contractor to dtfferenttale themselves by g1v1ng a conctse 
and well orgamzed descnptton of the project The Scope Plan should be a succtnct summary of the prOJeCt and should be 
used to prove to the cl1ent that the contractor can vtsuahze what they are gotng to do before they do 1! The Plan should 
1dent1fy the maJor components nsks and show contractors capability to predict, preplan. pnonltze and mlntmtze techmcal 
nsks 

Overview of the R1sk Assessment Section 
The contractor should clearly address the following 1tems 

1 Ltst and pnonttze major nsk rtems that are untque to th1s project Th1s tncludes areas that may cause the project to 
not be completed on t1me not fintshed wtthln budget generate any change orders or may be a source of 
dissattsfactlon for the owner Risks can Include thtngs that you control and thtngs that you do not control 

2 Explain how the contractor wtll avo1d I m1ntm1ze the nsk If the contractor has a umque method to mtn1m1ze the 
nsk they should explatn 11 1n non-techmcal tenms 

Overv1ew of the Value Added Item Sect1on 
The contractor should 1dent1fy and hst any value added options that they feel may apply to this proJeCt Do not tnclude 
markettng matenal 
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ATTACHMENT C 
PROJECT ASSESSMENT PLAN TEMPLATE 

Thts template must be used 

SECTION 1 - SCOPE PLAN (Page 1 of 2} 

Fax (623) 773-7118 

Font s1ze should not be any smaller than 10 pOint T1mes New Roman or Anal Do not hst any names/1nformat1on that 
can be used to 1denllfy your firm Do not exceed the 2-page hm1t for the Scope Plan (You may delete these 
mstruct1ons ) 
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ATTACHMENT C 
PROJECT ASSESSMENT PLAN TEMPLATE 

Th1s template must be used 

SECTION 1 - SCOPE PLAN (Page 2 of 2) 
Font s1ze should not be any smaller than 10 pam\ T1mes New Roman or Anal Do not I 1st any namesilnformat1on that 
can be used to 1dent1fy your firm Do not exceed the 2-page hm1t for the Scope Plan (You may delete these 
mstruct1ons ) 
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STATEMENT OF INTEREST AND Materrals Management 

• 
QUALIFICATIONS Procurement 

9875 N 85\h Ave . 2"° Fl 
Peona. Anzona 85345-6560 

Sol1c1tat1on Number P14-0019 Phone (623) 773-7115 
Fax (623) 773-7118 

ATTACHMENT C 
PROJECT ASSESSMENT PLAN 

Th1s template must be used 

SECTION 2 - /DENT/FICA TION & MIN/MilA TION OF RISK (Page 1 of 2) Font s1ze should not be any smaller than 
10 point T1mes New Roman or Anal Do not list any namesilnformat1on that can be used to 1dent1fy your f1rm Do not 
exceed the 2-page l1m1t for the R1skNalue-Added Plan (You may delete these 1nstruct1ons ) 

Identify major nsks associated w1th the sample project You may add/delete the nsk tables below as necessary 

R1sk 1 

Solution 

R1sk2 

Solution 

Rlsk3 

Solut1on 

R1sk 4 

SolutiOn 

RISk 5 

Solut1on 

R1sk6 

Solut1on 

R1sk1 

Solut1on 

R1sk 8 

Solut10n 

R1sk 9 

Solut1on 

R1sk 10 

Solut1on 
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l!o~~ Sohc1tat1on Number P14-0019 Phone (623) 773-7115 
Fax (623) 773-7118 

ATTACHMENT C 
PROJECT ASSESSMENT PLAN 

Th1s template must be used 

SECTION 2- VALUE ADDED OPTIONS (Page 2 of 2) Font s1ze should not be any smaller than 10 potnt T1mes 
New Roman or Anal Do not hst any namesltnformat1on that can be used to 1dent1fy your firm Do not exceed the 2-
page hm1t for the R1skNalue-Added Plan (You may delete these 1nstruct1ons ) 

Please 1dent1fy any value added options or d1fferent1als that you are propostng, and Include a short descnptton of 
how 11 adds value to the sample proJeCt ldent1fy 1f the 1tems w1ll1ncrease or decrease schedule, cost or 
expectation You may add/delete the value tables below as necessary 

Item 1 

Impact Cost ($) I 1 1 Schedule (Days) I 
Item 2 

Impact Cost($) 1 I I Schedule (Days) I 
Item 3 

Impact Cost($) I I I Schedule (Days) I 
ltem4 

Impact Cost($) 1 11 Schedule (Days) 
1 

Item 5 

Impact Cost($) I 1 1 Schedule (Days) I 
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SoliCitation Number P14-0019 

ATTACHMENT D 

Matenals Management 
Procurement 

9875 N 85'" Ave , 2"' Fl 
Peona Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623)773-7118 

PROJECT DURATION SCHEDULE and SUBCONTRACTOR SELECTION PLAN 

Th1s template 1s a placeholder only Contractor may attach separate sheet(s) for ProJect Schedule and 
Subcontractor Select1on Plan 

Overvtew of the ProJect Duration Schedule (1 page) 
Prov1de a detailed Gantt style proJect schedule wh1ch clearly conveys milestones, des1gn act1v1t1es. equ1pment pre
purchase, perm1ttmg processes, City approval process, construc!lon and proJect close-out Delineate clearly the two 
proJect efforts show1ng any p01nts of Inter-dependence and their respect1ve complet1on dates Do not list any 
names/information that can be used to 1dent1fy your firm Do not exceed the 1-page 1im1t for the Subcontractor 
Selection Plan (You may attach a separate page for the ProJect Durat1on Schedule) 

Overview of the Subcontractor Selection Plan (1 page) 
Font s1ze should not be any smaller than 10 pomt T1mes New Roman or Anal Do not list any names/information that 
can be used to 1dent1fy your f1rm Do not exceed the 1-page l1m1t for the Subcontractor Select1on Plan (You may 
delete these 1nstruct1ons or attach a separate page for the Subcontractor Select1on Plan) 

I' 
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APPENDIX 1 

Scormg and Rankmg Submittals 

Ovetvtew 

The C1ty of Peona uses a Simple linear data model to score and rank the contractors The model uses raw data 
scores w1th a 1-10 rating then nonmahzes those scores to a 1 00 potnt basts, then multiplies by the weighted 
percentage for the final score and rank1ng Example 8 1 = 81 X 45% = 36 5 

Example 

The follow1ng data and tables are for 1nfonma1tonal purposes only Based on the raw data and we1ghts, Contractor 
C 1s 1dent1fied as the highest ranked finm (85 5 potnts out of 100 possible potnts) Any ftnm that rece1ves a fall 1n 
the responsiveness or reference categones Will be ehm1nated from the selection process 

Cntena We1ght Contractor A Contractor B Contractor C 
Raw Wetghted Raw Weighted Raw Weighted 

Score Score Score Score Score Score 

1 Responsiveness Pass/Fad Pass Pass Pass Pass Pass Pass 

2 Interview Score 45% 8 1 36 5 78 35 1 83 37 4 

3 Scope Plan 25% 56 14 61 15 3 78 19 5 

4 PA/VA Plan Score 25% 91 22 8 97 24 3 9 5 23 8 

5 ProJect Duration Schedule & 5% 85 43 9 3 47 9 5 48 
Subcontractor Plan Score 

6 References Pass/Fatl Pass Pass Pass Pass Pass Pass 

100% 776 794 85 5 

F1nal Ranking 3 2 1 
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APPENDIX 2 

SAMPLE PROJECT 

Matenals Management 
Procurement 

9875 N 85'" Ave 2'' Fl 
Peona Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

Th1s 1s a sample proJect and 1s not currently programmed 1n the C1ty's Cap1tallmprovement 
Program (CIP) 

The C1ty of Peona has rece1ved requests from area c1t1zens to mod1fy the ex1st1ng traffic s1gnal at 
Lake Pleasant Parkway and Half1eld Road to accommodate an at-grade road crossmg for 
equestnans and pedestnans Constructmg even the Simplest at-grade road cross1ng means 
evaluatmg safety 1ssues, tra1l user needs, des1gn parameters, enwonmental concerns, and 
eventually cost The C1ty has decided to h1re the Job Order Contractor to provide pre
construction and construction serv1ces of an at-grade road crossmg and traff1c s1gnal 
modif1cat1ons For th1s JOb order the C1ty Will h1re the des1gn consultant separately 

The contractor shall prepare and subm1t a scope plan that expla1ns 
• the1r approach to ass1st dunng the pre-construction services consisting of planmng, 

coordmat1on w1th the des1gner, coordmatmg With the C1ty and developing solutions 
• their approach to prov1d1ng construction serv1ces requ1red to complete the recommended at

grade road cross1ng 
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STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohc1tabon Number P14-0019 

ATTACHMENT A 
PROPOSAL FORM 

Matenals Management 
Procurement 

9875 N 851
" Ave , 2"d Fl 

Peona, Anzona 85345-6560 
Phone (623) 773-7115 
Fax (623) 773-7118 

One ( 1) ong1nal of this Proposal Form (Attachment A) must be completed and sent to the C1ty of Peona Please 
staple Proposal Form (Attachment A) to the ongmal Reference form (Attachment B), Project Assessment Plan 
(Attachment C) and Project Schedule and Subcontractor Select1on Plan (Attachment D) 

ProJect Team 
Name of Job Order Contractor (Contractor) 

Name of JOC Program Manager (IndiVIdual) 

Name of Project Manager (IndiVIdual) 

Name of Project Supenntendent (IndiVIdual) 

Name of Est1mator (IndiVIdual) 

Bondmg 

IndiVIdual project bonding capac1ty 

Total bondmg capac1ty 

Amount of bonded contracts currently 1n process 

ITS Eng1neers & Constructors of Utah, Inc 

Randall Pearson, P E 

T1m Seaman 

Thomas Canllo 

Michael Wendtalnd, P E 

$4 000,000 00 

$8,000,000 00 

$ 650,000 00 

The Project Assessment Plan, Project Schedule and Subcontractor Select1on Plan must NOT contain any 
1nformat1on that may tdent•fy the Contractor or cnt1cal team members 

ITS Eng1neers & Constructors of Utah, Inc 

Name of Company 

Randall Pearson 

Pnnted Name and Tttle of Contractor Representative 

22505 North 191
" Avenue Phoentx, AZ. 

Signature of Contractor Representative 

85027 
Address -c=,ty-, """sc-ta,.,-te,-----------

(623) 780- 4050 (623) 780- 4054 

Phone 

randy@1tsengmers com 

Email 

ROC 187901 
Contractor License Number 

'F~a~x,-------------

Z1p Code 

4 OCT 2013 

Date 



STATEMENT OF INTEREST AND 
QUALIFICATIONS 

Sohc1tat1on Number P14-0019 

ATTACHMENT B 
REFERENCE LIST (continued) 

Materials Management 
Procurement 

9875 N as'" Ave 2"' Fl 
Peorra, Arrzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

Please hst a mm1mum of three (3) owner references from s1m1lar completed prOJects w1thm the past three (3) 
years whom the Materials Management DIVISIOn may contact 

1 

2 

3 

Company 

Contact 

Address 

Descrrpt1on of Work 

ProJect Value 

Date Completed 

Company 

Contact 

Address 

Descrrpllon of Work 

Project Value 

Date Completed 

Company 

Contact 

Address 

Descrrpt1on of Work 

Project Value 

Date Completed 

Arrzona De~artment of Trans~ortat1on 

Paul S~kes Phone (520) 449- 0734 

1444 West Grant Road, Tucson, AZ 85745 

S R 347 commumcat1ons, traffic management system and traffic s1gnal 

coord~nat1on t1m1ng 1m~lementallon 

$117,000 00 

March 8, 2013 

Marrco~a Count~ De~artment of Trans~ortat1on 

Jordan Lamoreaux Phone (602) 506-6573 

2901 West Durango Street, Phoemx, AZ 85009 

Relocation and renovation of the Marrco~a Coun!}' De~artment of Trans~ortat1on 

Traffic Management Center 

$650,000 00 

January 2013 

C1t~ of Peorra 

Geoff Z1nnecker Phone (602) 918-0103 

9875 North 85th Avenue, Peorra, AZ 84345 

FY 2013 JOC Program for Traffic S1gnals and ITS 

$613,004 27 

June 30, 2013 
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ATTACHMENT C 

Materials Management 
Procurement 

9875 N 85'" Ave , 2"° Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

PROJECT ASSESSMENT PLAN GUIDE AND TEMPLATE 

Th1s ProJect Assessment Plan addresses our firm's approach, under a JOC, to perform preconstructlon 
and construction serv1ces for mod1ficat1on of the ex1st1ng s1gnal at Lake Pleasant Parkway & Hatfield Road 
to accommodate at grade road crossings for equestnans and pedestnans 

As a preface to prov1d1ng these serv1ces, we would like to state our firm's commitment and ab1llty to 
prov1de qualified and expenenced personnel to perform the tasks under the JOC We have reg1stered 
professional engineers on our staff (compliant With A R S 32-142(A)) to oversee and superv1se all phases 
of traffic s1gnal system planmng, des1gn, preconstruct1on, construction, 1ntegrat1on and operation Our field 
personnel have IMSA level II certification, traffic control credential from ATSSA. OSHA safety and dust 
control Additionally, our firm has performed as a JOC contractor for different agenc1es and has 
expenence adm1n1stenng, manag1ng and successfully completing JOC Work Orders For th1s project, the 
Assessment Plan starts w1th addressmg preconstruct1on act1v1t1es 

Preconstruct1on W1th the des1gn provided by the C1ty and the des1gn consultant, our firm's approach 
would be to prov1de Input to the plann~ng & des1gn process from a constructab1llty perspective Our firm 
would be available to prov1de serv1ces to support field rev1ew & 1nvest1gat1on, perform proJect 
measurements & quality checks for quant1t1es We would also be able to prov1de plan rev1ew and matenals 
cost est1mate data, as requested, and make recommendations regarding phys1cal mod1ficat1ons necessary 
for construction of the s1gnal system and cross~ngs 

As the des1gn approaches 90%, a s1te rev1ew for constructab1llty Will allow the C1ty, the des1gner and the 
JOC contractor to finalize any rema1n1ng proJect elements pnor to construction W1th a final des1gn, our 
firm would follow through to produce hard proJect costs and a construction schedule The costs will be 
developed us1ng quotes for approved matenals and need for manpower, eqwpment and traffic control A 
schedule for the sample proJeCt at LPP and Hatfield Rd IS attached 

Important adm1n1strat1ve tasks would also be performed as part of preconstruct1on Under the JOC we 
would anticipate rece1v1ng the final des1gn from the C1ty and the1r des1gn consultant Th1s 1n turn would 
prov1de the bas1s for subm1tt1ng a formal cost proposal and schedule to the C1ty for rev1ew After any 
d1scuss1ons and necessary adjustments to the proposal for approval, an 1nd1v1dual JOb order would be 
ant1c1pated Following approval. the C1ty would 1ssue a Notice to Proceed, allow1ng perm1t requests to be 
submitted for rev1ew Our firm would produce proposed traffic control plans for rev1ew and approval as 
part of the perm1tt1ng process 

We would also provide serv1ces to address all utility locating 1ssues In add1t1on to th1s 1ntersect1on 
locat1on be1ng 1n a h1gh power overhead electncal transm1ss1on line corndor, there IS s1gn1ficant fiber opt1c 
presence as ev1denced by the large vault on the east s1de, 1n the southwest corner, where the cross1ng IS 
proposed, there IS a dual culvert drainage structure and a gas line present Our firm would expect to have 
Site rev1ew meet1ngs as necessary, 1nclud1ng the C1ty of Peona ProJect Manager, the designer as well as 
the C1ty Inspection forces - along w1th ut1llty representatives as warranted Th1s coordination, 1n advance 
of construction, will alert all stakeholders to be aware of the s1te conditions and 1dent1fy any spec1al1ssues, 
such as s1te access, a need for spec1al call-outs for utility locating or any other 1tems brought forward 
regarding the ass1gned work At th1s stage a preconstruct1on meet1ng would be scheduled to formally 
1n1t1ate the construction phase of the proJect 
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Matenals Management 
Procurement 

9875 N 85'" Ave , 2"° Fl 
Peona, Anzona 85345-6560 

Phone (623) 773-7115 
Fax (623) 773-7118 

Construction Following the rev1ew & approval for scope & cost, the JOC process would proceed w1th 
ISSUing the Work Order & NTP, obta1mng perm1ts & prov1d1ng traffic control plans for rev1ew and approval 
Our firm would ass1st the C1ty m orgamz1ng a preconstruct1on meeting w1th stakeholders to rev1ew the 
project plans, spec1ficat1ons and schedule 1n preparation for construction Our firm would ant1c1pate 
follow1ng the sequence out11ned below for construction act1v1t1es 

Construction act1v1t1es will Include continuing coordination w1th utility compames (1mt1ated dunng 
preconstruct1on) and commenc1ng w1th the underground work It IS expected that a survey for 
underground work for th1s project Will be needed for extension of the dra1nage culvert on the southwest 
corner The dramage extens1on Will prov1de add1t1onal surface area for the equestnan ramp and holding 
area Based on field cond1t1ons, the dramage work will requ1re relocatmg the traffic s1gnal junction box to 
the south, lead1ng, 1n-turn to a rew1re of the south leg Add1t1onal work may be requ1red on the southeast 
corner where, accordmg to the City's Trail Crossmg Guidelines, clearances are m1mmally met If the 
des1gn calls for further clearance, there could be an 1mpact to move the controller cab1net on that corner 
as well Underground work would also be ant1c1pated to modify the pedestnan ramp on the northwest 
corner as well as landmg ramps for pedestnan ramps and equestnan ramps on the northeast and 
southeast corners respectively, 1nclud1ng poles and call buttons 

Upon completion of the underground work, mtersect1on rew1nng would be performed This w111 Include 
new conductor for the 1ntersect1on's south leg to accommodate s1gnal eqwpment relocation as well as all 
w1nng for the new pedestnan and equestnan call buttons 

In conjunction w1th the rew1nng, construction act1v1ty will proceed w1th stnpmg and prov1d1ng equestnan 
cross1ng surface treatment for Lake Pleasant Parkway This work could also prov1de for any med1an 
mod1ficat1on called for 1n the plans to accommodate alignment and clearance for equestnan traffic Th1s 
phase concludes w1th Initiating the s1gnal operat1on w1th the new cross1ng configuration 

The final phase of construction Will address landscape restoration, grad1ng, vegetation and 1rngat1on as 
needed Th1s will be followed With a final project walk-through to develop a punch list for any rema1mng 
1tems and clean-up After punch list completion, As-built plans will be produced and delivered Additional 
adm1mstrat1ve close out actiVIties under the JOC process Will cons1st of our firm s1gmng the project wa1ver 
& release, along w1th the Fmal Letter of Acceptance (FLOA) Our firm Will prov1de serv1ces to self perform 
all aspects of construction to complete the at-grade cross1ng project w1th the exception of stnpmg and 
concrete work wh1ch are specialty trades that we would expect to sub out 

As a JOC contractor our firm Will be able to prov1de qualified staff for eng1neenng, des1gn and superv1s1on 
for all phases of traffic s1gnal systems work and associated 1ntegrat1on For construction we w111 self 
perform all s1gnal work to Install poles, heads, cabinets, v1deo detect1on & surveillance and related 
appurtenances, we ma1ntam manpower, eqwpment and vehicles to perform utility locating and ut11ity work 
related to traffic s1gnal system 1nstallat1on, mclud1ng electncal work and coordination w1th electncal ut11it1es, 
We Will also self perform all work for lighting mstallat1on, mamtenance and knock-down repa1r We have 
the tools, skills and extens1ve expenence to mstall Wireless and data systems, we also ma1ntam our own 
certified fus1on splicer and opt1cal testmg eqwpment to self perform all aspects of fiber opt1c 
commumcat1ons for traffic s1gnal systems - mcludmg des1gn, mstallatlon, testing, 1ntegrat1on, and system 
comm1ss1omng Any work wh1ch may need to be subcontracted Will be professionally procured and 
managed per our Subcontractor Selection Plan In summary, our firm IS expenenced and able to perform 
as a full serv1ce JOC contractor delivenng quality traffic Signal systems for the benefit of the C1ty If Peona 
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ATTACHMENT C 
PROJECT ASSESSMENT PlAN - Sect1on 2 

ProJect Cost Escalation- There are three maJor cons1derat1ons each of wh1ch w111 have the 

RISk 1 potential to expand the scope and Increase the costs of the proJect The areas that nsk cost 
escalatiOn are appurtenances for pedestnan safety, equestnan safety and the assoc1ated 
need for traffic s1gnal equ1pment relocation 
Each of these cons1derat1ons 1S addressed 1nd1V1dually below The overall solut1on IS to 

Solution ach1eve safe pedestnan and equestnan cross1ngs 1n accordance w1th plans & gu•delines 
w1thout over desiQmnQ or constructlnQ at the expense of mcurnnQ escalating project costs 

Pedestrian Safety - While the sample project calls for the pedestnan/equestnan crossmg 
Risk 2 on the south Side of Hatfield Road, m1x1ng the two groups 1n one area may pose a nsk of 

need1nQ an extens1ve cross sect•on on the south s1de of Hatfield for the combmed traffic 
A potential solut1on could be to separate the pedestnans and prov1de an easUwest cross1ng 
on the north s1de of Hatfield Road The north s1de 1s likely better su1ted for pedestnan traffic 
due to the shopping area and ex1stmg pedestnan ramp on the northwest corner The 

Solution pedestnan crossmg would entail additiOnal work to modify the ex1stmg pedestnan ramp on 
the northwest corner as well as 1ntroducmg the need to construct a new pedestnan ramp on 
the northeast corner Th1s would allev1ate space requirements (and mm1m1ze ROW 
reqUirements) on the south s1de of Hatfield Road for the equestnan cross1ng 

R1skJ Equestrian Safety - Risks to equestnan safety Will anse from the open storm dram on the 
southwest corner Dra1nage mod1ficat1ons w1ll be necessary and W1ll1mpact pro1ect costs 
Equestnan safety and construct1on costs should be considered 1n light of the C1ty of Peona 
Path and Tra1l Corndor GUidelines and the At-Grade Path and Tra11 Cross1ngs Gwdelines 
The open storm dram w111 be 1mmed1ately adjacent to the equestnan crossmg and a 
protect•ve barner or spatial separation should be evaluated The construction of a barner 

Solution 
may 1nvolve a wmg wall and/or head wall around the open dramage, upon wh1ch equestnan 
safe rail fencmg can be mounted to safely channel equestnan traffic Alternatively, prov1d1ng 
separation through open space Will mcrease the amount that the storm dra1nage needs to be 
extended to the south Add1t1onal 1mpact to ex1end dramage comes from the need to 
prov1de a gathermg area for the crossmg (as recommended by the gutdelines) on the 
southwest corner 

Rlsk4 Traffic S1gnal Equipment Relocation - The nsk IS that accommodatmg safety and 
preservmg_ dra1nage w1llmcrease costs to relocate Impacted traffic Signal eqwpment 
Much of the solution Will depend heavily on deCISions made dunng the des1gn process The 
key 1s fully recogmzmg the 1mplicat1ons of each dec1S1on A spec1fic focus will be on 
dec1s1ons (to move JUnction boxes, related to dramage mod1ficallons on the southwest 
corner, for example) wh1ch could result 1n a requirement to rew1re port1ons or all of the 
1ntersect1on Another focus would be on dec1s1ons related to prov1dmg adequate equestnan 

Solut1on tra11 w1dths for safe passage adjacent to the traffic s1gnal cabmet on the southeast corner 
Currently there 1s exactly 12' 1" w1dth between the s1gnal cabmet and the s1gnal pole on that 
corner Th1s IS a recommended m1mmum for equestnan cross1ngs w1dths from the 
guidelines If a des1gn dec1s1on IS made to Increase that w1dth from the m1mmum, then the 
cab1net would become subject to relocation, along w1th the correspondmg construction 
costs, Furthemnore, changmg the cabmet locat1on could mtroduce the need for additional 
rew1nng and assoc1ated costs 
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Construction Traffic Control - M1llgat1ng nsk to workers and vehicular traffic dunng 
construct1on re wres Traffic Control Plans TCP for each hase of work 
As part of the preconstruct1on meetmg, have Traffic Control Plans prepared for the C1ty to 
rev1ew 1n conjunction w1th the project schedule Subm1t the TCPs for rev1ew d1scuss any 
adjustments needed pnor to approval, obtain perm1ts and Implement as perm11ted and 
scheduled Th1s approach to pnor planmng assures t1mely preparat1on for the safety of both 
veh1cular traffic and construction act1v1t1es 

ATTACHMENT C 
PROJECT ASSESSMENT PLAN - Sect1on 2 -Value Added Opt1ons 

Th1s template must be used 

S1gmng for safety and Way find1ng The gwdellnes, mentioned above, recommend 
separat1on of pedestnan and equestnan traffic at crosstngs Th1s w111 be facilitated 
w1th the 1nstallat1on of way-find1ng s1gnage to safely gwde pedestnans and 
equestnans through the1r separate channels, as des1gned Add1t1onally, 
Application of s1gmng on LPP would prov1de vehicles w1th appropnate not1ce of the 
eauestnan presence 

Cost($) -$8,500 00 I Schedule (Days) I 4 

Separat1on of the pedestnan and equestnan crossmgs provides an opportumty to 
set up separate t1m1ng for each Equestnan cross1ng speed 1s approximately 6 feet 
per second and, by MUTCD, pedestnan walking speed IS generally considered 3 5 
feet per second T1mtng could be developed for the separate cross1ngs that reflect 
the d1fferent1al 1n clearance Intervals Th1s would result 1n t1me sav1ngs to the ma1n 
artenal traffic (LPP) dunng coordinated penods 

Pedestnan t1m1ng would be calculated 1n the normal way and 1nput 1nto "walk one" 
1n the controller Equestnan t1m1ng could be calculated at 6 feet per seconds and 
entered 1nto "walk two" 1n the controller Th1s would allow for more eff1c1ent use of 
t1m1ng for the equestnan cross1ng when no pedestnan traffic IS present 

Cost($) -$1,000 00 I Schedule (Days) I 2 

Comb1ne Resources w1th Planmng for Parks & Recreation to ensure that the 
features designed 1n th1s cross1ng lead to an efficient trans1tton 1nto an Integrated 
trail system Integration w1th Parks & Recreation Will add ut1llty to the crosstng as 
the trails 1n the v1c1n1ty develop and save the c1ty future money Worktng With 
Planmng w1ll ensure that what IS constructed w111 work 1nto the future for the C1ty of 
Peona 

Cost($) Internal costs to the C1ty I Schedule (Days) I Des1gn Related 
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Task Name 

Lake Pleasant Pkwy Equestrian Trail 

ReVIew ProJect Scope & Cost 

Issue Work Order For Stgnatures 

Issue NTP 

Obta.n ROW Engtneerlng Permit 

Submtl Traffic Control for Approval 

Utlhty Locates 

Preconstrudton Meeting 

Survey 

Traffic Stgnal Underground 

Earthwork 

Pedestnan Heads BuHons & VVinng 

Conaete PaVIng & Saw Cutttng 

Equme Surface Treatment 

Landscape 

Stnptng & Stgnage 

Tum On New Stgnal Equtpment 

Walk Through 

Punch List 

As-Built Plans 

Stgn Watver of Release 

S•gn Fmalletter of Acceptance 

Task 

ProJed lake Pleasant Pkwy Equestnc Spht 
Date Fn 10/4113 

Progress 

l 

I Duration "i J,a,.n~~a"rv~-. 1 ---.M:.----E;=---~~arv 

70 daya 1 
' 5 days t 

0 days: 

0 days 

1 day 

4 days 

3 days I 
I 
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0 days, 

0 days 
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Subcontractor Selection Plan 

Our firm understands the requirements under A R S 34-603, the statute 
1dent1fies the requ1rement to g1ve due cons1derat1on to the qualification of a 
contractor to perform the prescnbed work The statute does not rule out the 
poss1b11ity of usmg pnce as a component of the selection process, but 1t 
makes clear the requirement to have qualification as the pnmary focus Our 
approach to subcontractor selection IS descnbed below 

• Identify subcontractors that have expenence, expert1se and h1story of 
delivenng s1m1lar work to be performed 

• Confirm subcontractors have a valid Anzona ROC contractor license, 
the license IS applicable for the work to be performed and the license IS 
1n good standing 

• Establish that subcontractors have adequate resources, m the form of 
manpower and equ1pment, to perform the work 

• Rev1ew subcontractors' ability to comply w1th msurance requirements 
of the City of Peona 

• Determine subcontractors bonding capacity and the v1ab11ity of the1r 
surety 

• Confirm that subcontractors follow Equal Employment Opportumty 
reqUirements and comply w1th E-venfy 

• Rev1ew the subcontractors' Safety Plan 

• Rev1ew subcontractors' financial standmg along w1th h1story of cla1m 
actiVIty 

Subcontractors Will be utilized and selected on an as needed bas1s, based on 
reqwrements of the IndiVIdual jOb order and availability to meet the project 
schedule Pnor to any subcontractor performmg work on a project, a request 
to allow use of the contractor Will be made to the C1ty for approval Any 
subcontractor rejected by the c1ty Will not be allowed to perform on the 
project 

Additionally, our firm stnves to accommodate the use of disadvantaged, 
m1nonty and women owned business ent1t1es when th1s reqwrement IS 
stipulated We are an equal opportumty employer and follow all federal state 
and local labor laws 
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ITS Engmeers & Constructors Inc 

December4, 2013 

Ltsa Houg 
C1ty of Peona 
9875 North 85th Avenue 
Peona, AZ 85345 

RE P014-0019A, JOC for Traffic Systems 
ProJect Contact Ltst 

Dear Ms Houg 

The followtng 1s contact 1nformat1on for lndtvtduals authonzed for contract related 
s1gnatures 

Mtchael Wendtland, Prestdent 
ITS Engmeers 
22505 North 19th Avenue 
Phoentx, AZ 85027 

Phone, 
Fax 
Cell 
Ematl 

(623) 780-4050 
(623) 780 4054 
( 480) 235-6800 
mtchael@ttsengtneers com 

Randall Pearson, Vtce Prestdent 
ITS Eng1neers 
22505 North 19th Avenue 
Phoentx, AZ 85027 

Phone, 
Fax 
Cell 
Ematl 

Stncerely, 

(623) 780-4050 
(623) 780 4054 
(480) 766-1189 
randy@1tseng1neers com 

ITS Engmeers & Constructors of Utah, Inc 

22505 North 19th Avenue • Phoemx AZ 85027 o Phone (623) 780 4050 o FAX (623) 780-4054 
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ITS Engmeers & Constructors Inc 

December4, 2013 

Lrsa Houg 
Crty of Peorra 
9875 North 85th Avenue 
Peorra, AZ 85345 

RE P014-0019A, JOC for Traffic Systems 
ProJect Contact L1st 

Dear Ms Houg 

The followrng rs contact rnformatron for lndrvrduals authorrzed for contract related 
srgnatures 

Mrchael Wendtland, Presrdent 
ITS Engrneers 
22505 North 191

h Avenue 
Phoenrx, AZ 85027 

Phone, 
Fax 
Cell 
Emarl 

(623) 780-4050 
(623) 780 4054 
(480) 235-6800 
mrchael@rtsengrneers com 

Randall Pearson, Vrce Presrdent 
ITS Engrneers 
22505 North 191

h Avenue 
Phoenrx, AZ 85027 

Phone, 
Fax 
Cell 
Emarl 

Srncerely, 

(623) 780-4050 
(623) 780 4054 
(480) 766-1189 
randy@rtsengrneers com 

ITS Eng meers & Constructors of Utah, Inc 

22505 North 19th Avenue • Phoenix AZ 85027 • Phone (623) 780-4050 • FAX (623) 780-4054 
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SECTION 100

MAG SECTION 101 ABBREVIATIONS AND DEFINITIONS

101.2 DEFINITIONS AND TERMS: is revised to read:

Construction Manager:

The person appointed by the Town of Fountain Hills (Town), acting directly or through his duly
authorized representative, to oversee the progress of the Work.  This may consist of a Town
employee, Designer of Record or by other person or firm appointed by the Town.  Contact
Justin Weldy at 480-816-5133 with the Town of Fountain Hills.

MAG SECTION 104 SCOPE OF WORK

Section 104 is revised to add:

This project includes furnishing all labor, tools, materials, equipment and any other incidentals
necessary to construct traffic signal improvements as specified in the project plans at Fountain
Hills Boulevard and Palisades Boulevard.

The project is located in the Town of Fountain Hills in Sections 10 and 15 in T3N, R6E.



Page 3 of 12

MAG SECTION 105 CONTROL OF WORK

Section 105.6 is modified to add:

105.6 COOPERATION WITH UTILITIES

The following utility companies have facilities in the area but are not anticipated to be in conflict:

Chaparral City Water Company Michael Vielma (602) 377-2295

Fountain Hills Sanitary District Jeff Warring             (480) 797-1091

Four Peaks Mike Harbo (602) 828-2651

The following utility companies have facilities within the proposed construction limits.

Town of Fountain Hills Jim Michalak (602) 721-5639

The Contractor will be required to coordinate with the Town of Fountain Hills during
construction.

The Town of Fountain Hills has existing traffic signal pull boxes and conduit for the intersection,
which will be modified with this project.

The following utility companies have facilities in the area and may have possible conflicts with
the proposed construction.

CenturyLink Dennis Aust (480) 243-1752

CenturyLink maintains facilities in the area, protect in place.  When crossing CenturyLink
facilities the Contractor shall pothole to determine the depth and maintain a minimum of 12
inches vertical and horizontal separation from the proposed facilities.  Support and protection
is required for all CenturyLink facilities during construction.  In the event CenturyLink facilities
need to be removed or relocated, all costs shall be at the Contractor expense.

Cox Communications Zachary O. Killin       (602) 694-1418

Cox Communications maintains CCTV facilities in the area, protect in place.  The exact
locations of these facilities are not affirmed.  When crossing Cox Communications facilities the
Contractor shall pothole to determine the depth and maintain a minimum of 12 inches vertical
and horizontal clearance from the proposed facilities.  Support and protection is required for all
Cox Communications facilities during construction.
Notify Cox Communications Engineering Department of all utility coordination meetings, pre-
construction meetings, and construction schedules including the anticipated construction date.
In the event CenturyLink facilities need to be removed or relocated, all costs shall be at the
Contractor expense.  Allow 45-days to resolve undetermined conflicts that arise as a result of



Page 4 of 12

the construction of this project.  Cox Communications does not maintain installation records of
customer drops that may conflict with this project.

Salt River Project (SRP) SRP Blue Stake (602) 236-8026

SRP maintains underground 12KV distribution facilities in the area.  Facilities require a
minimum ground coverage of 48 inches over underground facilities.  In the event CenturyLink
facilities need to be relocated or converted, all costs shall be at the Contractor expense.  If
plans are modified to avoid possible conflict and/or relocation of existing SRP underground
facilities, SRP New Business Distribution Design will need a set of the revised plans.

Southwest Gas Norma Jardin (480) 730-3857

Southwest Gas maintains natural gas pipeline facilities in the area.  When crossing Southwest
Gas facilities the Contractor shall pothole to determine the depth and maintain a minimum of
12 inches face to face clearance at the point of crossing.  There may be abandoned steel gas
lines within the proposed construction that are potentially coated or wrapped with unidentified
materials, which shall be treated as potentially containing asbestos.  Whenever such a pipe is
in direct conflict and requires removal, it must only be done so by one of Southwest Gas’
NESHAP certified contractors.  In the event an abandoned steel gas line needs to be removed,
all costs shall be at the Contractor expense.  Coordinate with Southwest Gas in advance to
coordinate any removal.

MAG SECTION 350 REMOVAL OF EXISTING IMPROVEMENTS

350.3 MISCELLANEOUS REMOVAL AND OTHER WORK:

Add the following new Subsections:

(I) Remove and Salvage Electrical Conductors

The work consists of furnishing all labor, equipment, and materials necessary to remove and
dispose of conductors and detection devices as shown on the plans.

Existing traffic signal shall remain in operation until new signal is ready for operation.

All existing conductors shall be salvaged and delivered to the Town, by the Contractor in
accordance with local ordinances.

Existing conduit may be abandoned in place as shown on the plans.

Section 350.4 is modified to add:

350.4 PAYMENT:

(I) Remove and Salvage Electrical Conductors

The work consists of furnishing all labor, equipment, and materials necessary to remove and
salvage existing conductors as shown on the plans.
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Existing traffic signal shall remain in operation until new signal conduit and pull boxes are in
place and ready for switch over.

All existing conductors shall be salvaged and delivered to the Town by the Contractor in
accordance with local ordinances.

Existing conduit may be abandoned in place as shown on the plans.

Removal and salvaging of existing conductors shall be measured and paid at the contract lump
sum price included in Bid Item 350.04001.

The following Section is hereby added to Part 400 of the MAG Standard Specifications:

MAG SECTION 471 ELECTRICAL UNDERGROUND INSTALLATION

471.1 DESCRIPTION:

The work under this section shall consist of furnishing and installing electrical conduit, and pull
boxes for traffic signals including jacking, drilling, excavating placing and compacting backfill
material in accordance with the locations shown on the Traffic Signal Plan.

Work shall conform to Section 732 of the ADOT Standard Specifications, all applicable
drawings of the ADOT Standard Drawings, these specifications, and the plans.

471.2 MATERIALS:

471.2.1 Electrical Conduit:

All conduits shall be PVC in accordance with Subsection 732-2.02 of the ADOT Standard
Specifications with the exception of conduits that are installed above ground which shall be
rigid metal conduits in accordance with Subsection 732-2.02 of the ADOT Standard
Specifications.

Unless otherwise shown on the plans, bends, conduit fittings, expansion joints, 36 inch sweeps
and other conduit accessories not specifically mentioned shall be from a material similar to the
connecting conduit.

All conduit and conduit fittings shall be listed by UL, and conform to NEC standards. Except as
specified below, all conduit to be installed underground or in concrete structures shall be rigid
polyvinyl chloride (PVC) conforming to the requirements of UL 651 for Rigid Nonmetallic
Conduit. PVC conduit and conduit fittings shall be Schedule 80, heavy wall, manufactured from
high impact material and shall be rated for use at 90 degrees C. High Density Polyethylene
(HDPE) conduit will be considered for approval for directional boring applications.

All exposed conduit and conduit fittings to be installed above ground shall be rigid metallic type
manufactured of galvanized steel conforming to requirements of UL 6 for Rigid Metallic Conduit
and to NEC standards.

471.2.2 Conduit Warning Tape:

Conduit warning tape shall be a four (4) mil inert plastic film specially formulated for prolonged
use underground and shall be a minimum of 3 inches wide. All tape shall be highly resistant to
alkalis, acids, and other destructive agents found in the soil.
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Tape shall have a continuous printed message warning of the location of underground
conduits. The message shall be in permanent ink formulated for prolonged underground use
and shall bear the words, 'CAUTION--ELECTRIC LINE BURIED BELOW' in black letters on a
red background.

471.2.3 Pull Boxes:

Pull boxes, pull box covers and pull box extensions shall be constructed of polymer concrete
with reinforced heavy-weave fiberglass. Pull boxes and covers shall be concrete gray color and
rated for no less than 8,000 lbs. over a 10 inch x 10 inch area and be designed and tested to
temperatures of -55 degrees F. Material compressive strength shall be no less than 1584 ksf.
Covers shall have a minimum coefficient of friction of 0.5. Pull boxes shall be stackable for
extra depth. Covers shall be secured with two (2) 3/8 inch corrosion resistant metallic hex bolts
with corrosion resistant metallic washers.

The words “TRAFFIC SIGNAL” shall be cast in the pull box covers in 1-inch high letters.

At the request of the Town the Contractor shall furnish shop drawings of the pull boxes.

Chipped or cracked pull boxes, covers and extensions will not be accepted.

Pull boxes of the type specified on the Traffic Signal Plan shall be furnished and installed at
the locations shown on the plans.

All relocation of pull boxes to avoid structures and/or other conflicts shall be approved by the
Town and documented by the Contractor on the as-built traffic signal plans.

Pull boxes shall be set and adjusted so that they are flush at curb or sidewalk grade. When no
grade is established pull boxes shall be set as requested by the Town.

All pull box covers shall be secured with the required bolts and washers before final acceptance
of the project.

All pull boxes shall be left in a clean condition, free of dirt and debris upon completion of the
work.

471.3 CONSTRUCTION REQUIREMENTS:

471.3.1 Installation of Electrical Conduit and Pull Boxes:

(A) General Requirements:

Conduit shall be furnished and installed at the locations and of the sizes shown on the Traffic
Signal Plan. Unless changes are necessary to avoid underground obstructions all underground
conduit shall be installed in a straight line from pull box to pull box and/or from foundation to
pull box and shall be of one continuous size. Any change in conduit routing must be approved
by the Town and documented by the Contractor on as- built traffic signal plans.

All PVC conduits shall be stored and handled in an approved manner to minimize ultraviolet
deterioration due to exposure to sunlight.

The PVC conduit shall be cut square and trimmed to remove all rough edges. PVC conduit
connections shall be of the solvent weld type. Purple primer conforming to the requirements of
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ASTM F 656 shall be applied to the joined surfaces prior to use of cement. The joint cement
shall be the gray PVC cement conforming to the requirements of ASTM D 2564. Where a
connection is made to rigid metallic conduit, the coupling used shall be a PVC female adapter.

Expansion joint fittings shall not be installed in PVC conduit runs between pull boxes unless
specified. Expansion joint fittings shall be installed in conduit runs in which both ends of the
conduit are fixed in place, such as conduit runs between two foundations.

Expansion joint fittings shall be installed in conduit runs which cross a concrete structure
expansion joint. Approved expansion fittings shall allow for a linear thermal expansion of up to
6 inches.

Conduit embedded in concrete structures shall be securely attached to the reinforcing steel at
intervals of approximately 12 inches. Expansion fittings shall be installed where conduit
crosses expansion joints in the structure. Where bonding is not continuous, expansion fittings
shall be provided with a bonding jumper of number 6 AWG flexible wire. Where it is not possible
to use expansion fittings, sleeves of sufficient size shall be installed to provide a minimum 1/2
inch clearance between the conduit and the inside wall of the sleeve. The sleeve shall be
discontinuous at the expansion joints.

All existing conduits and conduit embedded in concrete structures shall be cleaned out with a
mandrel and blown out with compressed air.

Field PVC conduit bends shall be made without crimping or flattening, using the longest radius
practical but not less than specified by the NEC. Collapsed conduit, no matter how small, is not
acceptable. The number of bends between pull boxes or between pull box and foundations
shall not contain more than equivalent of two quarter bends (180 degrees, total), including the
bends at the pull boxes or foundations, unless authorized by the Town.

The Contractor shall place warning tape (as specified in Section 471.2.2) in all open trenches
in which conduit is placed. All warning tape shall be buried at a depth of 12 inches above the
conduit.

Where conduit is to be installed under existing roadway pavement by jacking or drilling
methods, the jacking and/or drilling pits shall be kept 2 feet clear of the edge of the pavement.

Installation of conduit for underground electrical service shall be in accordance with the ADOT
Standard Details and as shown on the Traffic Signal Plan.

(B) Conduit Routing and Underground Obstructions:

Conduit runs shown on the plans are depicted to indicate the intended path from point to point.
The actual pathway shall be field staked prior to any excavation and shall be modified as
necessary, as approved and directed by the Town, to avoid obstacles and obstructions that will
prevent ease of installation, obstacles and future maintenance or conformance with appropriate
codes and specifications.  Final conduit locations shall be documented and submitted to the
Town in the form of an as-built drawing.
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(C) Conduit Depth Requirements:

Conduits installed in protected areas such as behind curbs, under side-walks, etc. that are not
subject to any vehicular traffic shall be at a minimum depth of 24 inches below final grade.
Conduits installed under roadways, driveways, or any open area where there is the possibility
of vehicular traffic, shall be installed at a minimum depth of 36 inches below final grade. When
conduit cannot be installed at the minimum depth, it shall be completely encased in 3 inches
of Class C concrete in accordance with Section 725 of the MAG Standard Specifications.

(D) Trenching, Backfilling and Compaction:

Trenches shall not be excavated wider than necessary for the proper placement of conduit and
pull boxes. Trenching shall be done in accordance with MAG Section 601, Backfilling,
compaction and bedding of conduit runs shall be in accordance with Section 601.4.9 of the
MAG Standard Specifications.

Open trench excavation across any existing paved areas, shall have two (2) parallel cuts made
at a distance not to exceed 16 inches. All removal and replacement of existing paved areas
shall be in accordance with Section 336 of the MAG Standard Specifications.

Open trench excavation across an existing Portland concrete area shall have two (2) parallel
cuts made at a distance not to exceed 16 inches. All removal and replacement of existing
Portland concrete areas shall be done in accordance with Section 336 of the MAG Standard
Specifications.

After each excavation is complete and materials in place, the Contractor shall notify the Town
for inspection, and under no circumstances shall any underground material or equipment be
covered with fill without proper approval.

(E) Conduit by Trenchless Methods:

Conduit under existing pavement, curbs and gutters, sidewalks, concrete flatwork, textured or
decorative surfaces, and at other specified locations, shall be installed by Horizontal
Directional Boring (HDB) or Horizontal Directional Drilling (HDD) methods.  Use of either
method is allowed, subject to approval by the Town Engineer.

Conduit installation in areas where trenching would typically be allowed may be installed by
trenchless method, if preapproved by the Town as a means of facilitating installation or
mitigating potential damage to existing surface and subsurface elements.

The proposed bore profile shall be submitted to the Town, after the contractor has completed
the necessary potholing, and approved prior to beginning the operation at each location.

Directional boring/drilling shall be used to install all conduits along a prescribed path from the
surface with minimal impact to the surrounding area.  Installation shall be performed in
accordance with industry standards and as directed by the Town Engineer.

The contractor’s installation process shall utilize the “walkover” locating system, or other Town
approved equivalent, for determining the installation profile.  The installation equipment shall
register the depth, angle, rotation and directional data.  At the surface, equipment shall be
used to gather the data and relay the information to the equipment operator.
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Excavation and backfill of excavated pits shall be in accordance with the requirements of
Subsection 203-5.03 (B) (4).

When enlargement of an installation hole is necessary, the hole shall be at least 25 percent
larger than the conduit to be installed, unless otherwise specified by the Town.  Pulling
equipment such as grips, pulling eyes, and other attachment hardware external to the conduit
will be permitted as long as a wooden dowel is placed inside the conduit to prevent it from
collapsing at the point of attachment when pull tension is at its peak.  A swivel shall be used
with all pulling hardware when pulling back the conduit into the installation path.  Drilling fluid
shall be pumped down the hole to provide lubrication for the conduit as it is pulled in.  The
pulling tension for installing conduit into the installation path shall not exceed 75 percent of the
conduit manufacturer’s tensile strength rating in order to prevent the conduit from “necking
down” or deforming.

All final installation profiles shall be submitted to the Town.

471.4 MEASUREMENT:

Conduit will be measured by the LINEAR FOOT for each diameter size regardless of method of
installation.  Where multiple conduits will be placed in a single trench or Directional Drill
(including but not limited to Bid Items 471.61214, 471.61314, and 471.61320 measurement shall
be by the linear foot of trench or directional bore. For example, in a 100-foot trench or direction
bore where two 3” conduits will be installed, measurement shall be made by the linear foot of
trench or directional bore (100 feet) not the total length of conduit installed (200 feet).  The total
length of conduit shall be included in the LINEAR FOOT measurement.

Pull boxes will be measured as a unit for EACH pull box size.

No measurement or direct payment will be made for furnishing or installing pull tape, the cost
being considered as included in the cost of the contract items.

471.5 PAYMENT:

The accepted quantities of conduit, measured as provided above, will be paid for at the contract
unit price per LINEAR FOOT, which shall be full compensation for the item, complete in place,
including excavation, backfill, warning tape, pull rope or bond wire and any incidentals
necessary to complete the work. No direct payment will be made for rigid metal conduit bends
or rigid non-metallic conduit bends at pull boxes, expansion fittings and coupling fittings, the
cost being considered as included in the contract price for the conduit items.

The accepted quantities for pull boxes, measured as provided above, will be paid for at the
contract unit price, EACH, which shall be full compensation for the item, contract unit price,
including any excavating, backfilling and landscaping necessary to complete the work.

The following Section is hereby added to the MAG Standard Specifications:
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MAG SECTION 478 ELECTRICAL CONDUCTORS

478.1 DESCRIPTION:

Work shall conform to Section 732 of the ADOT Standard Specifications, ADOT Standard
Drawings, the Town requirements, and the project plans.

All IMSA 5-Conductor, 7-Conductor and 20-Conductor cable shall have the individual wires
color-coded (solid and stripe),  to  be  wired  at  the  MAST  and  PED  terminal  compartment,
in  accordance  with  the Town’s Conductor details provided in Appendix A herein.

The contractor shall be responsible for obtaining a color version of this standard from the Town
for use in the field.

All  cables  shall  be  installed  home  run  from  the  controller  cabinet  to  the  signal  pole
terminal compartment, with no IMSA splices allowed in the pull boxes.

All  cabling  from  the  controller  to  the  signal  pole  terminal  compartment  shall  be  solid
wire,  20 conductor or 7 conductor #14 AWG IMSA cable.  All cabling from the terminal
compartment to the signal heads shall be stranded.

The Town will provide the terminal block layout wiring for each quadrant at each intersection
prior to any work.

Main  Direction  Tape  color  codes  for  traffic  signal  wiring  shall  be  in  accordance  with
City  of Scottsdale Standard Detail 2141.   See Appendix A for Terminal Block Color Coding
and wiring.

The following Section is hereby added to the MAG Standard Specifications:

MAG SECTION 485 VIDEO DETECTION SYSTEM (4-CAMERA)

485.1 DESCRIPTION:

The work under this section shall consist of furnishing all materials, equipment and labor for
installing a Video Detection System at the Fountain Hills Boulevard and Palisades Boulevard.

Video Detection System shall conform to the Town of Fountain Hills Video Detection
Specifications provided in Appendix B herein and shall conform to Section 735 of the ADOT
Standard Specifications.  Section 735 is modified to add the following:

735-3 Construction Requirements: of the ADOT Standard Specifications is modified to add:

  (G) Video Detection:

The  Contractor  is  responsible  for  installing  all  components,  making  all  connections  and
adjusting cameras for the video detection system.
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Video detection video cables shall run unspliced to the controller cabinet.

Video detection video and power cables shall be clearly tagged and marked in the controller
cabinet and each pull box they pass through, designating the direction, phase or corner served.

The  Contractor  is  responsible  for  insuring  that  the  video  detection  system  is  properly
aimed  and ready  for  activation  prior  to  the  date  of  turn-on  of  the  video  detection  system.
Set-up shall be coordinated with the Town.    The  contractor  shall  make  any  adjustments  to
camera  aiming  or cabling,  as  requested  by  Town  personnel,  including  providing  any
necessary  traffic  control  as  a component of the video detection bid item.

The supplier of the video detection system shall supervise the installation and testing of the
video detection system.  A  factory  certified  representative  from  the  supplier  shall  be  on-
site  during installation and activation. The Contractor shall coordinate with the Town for the
scheduling of the supplier’s factory representative for the installation and the activation of the
video detection system.

The Contractor is advised that he does not have direct access into the traffic signal controller
cabinet. All access for work within the cabinet must be coordinated with the Town.

735-4     Method of Measurement: The first paragraph of the ADOT Standard Specifications
is revised to read:

Video detection system will be measured on a per each basis for each intersection location for
the video  detection  system,  installed  at the Fountain Hills Boulevard and Palisades Boulevard
intersection,  complete  in  place,  in  the  permanent configuration.

735-5     Basis of Payment: The first paragraph of the ADOT Standard Specifications is
revised to read:

The video detection system, measured as provided above, will be paid for at the contract price
for the video detection system installed, complete in place, which price shall be full
compensation for the work required to provide a fully functional video camera detection system
as described herein and on the project plans.
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APPENDIX A

TOWN OF FOUNTAIN HILLS

IMSA 20 CONDUCTOR CABLE FOR

MAST AND PED TERMINAL BLOCKS



Figure 1 – Appendix A Page 1



APPENDIX B

TOWN OF FOUNTAIN HILLS

VIDEO DETECTION SPECIFICATION



SPECIFICATION FOR A MODULAR (MULTI OR SINGLE CAMERA)
VIDEO DETECTION SYSTEM

1. General
This specification sets forth the minimum requirements for a system that detects vehicles on a roadway
using only video images of vehicle traffic.

1.1 System Hardware

The  video  detection  system  (VDS)  shall  consist  of  up  to  four  video  cameras,  a  video detection
processor (VDP) capable of processing from one to four video sources, output extension modules,
video surge suppressors and a pointing device.

1.2 System Software

The system shall include software that detects vehicles in multiple lanes using only the video image.
Detection zones shall be defined using only an on-board video menu and a pointing device to place the
zones on a video image. Up to 24 detection zones per camera view shall be available.  A separate
computer shall not be required to program the detection zones.

2. Functional Capabilities

2.1 Available System Configuration

a. The  VDS  will  be  deployed  at  locations  where  site  conditions  and  roadway geometry  vary.
The  VDS  system  may  also  be  deployed  at  locations  where existing  cabinets  or  equipment
exist.    Existing site configurations will dictate the availability of cabinet space and VDS usage.

b. The proposed VDS shall be available in various configurations to allow maximum deployment
flexibility.    Each  configuration  shall  have  identical  user  interface  for system  setup  and
configuration.    The communications protocol to each configuration shall be identical and shall be
hardware platform independent.  The proposed VDS shall have multiple configurations available for
deployment as described in Table 1.

Table 1. VDS Configuration

Description No. Video
Inputs

No. Video
Outputs

Mounting
Configuration

Power Supply
Requirements

Dual-Channel
Rack Mounted

2 1 Rack Mount (Type
170 or NEMA TS-1,

TS-2 Racks)

12/24VDC Power
From Rack

2.2 System Interfaces

The following interfaces shall be provided for each of the configurations identified in Table 1.

a. Video Input: Each video input shall accept RS170 (NTSC) or CCIR (PAL) signals from an external
video source (camera sensor, DVD or video tape player).  The interface  connector  shall  be  BNC



type  and  shall  be  located  on  the  front  of  the video processing unit.  For four-channel VDPs,
an adapter cable that converts a DB15  interface  to  4  individual  BNC  connectors  shall  be
used.    The video input shall have the capability to select 75-ohm or high impedance (Hi-Z)
termination.

b. Video Lock LED: A LED indicator shall be provided to indicate the presence of the video signal.
The LED shall illuminate upon valid video synchronization and turn off when the presence of a valid
video signal is removed.

c. Video Output:  One video output shall be provided.    The video output shall be RS170 or CCIR
compliant and shall pass through the input video signal.  For multi-channel video input
configurations, a momentary push-button shall be provided on the front panel to toggle through
each input video channel.  In the absence of a valid  video  signal,  the  channel  shall  be  skipped
and  the  next  valid  video  signal shall  be  switched.    The  video  output  shall  have  the
capability  to  show  text  and graphical  overlays  to  aid  in  system  setup.    The overlays shall
display real-time actuation of detection zones upon vehicle detection or presence.  Overlays shall
be able to be turned off by the user.  Control of the overlays and video switching shall also be
provided through the serial communications port.  The video output interface connector shall be
positive locking BNC type.    Friction type (e.g.  RCA type) connectors shall not be allowed.

d. Serial Communications:  A serial communications port shall be provided on the front panel.  The
serial port shall compliant with EIA232 electrical interfaces and shall use a DB9 type connector.
The serial communications interface shall allow the  user  to  remotely  configure  the  system
and/or  to  extract  calculated vehicle/roadway  information.    The  interface  protocol  shall  be
documented  or interface  software  shall  be  provided.    The interface protocol shall support multi-
drop or point-to-multipoint communications.  Each VDS shall have the capability to be addressable.

e. Contact Closure Output: Open collector contact closure outputs shall be provided.  Four  (4)
open  collector  outputs  shall  be  provided  for  the  single,  dual  or  quad channel rack-mount
configuration.  Additionally, the VDPs  shall allow the use of extension modules to provide up to 24
open collector contact closures per camera input.  Each open collector output shall be capable of
sinking 30 mA at 24 VDC.

Open  collector  outputs  will  be  used  for  vehicle  detection  indicators  as  well  as discrete
outputs for alarm conditions.

f. Logic Inputs: Logic inputs such as delay/extend or delay inhibit shall be supported through the
appropriate detector rack connector pin or front panel connector in the case of  the  I/O  module.
For VDPs and extension modules, 4 inputs shall be supported.  The I/O module shall
accommodate eight (8) inputs.

g. Detection  LEDs:  LEDs  shall  be  provided  on  the  front  panel.    The  LEDs  shall illuminate
when a contact closure output occurs.  Rack-mounted video processors shall have a minimum of
four (4) LEDs.  Rack-mounted extension modules shall have two (2), four (4) or eight (8) LEDs
(depending upon extension module type) to indicate detection.

h. Test  Switches:    The  front  panel  of the  VDP  shall  have  detector  test switches  to allow  the
user  to  place  calls  on  each  channel.    The  test  switch  shall be  able  to place either a
constant call or a momentary call depending on the position of the switch.

i. Mouse Port:  A USB mouse port shall be provided on the front panel of the rack mount  video
processing  unit.    The  mouse  port  shall  not  require  special  mouse software  drivers.    The
mouse  port  shall  be  used  as  part  of  system  setup  and configuration.  A mouse shall be
provided with each video processor.

j. Extension  Modules:  Extension  modules  (EM)  shall  be  available  to  eliminate  the need  of
rewiring  the  detector  rack,  by  enabling  the  user  to  plug  an  extension module  into  the
appropriate  slot  in  the  detector  rack  to  provide  open  collector outputs.    The  extension



module  shall  be  connected  to  the  VDP  by  an  8-wire twisted-pair cable with modular
connectors. VDP and EM communications shall be accommodated by methods using differential
signals to reject electrically coupled noise.    The  extension  module  shall  be  available  in  both  2
and  4  channel configurations.    EM  configurations  shall  be  programmable  from  the  VDP.  A
separate I/O module with 32 outputs and 8 inputs using external wire harness for expanded
flexibility shall also be available.

2.3 General System Functions

a. Detection zones shall be programmed via an on board menu displayed on a video monitor  and  a
pointing  device  connected  to  the  VDP.  The  menu  shall  facilitate placement of detection zones
and setting of zone parameters or to view system parameters. A separate computer shall not be
required for programming detection zones or to view system operation.

b. The VDP shall store up to three different detection zone patterns. The VDP can switch to any one
of the three different detection patterns within 1 second of user request via menu selection with the
pointing device.  Each configuration shall be uniquely labeled and able to be edited by the user for
identification.  The currently active configuration indicator shall be displayed on the monitor.

c. The  VDP  shall  detect  vehicles  in  real  time  as  they  travel  across  each  detection zone.

d. The VDP shall accept new detection patterns from an external computer through the  EIA232  port
when  the  external  computer  uses  the  correct  communications protocol  for  downloading
detection  patterns.  A  Windows™-based  software designed  for  local  or  remote  connection
and  providing  video  capture,  real-time detection  indication  and  detection  zone  modification
capability  shall  be  provided with the system.

e. The VDP system shall have the capability to automatically switch to any one of the stored
configurations based on the time of day which shall be programmable by the user.

f. The  VDP  shall  send  its  detection  patterns  to  an  external  computer  through  the EIA232  port
when  requested  when  the  external  computer  uses  the  appropriate communications protocol
for uploading detection patterns.

g. The VDP shall default to a safe condition, such as a constant call on each active detection channel,
in the event of unacceptable interference or loss of the video signal.

h. The  system  shall  be  capable  of  automatically  detecting  a  low-visibility  condition such as fog
and respond by placing all defined detection zones in a constant call mode.    A  user-selected
alarm  output  shall  be  active  during  the  low-visibility condition that can be used to modify the
controller operation if connected to the appropriate controller input modifier(s).  The system shall
automatically revert to normal detection mode when the low-visibility condition no longer exists.

3. Vehicle Detection
3.1 Up to 24 detection zones per camera input shall be supported and each detection zone can be

sized to suit the site and the desired vehicle detection region.

3.2 The VDP shall provide up to 24 open collector output channels per camera input using one or
more extension modules.

3.3 A single detection zone shall be able to replace multiple inductive loops and the detection
zones  shall  be  OR'ed  as  the  default  or  may  be  AND'ed  together  to  indicate  vehicle
presence on a single phase of traffic movement.

3.4 Placement  of  detection  zones  shall  be  done  by  using  only  a  pointing  device,  and  a
graphical  interface  built  into  the  VDP  and  displayed  on  a  video  monitor,  to  draw  the
detection zones on the video image from each video camera. No separate computer shall be
required to program the detection zones.



3.5 Up to 3 detection zone patterns shall be saved for each camera within the VDP memory.  The
VDP's memory shall be non-volatile to prevent data loss during power outages.

3.6 The activation of the detection zone pattern for current use shall be done through a local menu
selection. It shall be possible to activate a detection zone pattern from VDP memory and have
that detection zone pattern displayed within 1 second of activation.

3.7 When a vehicle is detected within a detection zone, the corners of the detection zone shall
activate on the video overlay display to confirm the detection of the vehicle.

3.8 Detection  shall  be  at  least  98%  accurate  in  good  weather  conditions,  with  slight
degradation  possible  under  adverse  weather  conditions  (e.g.  rain,  snow,  or  fog)  which
reduce visibility. Detection accuracy is dependent upon site geometry, camera placement,
camera  quality  and  detection  zone  location,  and  these  accuracy  levels  do  not  include
allowances for occlusion or poor video due to camera location or quality.

3.9 The  VDP  shall  provide  dynamic  zone  reconfiguration  (DZR).  DZR  enables  normal
operation of existing detection zones when one zone is being added or modified during the
setup  process.  The  new  zone  configuration  shall  not  go  into  effect  until  the configuration
is saved by the operator.

3.10 Detection  zone  setup  shall  not  require  site  specific  information  such  as  latitude and
longitude to be entered into the system.

3.11 The  VDP  shall  process  the  video  input  from  each  camera  at  30  frames  per  second.
Multiple camera processors shall process all video inputs simultaneously.

3.12 The VDP shall output a constant call during the background learning period of no more than 3
minutes.

3.13 3.13  Detection  zone  outputs  shall  be  configurable  to  allow  the  selection  of  presence,
pulse, extend, and delay outputs.  Timing parameters of pulse, extend, and delay outputs shall
be user definable between 0.1 to 25.0 seconds.

3.14 Up to six detection zones per camera view shall have the capability to count the number of
vehicles detected.  The count value shall be internally stored for later retrieval through the
EIA232 port.  The zone shall also have the capability to calculate and store average speed  and
lane  occupancy  at  bin  intervals  of  10  seconds,  20  seconds,  1  minute,  5 minutes, 15
minutes, 30 minutes and 60 minutes.

4. 4. VDP and EM Hardware
4.1 The  VDP  and  extension  module  (EM)  shall  be  specifically  designed  to  mount  in  a

standard detector rack, using the edge connector to obtain power, provide contact closure
outputs  and  accept  logic  inputs  (e.g.  delay/extend).    No  adapters  shall  be  required  to
mount the VDP or EM in a standard detector rack.  Detector rack rewiring shall not be required.

The EM shall be available to avoid the need of rewiring the detector rack, by enabling the user
to  plug  an  extension  module  into  the  appropriate  slot  in  the  detector  rack.  The
extension  module  shall  be  connected  to  the  VDP  by  an  8-wire  cable  with  modular
connectors, and shall output contact closures in accordance with user selectable channel
assignments. The EM is available in 2, 4, or 32 channel configurations.



4.2 Input Power

The VDP and EM shall be powered by 12 or 24 volts DC.  VDP and EM modules shall
automatically compensate for either 12 or 24 VDC operation.  VDP power consumption shall
not exceed 7.5 watts. The EM power consumption shall not exceed 3 watts.

4.3 Input and Outputs

The VDP and EM shall include detector input and output pin out compatibility with industry
standard detector racks.  The 32-channel EM shall accommodate inputs through a 15-pin “D”
connector and shall provide outputs through a 37-pin “D” connector on the front panel.

4.4 Video Inputs

VDPs shall include one, two or four BNC video input connections suitable for composite video
inputs.  The video input shall include a switch selectable 75-ohm or high impedance termination
to allow camera video to be routed to other devices, as well as input to the VDP for vehicle
detection.

4.5 Video Outputs

The front of the VDP shall include one BNC video output providing real time video output that
can be routed to other devices.

4.6 Operating Temperature

The VDP shall operate satisfactorily in a temperature range from -34 °C to +74 °C and a
humidity  range  from  0%RH  to  95%RH,  non-condensing  as  set  forth  in  NEMA
specifications.

4.7 Status Indicators

The front face of the VDP shall contain indications, such as LED displays, to enable the user  to
view  real  time  detections  for  each  channel  of  detection  when  the  system  is operational.

4.8 Serial Communication Port

The VDP shall include an EIA232 port for serial communications with a remote computer.  This
port shall be a 9-pin "D" subminiature connector on the front of the VDP.

4.9 On-board Memory

The VDP shall utilize non-volatile memory technology to enable the loading of modified or
enhanced software through the EIA232 port and without modifying the VDP hardware.

4.10 Video Surge Suppression

An  Edco  CX-06M  video  surge  suppresser  shall  be  provided  for  each  video  input.    The
surge  suppresser  shall  be  directly  grounded  to  the  cabinet  ground  rod  using  14  AWG
minimum.



5. Camera Sensor
To  accommodate  deployment  flexibility,  two  variations  of  the  camera  sensor  shall  be
available from the VDS supplier.  The VDS supplier shall offer a standard camera sensor that is
compatible with the VDP.  The supplier shall also offer an advanced camera sensor with
different functional attributes to further ease installation and maintenance.

5.1 The following are the unique attributes that apply to the advanced camera sensor only.

a. The advanced camera enclosure shall utilize Indium Tin Oxide (ITO) technology for the heating
element of the front glass.  The transparent coating shall not impact the visual acuity and shall
be optically clear.

b. Cable terminations at the camera for video and power shall not require crimping or special
tools.  The video termination shall only require a coax stripper and a screw driver.  No
connectors (e.g. BNC) shall be required.  The power termination shall only require a standard
wire stripper and screw driver.

c. The camera sensor shall allow the user to set the focus and field of view either at the camera
sensor or from the controller cabinet.  Camera sensor control from the controller cabinet shall
communicate over the coaxial cable.  No additional wires shall be required.

5.2 The video cameras used for traffic detection shall be furnished by the VDS supplier and shall
be qualified by the supplier to ensure proper system operation.

5.3 The  camera  shall  produce  a  useable  video  image  of  the  bodies  of  vehicles  under  all
roadway  lighting  conditions,  regardless  of  time  of  day.  The  minimum  range  of  scene
luminance  over  which  the  camera  shall  produce  a  useable  video  image  shall  be  the
minimum range from nighttime to daytime, but not less than the range 1.0 lux to 10,000 lux.

5.4 The  camera  shall  be  digital  signal  processor  (DSP)  based  and  shall  use  a  sensing
element and shall output color video with resolution of not less than 470 TV lines.  The imager
shall have a minimum effective area of 768(h) x 494(v) pixels.

5.5 The  camera  shall  include  an  electronic  shutter  control  based  upon  average  scene
luminance and shall be equipped with an auto-iris lens that operates in tandem with the
electronic shutter.

5.6 The imager luminance signal-to-noise ratio (S/N) shall be more than 50 dB.

5.7 The camera shall utilize automatic white balance.

5.8 The  camera  shall  include  a  variable  focal  length  lens  with  variable  focus  that  can  be
adjusted, without opening up the camera housing, to suit the site geometry by means of a
portable  interface  device  designed  for  that  purpose  and  manufactured  by  the  detection
system supplier.

5.9 The  horizontal  field  of  view  shall  be  adjustable  from  5.4  to  50.7  degrees  minimum.    A
single  camera  configuration  shall  be  used  for  all  approaches  in  order  to  minimize  the
setup time and spares required by the user.

5.10 The lens shall also have an auto-focus feature with a manual override to facilitate ease of
setup.



5.11 The  camera  shall  incorporate  the  use  of  preset  positioning  that  store  zoom  and  focus
positioning  information.    The  camera  shall  have  the  capability  to  recall  the  previously
stored preset upon application of power.

5.12 The  camera  electronics  shall  employ  automatic  gain  control  (AGC)  to  produce  a
satisfactory image at night.

5.13 The camera shall be housed in a weather-tight sealed enclosure.  The enclosure shall be made
of 6061 anodized aluminum.  The housing shall be field rotatable to allow proper alignment
between the camera and the traveled road surface.

5.14 The enclosure shall be design so that the pan, tilt and rotation of the camera assembly can be
accomplished independently without affecting the other settings.

5.15 The  glass  face  on  the  front  of  the  enclosure  shall  have  an  anti-reflective  coating  to
minimize light and image reflections.

5.16 The camera enclosure shall be equipped with a sunshield.  The sunshield shall include a
provision for water diversion to prevent water from flowing in the camera's field of view. The
camera enclosure with sunshield shall be less than 6" diameter, less than 18" long, and shall
weigh less than 6 pounds when the camera and lens are mounted inside the enclosure.

5.17 The  camera  enclosure  shall  include  a  proportionally  controlled  heater  to  assure  proper
operation of the camera system at low temperatures and prevent moisture condensation on the
optical faceplate of the enclosure.

5.18 When  mounted  outdoors  in  the  enclosure,  the  camera  shall  operate  satisfactorily  in  a
temperature range from -34 °C to +60 °C and a humidity range from 0% RH to 100% RH.

5.19 The camera shall be powered by 120-240 VAC 50/60 Hz.  Power consumption shall be 45
watts or less under all conditions.

5.20 Recommended  camera  placement  height  shall  be  33  feet  (or  10  meters)  above  the
roadway, and over the traveled way on which vehicles are to be detected. For optimum
detection the camera should be centered above the traveled roadway. The camera shall view
approaching  vehicles  at  a  distance  not  to  exceed  350  feet  for  reliable  detection (height
to distance ratio of 10:100).  camera placement and field of view (FOV) shall be unobstructed
and as noted in the installation documentation provided by the supplier.

5.21 The camera enclosure for the standard camera sensor shall be equipped with separate,
weather-tight connections for power and video cables at the rear of the enclosure. These
connections may also allow diagnostic testing and viewing of video at the camera while the
camera  is  installed  on  a  mast  arm  or  pole  using  a  lens  adjustment  module  (LAM)
supplied by the VDS supplier. Video and power shall not be connected within the same
connector.

5.22 The video signal output by the camera shall in accordance with NTSC and PAL format
standards and shall be able to transmit VDP-usable video signals up to 1000 feet.

5.23 The video signal shall be fully isolated from the camera enclosure and power cabling.

6. Installation
6.1 The coaxial cable to be used between the camera and the VDP in the traffic cabinet shall be

Belden 8281.  This cable shall be suitable for installation in conduit or overhead with
appropriate span wire. BNC plug connectors shall be used where applicable.  The coaxial
cable, BNC connector, and crimping tool shall be approved by the supplier of the video
detection system, and the manufacturer's instructions must be followed to ensure proper
connection.



6.2 The  power  cabling  shall  be  16  AWG  three-conductor  cable  with  a  minimum  outside
diameter of 0.325 inch and a maximum diameter of 0.490 inch. The cabling shall comply with
the National Electric Code, as well as local electrical codes.  Cameras may acquire power from
the luminaire if necessary.

6.3 The  video  detection  camera  shall  be  installed  by  factory-certified  installers  as
recommended by the supplier and documented in installation materials provided by the
supplier.  Proof of factory certification shall be provided.

7. Limited Warranty
7.1 The supplier shall provide a limited three-year warranty on the video detection system.

7.2 During  the  warranty  period,  technical  support  shall  be  available  from  the  supplier  via
telephone within 4 hours of the time a call is made by a user, and this support shall be available
from factory-certified personnel or factory-certified installers.

7.3 During the warranty period, updates to VDP software shall be available from the supplier
without charge.

8. Maintenance and Support
8.1 The supplier shall maintain an adequate inventory of parts to support maintenance and repair of

the video detection system. These parts shall be available for delivery within 30 days of
placement of an acceptable order at the supplier's then current pricing and terms of sale for
said parts.

8.2 The  supplier  shall  maintain  an  ongoing  program  of  technical  support  for  the  video
detection system.  This technical support shall be available via telephone, or via personnel sent
to the installation site upon placement of an acceptable order at the supplier's then current
pricing and terms of sale for on site technical support services.

8.3 Installation  or  training  support  shall  be  provided  by  a  factory-authorized  representative
and shall be a minimum IMSA-Level II Traffic Signal Technician certified.

8.4 All product documentation shall be written in the English language.
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CONTRACTOR NAME: 

Contract Type City Project No.:

Job Order No. Contractor's Job No.:

Fee Type: Prepared by: Michael Wendtland

Job Title: Date: 2/8/2016

Location: Revision:

SECTION A:  LABOR (inclusive of burden)

Position
Unit Quantity Each Total Total

Hours 8.0 79.75$                             638.00$             638.00$             
Hours 79.75$                             -$                   -$                   
Hours 58.00$                             -$                   -$                   
Hours 65.00$                             -$                   -$                   
Hours 160.0 44.95$                             7,192.00$          7,192.00$          
Hours 58.00$                             -$                   -$                   
Hours 50.75$                             -$                   -$                   
Hours 36.25$                             -$                   -$                   
Hours 160.0 42.50$                             6,800.00$          6,800.00$          
Hours 160.0 29.00$                             4,640.00$          4,640.00$          

19,270.00$        

SECTION B:  EQUIPMENT (supporting information attached)
Item

Unit Quantity Each Total Total
Hours 19.80$                             -$                   -$                   
Hours 80.0 25.60$                             2,048.00$          2,048.00$          
Hours 25.60$                             -$                   -$                   
Hours 47.80$                             -$                   -$                   
Hours 16.0 43.85$                             701.60$             701.60$             
Hours 47.80$                             -$                   -$                   
Hours 48.99$                             -$                   -$                   
Hours 36.95$                             -$                   -$                   
Hours 32.0 38.00$                             1,216.00$          1,216.00$          
Hours 4.0 16.00$                             64.00$               64.00$               
Hours 4.0 16.00$                             64.00$               64.00$               
Hours 4.0 16.00$                             64.00$               64.00$               
Hours 16.00$                             -$                   -$                   
Hours 6.50$                               -$                   -$                   
Hours 9.00$                               -$                   -$                   
Hours 12.00$                             -$                   -$                   
Hours 15.00$                             -$                   -$                   
Hours 80.0 2.50$                               200.00$             200.00$             

4,357.60$          

 Job Order Cost Proposal

Total Labor Cost
Laborer

OTDR

Arrow Board
Total Equipment Cost

Service Truck

Redhawk Solutions LLC

Furnish & Install 2 -3" Conduits across each intersection approach, Furnish & Install #7 Pullboxes, Rewire Intersection, Furnish & Install Video 
Detection,  Asphalt, Concrete and Landscape Restoration, Provide Traffic Control, Provide Off-Duty Officers during intersection shut down

1

Labor Cost

Fountain Hills Blvd. & Palisades Blvd.

Brief Description of Work to be Performed (attach detailed scope of work, clarifications, assumptions, etc.) 

Peoira JOC - FY (14) Traffic Signal Program C2016-173

2016-FTH-0204

Fountain Hills Blvd. & Palisades Blvd Traffic Signal Improvements

To Be Assigned

Guaranteed Maximium Price

Project Manager 2 (Junior Experience Level)

Position

Project Coordinator
Operator

Construction Principal

Pole Trailer
Jack Hammer

Fusion Splicer

JOC Program Coordinator
Project Manager 1 (Senior Experience Level)

Superintendent 1 (Senior Experience Level)
Superintendent 2 (Fiber Optic Experience)
Project Engineer

Splicing Van
F800 Transport

Equipment
Item

Backhoe

Pickup Truck

Bucket Truck

Skid Steer
Mini Excavator
Dump Trailer
Water Trailer
Transport Trailer

Jumping Jack

Digger Derrick
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SECTION C:  MATERIALS

Item
Unit Quantity Each Total Total
EA 1.0 17,250.00$                      17,250.00$        17,250.00$        

Lump 1.0 7,900.00$                        7,900.00$          7,900.00$          
Ton 4.0 50.00$                             200.00$             200.00$             
Yard 5.0 100.00$                           500.00$             500.00$             
Lump 1.0 3,000.00$                        3,000.00$          3,000.00$          

-$                   -$                   
-$                   -$                   

-$                                 -$                   -$                   
-$                                 -$                   -$                   
-$                                 -$                   -$                   

28,850.00$        

SECTION D:  SUBCONTRACTORS (Including Consultants)
Item
Total
27,500.00$        

5,000.00$          
2,600.00$          

-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   

$35,100.00

Landscape Rock
Concrete Minimim Load

Bee Line Directional Drillin
Trafficade

Directional Boring (Rocky Conditions - Excluding Solid Rock)
Workzone Traffic Control

Total Subcontractor Cost

Total Material Cost

Off-Duty OfficersFountain Hills Police 

Description of Work to be Performed

Minimum Asphalt Patch for Potholes

Wire and Conduit (Brown Wholesale)

(Supporting quote & information attached)

Material
Item

Company

Iteris Video Detection System for 4 Approaches
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SECTION E:  ALLOWANCES & CONTINGENCIES
Item
Total

-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   

$0.00

OVERHEAD: 6.80%

PROFIT: 10%

Subtotal General Contractor Costs (A+B+C): $52,477.60
JOC's Overhead (%) & Profit (%) $8,816.24
Total General Contractor Costs $61,293.84

Subtotal Subcontractor Costs (D) $35,100.00
JOC's Profit (%) $3,510.00
Total Subcontractor Costs $38,610.00

Subtotal Allowances/Contingencies (E) $0.00
JOC's Overhead (%) & Profit (%) $0.00
Total Subcontractor Costs $0.00

Subtotal Construction $99,903.84
Insurance 2.16% $2,157.92
Bond 0.71% $709.32
Sales Tax (65% of 8.1%) 5.265% $5,410.90

TOTAL JOB ORDER COST: $108,181.97

Submitted by:

Michael Wendtland, Estimator 2/8/2016
Name, Title Date

Rev: 9/12/2013  CF

Company
JOC Contractor Name

Allowance B Description

JOC Contractor Name Contractor's Construction Contingency

Allowance A Description

Allowance C Description

Rates from Matrix

Town of Fountain Hills Owner's Construction Contingency

Total Allowances & Contingencies Cost

Description of Allowances & Contingencies
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Iteris, Inc.
1700 Carnegie Avenue
Suite 100
Santa Ana, CA 92705-5551

Daniel Nall
(602) 828-3349
djn@iteris.com

EQUIPMENT QUOTATION
Quote #00002794

February 2, 2016

Iteris, Inc.   Confidential                                                                                                                                                          February 2, 2016                                                                                                                                                                                                         Page 1 of 2                                                                                                                                                                  

Michael Wendtland  
   AZ 
(480) 235-6800  
michael@redhawksolutionsaz.com

Agency:  Town of Fountain Hills
Project Name:  Iteris 4 Cam System, Fountain Hills, C2016-173
Contractor: Redhawk Solutions
Reference:  Fountain Hills Blvd & Palisades Blvd, Fountain Hills

Delivery Term:  FOB Shipping Point      
Payment Terms:  NET 30 Days                                            

Fax or email Purchase Orders to: Roadway Sales Support, 949-270-9615 or RS-Sales-Support@iteris.com.  Please include Quote Number on your Purchase Order.  Prices are valid for 30 days from the 
date of quote unless extended in writing. Prices on this quote include material only unless otherwise stated. For questions regarding this quotation, please contact the representative listed above.

Product Name Product Description Qty Unit Price Ext. Price
SURGEPAN Power & Video Surge Protection Panel w/ mounting for up to 4 Suppressors (Din Rail Configuration) 1 $300.00

CAMBRKT4 Iteris Universal Mount Camera Bracket (Standard Mount) 4 $200.00

EDGE2-2PAK Edge 2 Intersection Package (Includes 2x EDGE2-2, 1 Mouse, 1 EDGE2MANUAL, 4 Right Angle BNC, 4 SURGEVAN, 6 
FCABLE)
Total of 4 video inputs using 2x Edge2-2 dual video input processor.

1 $7,425.00

EDGE2-TS2-IM-PAK Integrated BIU and Edge communication module for TS2 applications (Includes: TS2-IM module, RJ45 CABLES, interface 
cables, and Users Manual)
Fits in the BIU slot of NEMA TS-2 detector racks.

1 $1,000.00

ISOCBL Iteris Approved Siamese Cable, per foot 1000 $1,500.00

MON-10LCD 10in. Color LCD Monitor, 2 composite video inputs and 1 low res VGA input) (NTSC/PAL) 1 $425.00

RZ4A-WDR-PAK Iteris Vantage Color Camera Assembly - Model CAM-RZ4A - WDR Imager, 115VAC, NTSC w/ EDCO RMCX1.05 - Video Coax 
Suppression (Connectorless Termination)

4 $6,400.00

$17,250.00

SUBTOTAL $17,250.00
Important Notes:

FREIGHT

This quotation and any resulting order are subject to Iteris’ Roadway Sensor Products Standard Terms and Conditions of Sale attached hereto or available at 
http://www.iteris.com/RS-Std-TC.pdf, which are incorporated herein by this reference. TAX $0.00
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February 2, 2016
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Authorized Signature:

TOTAL $17,250.00



Iteris Roadway Sensor Products 
Standard Terms and Conditions of Sale 

1. Sole Agreement.  These Standard Terms and Conditions of Sale for 
the sale and purchase of goods and services between Iteris, Inc.  
(“Iteris”) and the purchaser or buyer (“Purchaser”) indicated on the face 
of the price quotation, proposal, contract, sales order or offer from Iteris 
constitute the entire agreement between Iteris and Purchaser (the 
“Agreement”) and supersede any prior agreement or understanding, 
whether oral or written, relating to the subject matter of this Agreement. 
Iteris shall not be bound by any terms or conditions not set forth in this 
Agreement, including but not limited to, any purchase order or purchase 
contract (“Order”) from Purchaser that is in any way inconsistent with or 
in addition to this Agreement. This Agreement may not be expanded or 
modified except by an instrument in writing executed by an authorized 
representative of Iteris. Iteris’ acceptance of Purchaser’s Order shall not 
be deemed an acceptance of any modification to any term or condition 
contained herein, but rather an acceptance of Purchaser’s agreement to 
purchase goods and services upon the terms set forth in this Agreement. 
All Orders, whether or not based on specific quotations, are subject to 
Iteris’ acceptance by an authorized Iteris representative.   
2. Shipment.  All prices are in United States Dollars (USD or $) and 
quoted FCA (Free Carrier at named point, Incoterms® 2010), or in 
jurisdictions that have not adopted Incoterms®, FOB at the shipping point 
of Iteris, Inc. Title to goods sold hereunder (individually, a “Product” and 
collectively, “Products) shall pass to the Purchaser upon delivery of 
Products to the carrier. Iteris, however, retains a security interest and a 
vendor’s lien against the Products until payment in full is received. 
Purchaser agrees to perfect and maintain such security interest for Iteris. 
In the absence of specific written instructions that Iteris has accepted, 
Iteris will ship Products by what it deems to be the most appropriate 
method for shipment. Although Iteris may transact for carriage, all freight 
charges and insurance premiums will be for the account of Purchaser. 
Upon delivery to the carrier, Purchaser assumes all risk of loss. Any such 
loss shall not relieve Purchaser of its obligation to pay Iteris in full for 
Products, freight and insurance. Purchaser shall have the right to negotiate 
with the carrier and/or insurer to recoup its loss. 
3. Delivery.  Standard shipments to Purchaser will be approximately 
30-45 days after receipt of an Order. In the event that Purchaser requests a 
guaranteed ship date, Iteris reserves the right, after notice to Purchaser, to 
include in the final purchase price any expenses which increase the cost of 
production or delivery, including but not limited to, expediting and 
overtime expenses, parts procurement premiums, etc. Iteris reserves the 
right to ship complete orders in advance of the ship dates specified and, 
with prior approval from Purchaser, partial orders. Iteris shall not be liable 
for either delays in delivery or the failure to manufacture if such delay or 
failure is due to causes beyond Iteris’ reasonable control, including but 
not limited to, acts of God, acts or omissions of either Purchaser or third 
parties, intervention of any government authority, strikes, lockouts or 
other labor disturbances, floods, fires, earthquakes, epidemics, 
quarantines, riots, wars, delays in transportation, or where Iteris is unable 
to obtain necessary labor, materials or manufacturing facilities. In the 
event of such delay or failure, the delivery date shall be extended for a 
period equal to the time lost by reason of the delay or failure.  
4. Payment Terms. Unless an authorized Iteris representative agrees 
upon different credit terms in writing at the time of acceptance of 
Purchaser’s order, the standard terms of payment shall be cash or wire 
transfer of funds in advance of shipment or, for international shipments, 
Irrevocable Sight Letter of Credit collectable within thirty (30) days after 
shipment. Iteris’ obligation to deliver Products is subject to Purchaser’s 
compliance with the foregoing payment terms, or in the event credit is 
granted by Iteris, any such credit terms provided. Iteris may at any time, 
in its reasonable business judgment, if the financial condition of Purchaser 
warrants, either alter the credit terms or suspend credit and delay delivery 
until such time as the revised credit terms are met. Iteris shall have the 
right to cancel any unfilled order, or delay its shipment, for failure of 
Purchaser to meet its payment schedule or obligations. In the event any 
payment is not made when due, Iteris shall have the right to accelerate the 
due date of the entire unpaid balance and to increase the unpaid balance of 
the sales price at the rate of one percent (1%) per month, or the maximum 

allowed by law, on the unpaid balance until the account is paid in full, in 
addition to any reasonable attorneys’ fees or other collection expenses. 
5.  Taxes. All prices are exclusive of any and all taxes, duties, tariffs, 
fees, or assessments, including but not limited to sales, use, excise, VAT, 
or similar taxes and export or import duties or fees applied to the sale or to 
the Products sold, by any United States or foreign federal, state, 
provincial, or local governmental body. Any such taxes that must be paid 
by Iteris shall be separately itemized on Iteris’ invoice and paid by 
Purchaser, or in lieu thereof, Purchaser shall furnish Iteris a properly 
executed tax exemption certificate prior to shipment. 
6. Limited Warranty. 
Iteris Hardware Products: Unless otherwise specified in writing by an 
authorized Iteris representative, hardware Products marked as 
manufactured by or for Iteris or marked with an Iteris brand or trademark 
are warranted, at the time of shipment to Purchaser, to conform to Iteris’ 
published specifications and to be free from defects in material and 
workmanship. The occurrence of any of the following terminates Iteris’ 
Limited Warranty: (i) a Product fails as the result, in whole or in part, of 
modification or repair of the Product not conducted in conformity with 
Iteris’ approved procedures; (ii) a Product fails as the result, in whole or 
in part, of improper or insufficient maintenance; (iii) a Product is 
damaged due to, in whole or in part, electrical power surge, lightning 
strike, accident, negligence, improper storage, incorrect installation, 
incorrect operation, unusual deterioration due to physical environments in 
excess of limits set forth in Product manuals, or any other type of abuse or 
misuse; or (iv) the removal of serial numbers, or the removal, mutilation 
or defacement of any part of a Product. As a condition to making any 
claim under this Limited Warranty, Purchaser must request a Return 
Material Authorization (“RMA”) before the Limited Warranty terminates 
or expires. Provided that the Limited Warranty has not terminated or 
expired, Iteris shall issue the RMA and Purchaser shall have the right to 
return the non-conforming Product, transportation prepaid, to Iteris for 
repair or, solely at Iteris’ option, replacement with new or reconditioned 
materials. Except for repair or replacement, Iteris shall be under no other 
liability to Purchaser. This is a Limited Warranty only and, unless 
otherwise specified in writing by Iteris, shall expire thirty-six (36) 
months after the date of shipment of each unit of Product to Purchaser. 
Repaired or replaced Products have a Limited Warranty for the greater of 
ninety (90) days from the time of shipment or the remainder of the 
original warranty period.  
Iteris Software Products: Unless otherwise specified in writing by an 
authorized Iteris representative, software Products marked as 
manufactured by or for Iteris or marked with an Iteris brand or trademark 
are warranted to the licensed End User in accordance with the software 
license and warranty packaged with the software.  
Non-Iteris Products. Hardware or software Products marked as 
manufactured or produced by others or marked with a brand or trademark 
of a party other than Iteris are warranted, if at all, by the manufacturer or 
producer to the End User in accordance with the warranty documentation 
provided by the manufacturer or producer. 
NO OTHER WARRANTIES OR GUARANTEES, EXPRESSED OR 
IMPLIED INCLUDING MERCHANTABILITY OR FITNESS FOR A 
PARTICULAR PURPOSE, ARISING BY LAW, CUSTOM OR 
CONDUCT, SHALL BE APPLICABLE. NO REPRESENTATION OR 
WARRANTY BY PURCHASER SHALL EXTEND THE LIABILITY 
OR RESPONSIBILITY OF ITERIS BEYOND THE TERMS OF THIS 
PROVISION. THE RIGHTS AND REMEDIES PROVIDED HEREIN 
ARE EXCLUSIVE AND IN LIEU OF ANY OTHER RIGHTS OR 
REMEDIES. IN NO EVENT SHALL ITERIS HAVE ANY LIABILITY 
FOR CONSEQUENTIAL OR INCIDENTAL DAMAGES, OR FOR 
LOSS, DAMAGE OR EXPENSE DIRECTLY OR INDIRECTLY 
ARISING FROM USE OF THE PRODUCTS, OR AN INABILITY TO 
USE PRODUCTS EITHER SEPARATELY OR IN COMBINATION 
WITH OTHER SOFTWARE, EQUIPMENT OR MATERIALS, OR 
FROM ANY OTHER CAUSE. 

August 2013 1 of 2 Iteris Roadway Sensor Products Standard Terms and Conditions 



Iteris Roadway Sensor Products 
Standard Terms and Conditions of Sale 

7. Return Material Authorizations. Upon request by Purchaser for an 
RMA whether for repair, replacement, or credit, Iteris agrees that it will 
either issue such RMA or provide Purchaser with a written explanation for 
its refusal to issue the RMA within thirty (30) days of the request by 
Purchaser. If Iteris provides a Field Replaceable Unit (“FRU”) or 
replacement Product in advance of receipt of an authorized return and 
does not receive the returned unit within 30 days of shipment, Purchaser 
will be invoiced for the FRU or replacement. Purchaser shall pay all 
shipping costs for items returned to Iteris. For items repaired or replaced 
under a valid warranty claim, Iteris shall pay shipping costs for return of 
repaired or replaced item to Purchaser. 
8. Intellectual Property Indemnification. Iteris shall indemnify and 
hold harmless Purchaser and its customers from loss, damage or liability 
for infringement of a United States (U.S.) patent or U.S. copyright 
("intellectual property") arising out of the sale or use of Iteris Products 
delivered to Purchaser hereunder (the “Indemnity”); provided that 
Purchaser notifies Iteris in writing within ten (10) days of Purchaser's first 
notice of an infringement claim, threat or suit ("Infringement Claim") and 
fully cooperates with Iteris in the defense of such Infringement Claim and 
the avoidance of infringement by, including but not limited to, providing 
Iteris any requested authority, information, and assistance necessary. Iteris 
shall be entitled, at its election, to assume the defense of any Infringement 
Claim. The foregoing Indemnity shall not apply when normally non-
infringing Iteris Products are rendered infringing by (i) Purchaser's or its 
customer's alteration of Iteris Products or the operation thereof, (ii) use of 
Iteris Products in combination with other equipment or software, or (iii) 
Iteris’ modification of its products in compliance with the Purchaser's 
specifications or instructions. Iteris shall have the right to resolve any 
Infringement Claim in the manner it deems appropriate, including, but not 
limited to, (i) obtaining a license from the owner of the alleged infringed 
intellectual property, (ii) rescinding the purchase of the Iteris Product, or 
(iii) modifying or replacing the alleged infringing Product with non-
infringing Product. The foregoing Indemnity shall not extend to claims 
based on infringement of intellectual property outside the United States of 
America. Iteris’ sole obligation and liability to Purchaser and its 
customers with respect to indemnification of claims shall be as set forth in 
this paragraph and specifically excludes indemnification for consequential 
damages, incidental damages, punitive damages, and attorneys' fees. 
9. Product Liability, Mutual Indemnification. In the event Purchaser 
receives a claim that a Product or any component thereof, delivered by 
Iteris to Purchaser, has caused personal injury or damage to property of 
others, Purchaser shall immediately, but in no circumstances in less than 
ten (10) days, notify Iteris in writing of all such claims. Iteris shall 
indemnify and hold harmless the Purchaser for any costs or damages to 
the extent caused by the defective Product or the negligence of Iteris, its 
agents, or its employees, and Iteris shall be entitled, at its election, to 
assume the defense of any claims related thereto. Purchaser shall 
indemnify, defend and hold harmless Iteris from and against all claims, 
demands, losses and liability arising out of damage to property or injury to 
persons caused by or in connection with the products, acts or omissions of 
Purchaser and its agents and employees, and from and against all claims, 
demands, losses and liability for costs or fees, including reasonable 
attorneys' fees in connection therewith. 
10. Arbitration. It is the intent of the parties that any controversy will be 
elevated to the highest management levels within the respective 
organizations in an attempt to resolve the matter most efficiently. If the 
parties are unable, after good faith negotiations, which each hereby 
covenants to undertake, to resolve any dispute, claim or controversy 
arising between them, the parties hereby expressly agree that the exclusive 
means of resolving any such dispute, claim or controversy arising out of 
or relating to this agreement or the breach, termination, enforcement, 
interpretation or validity thereof, including the determination of the scope 
or applicability of this agreement to arbitrate, shall be determined by 
arbitration. If the Purchaser has an office located in the United States, 
arbitration shall be conducted under the Streamlined Arbitration Rules and 
Procedures of JAMS, a national alternative dispute resolution service 
(www.jamsadr.com) and shall be conducted in the English language, in 

Los Angeles, CA USA, by one (1) arbitrator appointed in accordance with 
said rules. If the Purchaser does not have an office in the United States, 
arbitration shall be conducted under the Rules of Arbitration of the 
International Chamber of Commerce and be conducted in the English 
language, in New York, NY, USA, by one (1) arbitrator appointed in 
accordance with said Rules of Arbitration. Judgment on the arbitration 
award may be entered in any court having jurisdiction. This clause shall 
not preclude parties from seeking provisional remedies in aid of 
arbitration from a court of appropriate jurisdiction nor shall it preclude 
Iteris from any pursuit allowed by the full extent of the law for collection 
of amounts owed by Purchaser under any credit arrangement. The 
arbitrator may, in the award, allocate all or part of the costs of the 
arbitration, including the fees of the arbitrator and the reasonable 
attorneys’ fees of the prevailing party. 
11. Product Modifications. Iteris reserves the right, at any time and 
without notice to Purchaser, to modify Products, in whole or in part, to 
include therein changes deemed appropriate by Iteris which do not 
adversely affect the form, fit or function of the Products, and without 
incurring any liability, to change or modify any Product previously 
delivered, or to supply new Products in replacement thereof. 
12. Export Responsibility. All sales hereunder shall at all times be 
subject to the export control laws and regulations of the U.S. government. 
Purchaser agrees that it shall not make any disposition, by way of 
transshipment, re-export, diversion or otherwise, except as said laws and 
regulations may expressly permit, of U.S. origin goods purchased from 
Iteris, other than as to the ultimate country of destination specified on 
Purchaser’s order and/or declared as the country of ultimate destination on 
Iteris’ invoices. 
13. General.  
a) No modification of a quotation or a resulting order shall be binding 
unless in writing signed by an authorized representative of Iteris.  
b) No waiver by either party of any default shall be deemed a waiver of 
any subsequent default.  
c) Purchaser shall not assign its Order or any interest therein or any 
rights hereunder without the written consent of Iteris, and any such 
purported assignment shall be null and void and of no affect whatsoever.  
d) Purchaser agrees that it will not modify, reproduce, reverse engineer, 
reverse compile, disassemble, translate, de-compile, deconstruct or 
decrypt, the whole or any part of the Products, including any software 
embedded therein.  
e) All quotations and any resulting order shall be construed, interpreted 
and governed by the laws of the State of California, USA, but specifically 
excluding any International Convention regarding the International Sales 
of Goods. Should any court of competent jurisdiction determine any 
portion hereof illegal or against public policy, such determination shall 
not affect that portion herein that is not illegal or against public policy. In 
the event that the federal, state, provincial, city or local government or any 
bureau or agency thereof, should promulgate any law, rule or regulation 
affecting prices, deliveries or any other term of a contract resulting from a 
quotation, then, at the option of Iteris communicated to the Purchaser in 
writing within a reasonable time, the contract between Iteris and the 
Purchaser may be either terminated by Iteris and be of no force and effect 
and the parties shall be restored to the position they occupied before the 
contract was executed, or Iteris may make such changes in the price, 
delivery schedule and terms as Iteris in its reasonable business judgment 
may deem necessary to comply with such law, rule or regulation.  
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(480) 235-6800
michael@redhawksolutionsaz.com

ROC 295206

prepared for:
The Town of Fountain Hills

February 8, 2016

DIRECTIONAL DRILLING 
SUBCONTACTOR QUOTE 
from Beeline Directional 

Drilling



Date:

Company:

Project:

Items excluded in quote:

*  Drill and install conduit *  Permits

*  Utility potholing *  Conduit

*  Water and mud disposal *  Traffic control & Police officers

*  Rock drill and bits *  Asphalt & concrete restoration

*  Slurry backfill potholes

*  Bore pits

Product Pulling Back Total

55.00$     27,500$    

    Any additional items not stated on this bid will require a new bid price.  B-LINE Directional Drilling, LLC  

    is not responsible for any delays this may cause. 

If you have any questions please call me.  Thank you for the opportunity to bid this project.

Sincerely,

Kris Stadeli 

Kris Stadeli / President

B-LINE Directional Drilling, LLC 

Project location:

City/State:

Fountain Hills Blvd & Palisades Blvd

Fountain Hills, AZ

Start Date:

Town of Fountain Hills Traffic Signal Improvements

TBD

Boring around all 4 corners of Fountain Hills Blvd & Palisades Blvd

Phoenix, AZ 85029

Direct number:

DRILLING, LLC

February 4, 2016

B-LINE DIRECTIONAL

Bob BakerAttention:

Office number:

602-980-2992

Soil Condition Approx. LF

Email:

ROC# 198434

2602 W. Bloomfield Rd

      Fax: 602-437-5717                         Phoenix, AZ 85040               Email: Kris@B-LINEHDD.com

Redhawk Solutions

bob@redhawksolutionsaz.com

Directional Drilling Quote

Description:

      Phone: 602-437-5444                     3837 E. Miami Ave                    Mobile: 602-725-5478

Rocky 2-3" Conduits 500

Print name

Items included in quote:

If you accept this bid please sign and return.

Sign

Price per LF

Price doesn't include any applicable sales tax.  If exempt please provide proper documentation.
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